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CDM 
environmental engineers. scienlisls, 
planners. & management consultants 

August 9, 1985 

Mr. Gregory A. Vanderlaan 
Regional Projec~ Officer 
U.S. Environmencal P~ocec~ion Ag~ncy 
230 Sou~h Dearborn 
Chicago, IL 60604 

Mr. John Perrecane 
Regional Community Rela~ions Coordina~or 
U.S. Environmencal Procec~ion Agency 
230 Sou~h Dearborn St. 
Chicago, IL 60604 

CAMP DRESSER & McKEE INC. 

11 East Adams Street. Suite 1100 
Chicago, Illinois 60603 
312 78&-1313 

US EPA RECORDS CENTER REGION 5 

1111111111111111111111111111111111111111 
464674 

Subjec~: Work Plan for Community Rela~ions Planning Supper~: for che 
American Chemical Services Sice 

Work Assignment No.: 48-5Ll3 

EPA Con~ract No.: 68-01-6939 

Document Control No.: 160-CRI-WP-BOCG-1 

Dear Messrs. Vanderlaan and Perrecane: 

Camp Dresser & ~!cKee Inc. is pleased to submit this \vork Plan for Community 
Relations Planning Support for the American Chemical Services sit~ in Region 
V. We have no excep~ions to the proposed scope for this site specific work 
plan and the schedule for this assignment. 

Upon completion of your review of this work plan we would appreciate your 
execution of this let~er and the return of one copy to us. 

If you have any questions or comm~nts, please contact me. 

Very truly yours, 

CAMP DRESSER & MCKEE INC. 

A.~~-
jr- Joti~ W. H~thorne, P. E. 

Re~on V~anaqer 

Operations Manager 

cc: Ulrike Joiner, Contracting Officer, 
Linda Boornazian, Project Officer, USEP~ 
Daphne Gemmill, Community Relations Coordinator, USEPA 

Manager 
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Mr. Gregory A. Vanderlaan 
Mr. John Perrecone 
Page Two 

Receipt by EPA Region V Acknowledg d: 

B\~a(&s 
Date 

CAMP DRESSER & McKEE INC. 

Exceptions Taken: 

~ 
Yes No 

fli#r ~ ---D Yes No 

Explanati~n of exceptions attached: 
Yes No 

Routing of Acknowledgement: 

Return original to REM II Document Control at the National Program Management 
Office. 

Copies to: 

Community Relations Coordinator - D. Gemmill 
USEPA - L. Boornazian 
REM II Region V Nanager - John W. Hawthorne, P. E. 
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contractor: 

Task As~ignment Cover Sheet 

Camp, Dresser & McKee 
7630 Little River Turnpike 
Suite 500 
Annandale, VA 22003 

B. Contract Number I 68-01-6939 

c. SITE/2'itle: AMERICAN CHEMICAL SERVICE co.' 
%). Assignment Number: Griffith, Ind. 

4f- S'L Jr 
E. Statement of Work: CRP - Attached 

F. Level of Effort (Work hours): 1 LO hrs 

G. Period of Perforaance: 12 months 

Contracting Officer Ika Joiner 387-3177 
U.S. EPA PM-214-f 
401 M Street, s.w. 
Washingto , D.C. 

Contracting Officer Approval -~~~~~~~~~~~-----

Regional Project Officer 

Signature 

. 

Richard E. Bartelt, Chief 
Remedial Response Branch 
U.S. EPA - Regi n V 
230 S u a rn Street 

s 60604 

Regional Superfund Community Relations Coordinator 

Signature 

· CC: Nancy Willis (WH-548-E) 

Art Gasior 
Community Re1atior.s Coordinator 

.S. EPA- Reqion V 
2 South Dearborn St., 

Phone ( 312) 886-7570 

Date .s;/zld5 
I 

PHONE ( 312) 886-6128 

Date 3/19/85 



Statement of Work 

Community Relations Plan 

Site: American Chemical Services, Indiana 

The contractor will prepare a r.ommunity Relations Plan for this site from 
information that includes personal interviews with residents and officials 
in the community. 

The plan should include the following: 

Site description and map of area, 
Site hi story, 
Key community concerns with level of interest, 

* 
* 
* 
* Mailing list that includes affected residents; interested groups; 

local, state and national elected officials, 
* Computer-type schedule format for timetable and tasks 

Dates: 
1) requested: 
2) draft due: 
3} final due: 

March , 1985 
To be determined 
To be determinect 

Contact: Arthur Gasior, 312-886-6128 LOE Hours: 120 
$6,000 

Contractor: COt~ 
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EXE:Cu~•vE C·ORRESPrNDENCE 
.r 'f" ' 

DATE: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONV 

SUBJECT: Authorization for Funding for Community Relations Implementation for 
the American Chemical Service Site in Griffith, Indiana 

FROM: Basil G. Constantel os, Director 
· -Waste ·Management Di vision 

ro: Val das V. Adamkus 
Regional Administrator 

Purpose 

This memorandum requests authorization to undertake the implementation of a 
Community Relations Plan at the American Chemical Service site in Griffith, 
Indiana. The Remedial Investigation/Feasibility Study (RI/FS) is underway 
and it is now necessary to add the implementation of a Community Relations Plan 
to the activities undertaken by the contractor, Camp, Dresser and McKee. 

Project Costs 

There is $9,000 authorized for~his activity on the Superfund Comprehensive 
Accomplishments Plan (:SCAP)., which will be combined with the $500,000 
obligated for the RI/FS, through the issuance of a Work Assignment Amendment. 
A Statement of Work describing the activities to be undertaken is attached 
to this memorandum. 

Recommendation 

This request has been coordinated with the appropriate offices in Region V 
and at Headquarters. I recommend that you authorize $9,000 to initiate the 
implementation of the Community Relations Plan at the American Chemical 
Services site. Attached for your signature is the Procurement Request (PR) 
committing funds for this action. After your concurrence, the PR will-be 
forwarded to the appropriate office for formal obligation of funds and 
initiation of work. 1 am available to discuss this request in more detail 
-at your convenience. 

Attachment 

- . 

- ~E>-0 ,NQT ·W-RI~E\O'N THIS COVER ;AS ~JT 1S-1NTEN OED :FOR :RE-USE 
:EPAFOR~a!f.'lj1~t~ ii-T w.J'J'H T+ft --FILE ;coPIEs 'TO 'ORIGINATING ,oFFicE 

•' ...... ~· ..... :~ _: __ ~· ..... -.: . 
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Statement of Work 
Community Relations Implementation 

AMERICAN CHEMICAL SERVICE CO., 
Site Name: Griffith !nd. 

The contractor will provide the following support: 

task 

1. Develop and print Fact Sheets: 
a) R 1/FS Kickoff 
b) R I Summary 

·C) FS Summary 
d) Record of Decision 
e) Other Fact Sheets (IRM, Update, etc.) 

2. Purchase newspapers, newspaper ads and/or 
any other media needs; 

3. Assist in development of Responsiveness 
Summary; 

4. Provision of a court reporter; 

5. Assist in any logistical support for public 
meetings (i.e., graphics, slides, etc.); and 

6. Revision to the CRP prior to the initiation 
of the design and construction phase. 

7. Mailing list 

PERIOD OF PERFORMANCE: 
LOE HOURS: 180 hrs 
COST: $Y,OUO.UO 

Contact: Art Gasior 
(312) 836-fil28 

'L:OE 

33 
44 
4'~ 

9 

20 

g 

2') 

180 

Final Due .Date * 

* Due date indicates final date for task completion. Interim dates for 
draft and other versions of the information can be arranged between the 
contractor and the CRC via written and telephone communications. 
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·r USEPA 
: -

-WORK .ASSIGNMENT AMENDMENT 1 
~n, WORK ASSIGNMENT NQ.; 108-5L13 NUS PltO.I!CT NO.: 

' -5/13/85 
CONTRACT MOD NO.: 

AeTMTY• RPmPrli0'11 TnvPc:t '11r!tinnll:::o:or:;hn .;+" ~+, ·-l 
ll'ltO.IICT MAW£• ~CATION• 

American Chemical Services Griffith, Indiana 
'"OM• Rodney Gaither 

-
AMENDMENT NO.: 1 

·[II'A lteqiollol Site ""'toc:r Officer 

TO• Gregor~ Vand~t]gaD 
R£FE1t£NC£ DOCUMENT• 

Rogionol Pro;ocl Otticor Attached 
SC~ 0' WOitiC, IUDGET AMENDMEN'f 

LO£ IIWIJ DOI.I.AitS • 
' 

I. ORIGINAl. w.A. ALITHDitiZATION 5,000 $500.000 

;~ AMENDMENT AUTHOitiZATION ltEOUES'T 
180 9,000 

~ N!W PltO.IECT TOTAl. 5a180 ~~~~~QQQ 

~UI.[ .AMENDMENT I 

I. OltiGINAL. 'SCHEDU&.;[ COMPI.ETION DATE 6/86 

1 NEW SCHEDUI.£ COMPU:TION DATE 6L86 

CO~MENTS• 

·• 

I 
·t 

MPO SitltOtllre /&oorowoi/Oot• -~PO S•tncrrure/Aooro•oi/Ooto 

.' - AIIIO'OWDCI 01 awlllll•nlel 

1 " 
_ ............. ettfiC .. IItft 

' 
- ,.._,.,., ... Ciillf fuiiCIIR; 

·REM ·DPO Approwol Si9110~re/D011 
- -.,rtiOI ODOrOYOI 

,· - Not ODIWOwiCI 

AlloroYICI 01 IUDIIIittiCI ' - '· 

] - AporOYICI wittl CIIOftflt 

- ADoroYICI Dl!llll119 fuiiO•ftG 

- PortiGI ODDrowOI co -'wttlor~o~ouon 5itll01ure 1 Date 

: - Not ODDroofH 

:; 

~..,--..,..---- --.- -. :· ---- ----·-.--.... :-:::~-

· .. -:--..:._:_-.: -·- ;·_: .... ~: ~ 

... --. -=·- . : : ~---. ....: .. ... ,._ .. ,.·._:·::·.-- ... .:..-:......, .... ,.,.,.·.: ,~_ 



·~ .. ~ --___,- --.. -----
-· 

13. SUGGESTED SOURCE (N11me. Address. ZIP Code. ICo,ntiiC~A 14. AMOUNT OF 
COMMITTED IS: 
OORIGINAL 

15. CONTRACTING OFFICE 0 IS 0 IS NOT AUTHOR
IZED TO EXCEED AMOUNT SHOWN BY 10% 

NUMBER 

a. BRANCH/OFFICE DATE d . PROPERTY MANAGEMENT OFFICER/DESIGNEE DATE 

e. OTHER (Specify) DATE 

e. OTHER (Specify) DATE 

• ·- .!!J -""<·. "'4:1.~....,. ~ :·:··--~·- • American 'Chemi ca1 :-ser.vice ---""'···:.:F 
· Griffith., Indiana .c - " 

:· -.,:.-;..._;: .... · ..,.-IF'"R....,·•:"'.-. ,.,. ;~~-.; -:"·":~~• ·- .... ~ 

RiiFs j!CRl) ~ supp3remental -~ ·Fundi-ng -~!:~--:~ . 

; c.'' 7. 3?¥~:\_~;~~~Jt~~~~;-~~~:f· -~ ~>' 
.. -~~~· . .• ., •.. ·~ ~ .-

.. .. ... ,. . -=:.. .. ;~ • . ;- - ..._. . .. 
.- ~- .c ..... _..;:.e , '... \;. • • .... r-,.=.. .. -rr' ~.; ... :;.· ... .::. . . ' .... 

_.,. -- -.,: L ·~ 

~. -.-.•-"":••- .. ...... ::-~ ""j""?' 
.... _... .4.... . .. - --·· ...... 

-. '!' ~ .. -- . . -...,-- . ·-
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Task As~ignment Cover Sheet 

A. Contractor: Camp, Dresser & McKee 
7630 11 ttle River Turnpike 
Suite 500 
Annandale, VA 22003 

B. Contract Number z 68-0l-6939 

c. SITE/Title: AMERICAN CHEMICAL SERVICE co., 

D. Assignment Number: Griffith , Ind. 

E. Statement of Work: CRP - Attached 

r. Level of Effort (Work bour a): 1 LO hrs 

c. Period of Perforaance: 1 L months 

Contractin9 Officer lka Joiner 38/-3]77 

Contracting Officer 

u~s. EPA PM-214-f 
401 M Street, S.W. 
Washington, D.C. 20460 

Approval 

Regional Project Officer Richard E. Bartelt, Chief 
Remedial Response Branch 
U.S. EPA - Regi n V 
230 S a 'rn Street 

Signature 0 s 6'0604 

. 
~egional Superfund Community Relations Coordinator 

Art Gasior 
Community Relations Coordinator 

.S. EPA- Reqion V 
2 South Dearborn St., 

Date -----
Phone ( 312) 886-7570 

PHONE ( 312) 886-6128 

Signature --~~~~~~..,..=::::::~.....::~~~..l.T J......lll.l,l;l.!.'4 Date 3/19/85 

. CC: Nancy Willis (WH-548-E) 



Statement of Work 

Community Relations Plan 

Site: American Chemical Services, Indiana 

The contractor will prepare a Community Relations Plan for this site from 
information that includes personal interviews with residents and officials 
in the community. 

The plan should include the following: 

* Site description and map of area, 
* Site hi story, 
* Key community concerns with level of interest, 
* Mailing list that includes affected residents; interested groups; 

local, state and national elected officials, 
* Computer-type schedule format for timetable and tasks 

Dates: 
1) requested: 
2) draft due: 
3) final due: 

jV\p..'( ~ 
Ma1"-eft- ' 1 9 8 5 
To be determined 
To be determined 

Contact: Arthur Gasior, 312-886-6128 LOE Hours: 120 
$6,000 

Contractor: CDM 



I. 

e. ~I\. "Tale: 

C. Au;i"""'•"l ~~r: 

t 'ta1•~,t .r Wort.: 

• 
Work Assi'gnmenr Cover Sheet 

:!:r.:, Dre.sse!'" Is Jo\:Kee 
7£30 Little River iurnpike 
Su; te SOD 
Annandale, VA Z2003 
6S-Ol-ES3S 

American Chemical Service, IN. 

r/'1- 54 IZ • .) 

A.tUC"'-CI 

G~eg·).,_ Vanderlaan, -Pl·ief. 
S~te Management Section 
U.S. EPA - Recion V, 
Z30 Sou~h Dea~born Street 
Chi cage, ~; nois 60604 

&.tx~ tiwLp 

... .. 

~lE~lE~VIE~ 

HAY 3 0 1986 

PLANNING AND CONTRACTS 
MANAGEMENT UNJ-T 

,........ (312) 886-7591 

Phone 
(5HR) 

(3~2) 886-.6217 

Phone 3S2-317i 
{Pfw\ 214-F) 

· .. 
·MAY 2 7 · 1986 
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JUN 1 0 1989 
____ .,. ...... --....-----· .. -·--·--~·- •• ,......•r• ~ ..... -. 

J\ctfon i~cmo - ;'\uthor-i iaticin to Ceobl i Jat~ r--unds :'o1~ 
Seven Superfund Sites 

nasil G. Constantelos, Director 
~laste ::ana~ement Division 

'-- ' .. ~ .... ·:::._.· 

1/aldas lJ. r"-.damkus 
?-eg1onal A~~inistrator 

PURPOSE 

In ;\pril of tilis year, the--REH-II- ?roject '1anu')er in 05\-/ER requested that the 
:!cgions deobl igate unused_ funds for ::!E:I II \·Jork assignments-. The work 
Jssignmerits haJ to have been completed or work was being reassigned under the 
,'\RCS contracts due to i1En II caracity probler.1s. After assessing the 
implications of ·;Jit!1dra\ting these funds •:Jith the assiiJned Remedial rToject 
i-lanager, and the contractor, tl1e follo·.-iing deobl igations are requested: 

site 

)·f:lerican Chemical, Ii!- · 
~:a :iter :-lis posa 1 .~7.1 l" 
:!ayne Uaste 1 1:1 
~<enhwod , ::I 
South Point, :JH 
ra da 9 i n ~ Cor iJ , : i I 
~~~ill.J' Tar, ·:n 

!31\C KGE OLI: i D 

:-Jeob 1 i (Jat ion 

~390,000 
150,000 
320,000 

14,000 
3'l0, 000 
~0.000 
20,0~(1 

jl ,274,GOO 

A'Tierican Che:iliCal I r:: - t\ total of ~557 ,OOC has been o~l iga1:ed to this -
-----------------~.-mrk.· assi~nment for the RI/FS and for co;;rnun1ty re1-at1ons-act1vitles/~-:He ~ · -· · · 

. ____ anticipate_. a pqp takeover in June of 19BC. EPA \i1ll then do~ oversight,<:under :'~
--·another contract •. He recommend that $390,00~ be deobl i9ated at this. time •.. 

~!aster Disposal, 1·li- A total of ~350,000 \'las obli:Juted 
assignment for the ~1/FS. On June 13. l'J86 there 1/ilS a 
Over:;i'Jiit is l:Jeing conrlucted under the T[S IV contract. 
$150.000 be deobli]ated at this time. 

to th1 s ·\'lark 
PRP takeover. 

We recommend that 

. _ ..... ~. ".·: . 

!!ayne llaste, r:·1- .U. total of ~475.000 ~·Jas obligated to this work assignlllent 
for the RI/FS. On i\u~ust 14, 19~7, the !'RPs agreed to complet~ the RI/FS. 
Cvers i ~l1t is be1 ng conducted by the n:s IV contract. :!e recommend that 
~320,000 be deobli~atcd at thi5 time. 

. ·-

. ' . . ;.~~~~t~~: 
.. - - . : 

---· "':::~:.~--
~ : . ' .... _ '. · ... . _=-;·~·:.:-~··.r~; ~~: ::·~;- .-

~ . : -~ ...... 

11 

I 
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-?.-

Kent~mod - \ total of ~lS,GOO \·1as obl i']ated to this \Wrk assieJnl~lent for the 
:11/FS anJ COI:lmunity relations activities. Cn 'Jecetaber 13, 1'335, there \~as a 
PRP tal~eover. Oversight is being conducte.d. by the COE. ::e recommend that 
~H,OOO 'le deobl1gated at this tiL1e. ..c-:_.;: - · 

South F'oint - A total of )450,000 has teen obligated to this sit:; for the 
~l/FS anJ comunity relations act1vities. On ;~pr1l 21, 1~87 there ~tJas a PRP 
takeover. Oversight and community relations ~ctivities ure ~eing conducted 
under the TES IV contract. \!e r~co:-;,mend that ~340,000 he ::lcobl igatcd at this 
t i ;ne. 

Packaging Corp. of Jlr.lerica -!'..total of ~103,500 \Jas obligated to this site 
for :H/FS oversight and community relations activities. :-,11 technical Hork 
';Jas completed. He recommend that :040,000 be deobligated ilt this time. 

~eilly Tar- A total of ~47,984 ~as obliaated to this dork a5siamnent for 
Rl/FS activities (including oversight). 1·!or!: ~iJ.S COI~lpl~ted ir. :~ay of lJ85. 
~!e recommend that ~20,000 be deobli:Jated Jt this tine. 

This request has been coordinated ·.-1itll the appropriJte offic!:s in ~egion '-!and 
at Headquart::!rs. I rcco:ru'lend that ~·ou aut1ori zc the deobl if]ation of 
~1,2H,OOO from cn:1 for the abovP. specified sitzs. !Jpon your Jpproval ':le ilill 
for·.'mrd these_ docur:wnts to headquarters for comptrol1 er arproval of funds 
recertification. Attached for your signature is the procureMent request to 
deobligate these funds. 1 am available to discuss t~is request in ~etail a~ 
your convenience. 

f..ttJchl:-tent 

cc: Joe Garforth, :':~ 21.-+-F 
!3ob ~uinn, :-JH548-C: 

bee: 1\meri can Chem1cal, I~ 
Karen Haldvogel, CES 

f(enhtood, rJt 
~ete :~i11 cr, ~;:s 

~eill y Tar, :1!1 
Dan ~ i c :~ n e 11 , C E S 

IJI 
:taster Di s po sa 1 , ~ 
Russ Hart, CES 

Soutll Point, OH 
C.-eRe lleA3 ~ 

P.. If c f31'id G, cr:.s 

': i ~r: -11 : Ci ~ U: ;~;:a bas n y: s\:: /\CTI 0 il: l E. G;l 

!layne \/aste, IN 
!'li-\R Ga!'lie!!,~ 

~rnd,,''3radleJ1 c~ r .. .l\, ,,r 
?etc: ! :111 <!r, c:s 

Ci 11/t t 
t' 

_,..._ . 

i 4 JlJN ~~3-~ 



•' '''''"''"" r&~~~~~~~~~~n~v~or~o~n=m~e~~~- ~~~~~~~~~~~~----------------

&EPA 
Washington. OC Lv460 

Procurement 
Request/Order 

Gail C. Nabasny 
3. Ma11 Code 4. Telephone Number 

5HR-ll FTS 353-1056 

of 

June 1, 1988 
5. Date Item Requ~red 
ASAP 

7. Recommended Procurement Method 

0 Competitive 0 Other than full and open compet1t1on 0 Sole source small purchase 

12. 
FinanCICII 

Data 

Item 
Number 

Cal 

Dearborn, Chicago, IL 
b. Serv1c1ng Finance Off1ce Number 

Supplies or Services 
(b) 

22 

REM II-CONTRACT #68-01-6939 
DEOBLIGATE FUNDS FROM SITES ON 
ATTACHED LIST 

Total $1,274,000 

Account Number 
· (f) (1Q71igits) 

14. Amount of money 
committed is: 

0 Original 

EPA Form 1900-8 (Rev. 9-86) Previous editions are obsolete. 

11 . Telephone Number 
FTS 353-1056 

10. Ma1l Code 
5HR-ll 

ument Type- Contract= "c:· 
Purchase Order= "P" 

Object 
Class 

) (4 digits) 

15. For Small Purchases Only: Contracting Office IS autho
rized to exceed the amount shown in Block 12(h) by 10% or 

$100. whichever is '!B;·w 4-
0ves 

r.opv , - oQocuREMF.NT FlLEJCOI'JTRACTlNG oFRr.£R 

file:///SignaturfQf


.,·•. . {- . 
(' 

REM II DEOBLIGATIONS 

..... . .- . ~,.' ~~ •.. ~. r ~ .-· .. 

SITE WORK 
NO. ASSIGN NO. SITE NAME 

J7 61-5LJ7 

;_· . .:: ;.~~·- ·:'::··- ~ 

L4 :. 8'8.:.5tL4 
95 150-5L95 
F1 183-5LF1 

American Chemical 

:·~ W"':~ ~ ·~ ."!.;.. -. ~ ::~ -;~:~·~; _;~--.: -··;-

Master Disposal 
Wayne \~aste 
Kentwood 

DOCUMENT ACCOUNT 
CONTJIOk_ # NUMBER 

FC0011 5TFA05FLJ7 
FC0003 . 
. FC0056 . 

.. _, Ol2104 . 
,FCOo3·o :sTFA05FLL4 
FC0059 5TFA05FL95 
FC003 5TFA05FLF1 

. . FC0084 , .. 
J6 ·, .:40;.::5[J6 -:· zh·sSouth..:: PJ> i ntu::~:u~• -~ w ";' i -~ \ .\~.40.9.04 ~; :~ ,; -;5TF,A0.5 FLJ6 ~ ---.-. 
90 ·· 134.,.51::90. . Packaging.: Cqrp. , - ... 0.05231 ... PS'FA05FL90 
06 76-5L06 Reilly Tar ..... Ft'0022 . . 5TFA05FL06 . 

·, 
: ::· 

~ .. - . ' ' '· 

FUNDS TO 
BE DEOBLIG. 

$390,000 

. $150,000 
'$320,000 

$14,000 

:$_340 ;000. c 

· $4o,oaa· · 
'$20,000 

... ··:······ 
...._ .. ~ ( 

. ··-· _,.. .. 
•: _,.j .-·; •. ~. • • r •, ~ / 

:'-I' . , \-
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.SEP o 9 1997 
Authorization for vblig.:ttin0 runfis for i·!ulti-Site 
Corrw:unity Reli!tions Activities 

B~sil G. Co"stantelos 
Director. Waste ~anaye~ent Division 

Valdns V. Adamkus 
Regional Administrator 

Purpose 

This is a request for authori zat 1 on to oh 1 i ~ate funds for comrnun-ity 
relations at the follo~iny sites: 

j A1>1erlcan 
·-~· Chemical, IN 

Reilly Tar, IN 

Ber11n & 
Farro, r11 

Kohler, WI 

Contractor 

tli ll 

Hi 11 

COM 

Project Needs 

Funding Luf. 

18.000 36ll 

Uf,OCO 360 

9,000 180 

3,000 60 

Community Relations Coordinator 

CRl ifact sheets 9 graphics 
m~eting s~pport) 

CRI (fact sheets, graphics, 
meeting St.W_port) 

Fact sheets. meeting 
support . - - - - ------

Fact shP.et 

Art Gas1or of the Office of Public Affairs has been designated Superfund 
Community Relations Coordinator for Indiana sites. He ca"' be reached at 
FTS 886-6128. - - - - -

Mary Ann Croce ot the Office of Public Affairs has been designated Super
fund Community Relations Coordinator for Federal-lead Michigan sites. She 
can be reached at FTS 886-1728. 

Sue Pastor of the Office of Public Affairs has been designated Superfund 
Cow.rr.unity f{elat1ons Coordinator for the H1sconsin sites. She can be 
reached at FTS 353-1325. 



-2-

lhe re~uired $4~.00U is proviaed on the fourth quarter lY87 Superfund 
Co,>lprehensi ve FICCOti1p 11 shm~nts i>l an (SCAP). See attacht"~d Stdtements 
of Work". 

keco:n!r~ndat ion 

This request has been planned ana coordinated with the appropriate offices 
in f<eyi on V and Head.;jua rters. I recommend that you authorize the conl!'aunity 
relations activities at these specified sites. Attached for your signaturP
are procurt~1nent requests ( PRs) c.or:m1itt1 ng fun~s for these actions. Aft(~r 
your concurrence~ tt":e PRs \'!i 11 he forwarder_! for formal obligation of fur. as 
anrl initiation of ~>1ork.. I am av.:tilable to discuss this request in rnore 
detail at your convenience. 

AttachnlP.nts 

cc: 

bee: 

Vince Gonzales. PM-214F 
Jack Taylor, WH-548E 
3ob Quinn, i~H-!)4(5£ 

Art i~l..i rpt1y, HJH1 
Pat f'lCKay, ~10NR 

-%tig Robolu .. , flPCA, 
~ta rf< Ge i sf e ldt • wo NR 

D. Potter, 5NA 
D. Orr, PCNU 
J •. Pe rrecone, OPA 
A. Gasior,· OPA 
M. Croce, OPA 
S. Pastor, OPA 

Site Name 

American Chem1cal 

Reilly Tar 

Berlin llo. Farro 

o~c CES 

D. Ta 1 iaferro K. Waldvogel 

v. Franklin u. Novak 

E. Maxwell D. Diks 

Sf, iS 

c. 

J~ 

T. 

Kohler E. Maxwell .B. Eleder - J. 

Nolan 

Dil<inis 

Thomas 

Calabrese 



US EPA 

I. WORK ASSIGNIENT IIIFOAW.TIOH 
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ACTlOII: 

Q NEWWORK 
AS&GNMEHT' 

• I lOOm SIJW. 
-.and lOS 
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REQUIRa) 
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'Op:co,·- - .. .,II>-· 
·~ .. - ... -EPO.- 1.01! l'l:l.n at- WA.· 

• WA Cor.cPI.ET10N DATE 

CURRENT: 

' INCUJD!IIFRII 

>····.·:··.·,~·~. 
RPMAPO 

---------------------
REVISED: ______________ _ 

5 
EPA Cor..ENTB: * L 0£ J;o u:..r.s a4 i u.S ta -tv . % ye e UJ it h . th..e__ Gx:pe nd i fu....re_ 

L.i mit. "fhio · ac:fio n .. is fur g.4c.l;tio"'a1. C!./2.I •, a..c..tjv it;es. .S,eg_ 

6. APPROVALS 

CONTRACTOA SIGNiiiT'I.RS: 

CC EPA P.,..a Oftloot 
R~ 

c""'""""' 
EPA Co'"'Od!n9 Offtoot (-oniJ 
·-Inti c=.rm ••1.-.d) 

- EL io -ID Exreod TOial Fundi "I! Flocoiwcd at A Ill>""""" W<>ll< Pion Bud9ol 

uPDATE: 112()87 

ATTACH STATEMENT OF WORK 
(PER DESCRIPTION OF ACTION) 



.Serui c.~ ltV 
I 

St~tement of Work 
Community Relations Implementation 

for Rl/FS 

The contractor will provide the following support: 

Task 

1. Develop and print RI/FS kickoff fact sheet 

2. Develop dOd print Rl summary fact sheet 

3. Develop and print FS summary fact sheet 

4. Purchase newspapers, newspaper ads and/or 
other media needs. 

5. Develop graphics support for meetings; 
(i.e. slides, overheads) and provide other 
meeting support, including provide a court 
reporter for each meeting. 

6~ Assist in development of responsiveness 
summary, including providfng a court reporter. 

UlF. HOURS: 3&0 

~ 
COST: # 18,ooo 

, Con til c t : fJ. r+ 6-o..si 0 r 

\~ ·v1 
(.\ Contractor: C..DM 

LOE 

>-:3 
0 

to 
trl 

0 
eJ .. 
trl 

~· 
H z 
trl 
0 

f 
I 
t 
l 
I • 
r 
l 
( 
~ 
l 
I 

I 
I 
;;: 

" -, 



' (Shaded areas are for use of procurement office only) Page of 
US Env,onmental Protect•on ICY 1. Name of Ongmator 1 L . Date of Requ•s•t•on 

Washington, DC 2046 
Lorraine c. Kosik 9/2/87 

&EPA Procurement 3. Mail Code 4. Telephone Number 5. Date Item Requ,ed 

Request/ Order 5HR-11 312/886-7576 ASAP 
6. Signature of ~ ; /lAP 

~ 
7. Recommended Procurement Method 

c. 0 Competitive 0 Other than full and open compet111on 0 Sole source small purchase 

8. Deliver To (Project Manager) 9. Address 10. Mail Code 11 . Telephone Number 

John Perrecone 230 s. Dearborn Street ~HR-11 312/886-7576 
12. I a. Appropriation I b. Servicing ;i;ance Office Number NOTE: I tern 12(d) Document Type - Contract - "C," 

Financial 68-20X8145 Purchase Order = ··p·· Data 

D Document Object Amount (h) 
......•.. . .... ... FMO Use ... . •........... T Contro l Number Account Number Class 

(c) (13 digits) (d (e) (6 digits) J (f) (1 0 digits) (g) (4 digits) Dollars Cent 

r r!J '!2 1 nu 7TFA05FLJ7 2535 /fJ(. ()60 ICO 
r '..,. I _.. ..f, 7TFA05FLlli 2535 -=? A-/..rJ l"ft:j 

l() ld--1 ~ -..~ ...... 
13. Suggested Source (Name. Address. ZIP Code. Phone/Contact) 14. Amount of money 15. For Small Purchases Only: Contracting Officr: is autho-

() 
committed is: rized to exceed the amount shown in Block 12(h) by 10% or 

BOriginal $100, whichever is less. 

--1 
D lncr~{a:E 

Oves ONo 
l y /'/ D Deer ase 

\~W \ /\ /\( / -.. 16. Approvals/ .I ---a. ~~~~v~ _ vu- ~ d. P7l~J :i:age7/nt li ~Designe: ) D{}/tJ f7 Jon Dikini , Acting Chief, SMS f- tiS- tBj 
b. Di\on/Office ~s .a_ , -~-cJ'--

Da;_; J to ( ~ e. Ov V ' ·--IL -- "'Y• r:laje 

~il Constan elos, Director, WMD Regional Admi ~strator 

l c. Funds :~~ . ~ ock 12 ~Ji1(tr::St !f/i~Y) a~i 9/;,IRIJ 
f. Other (Specify) I Date 

;aila}ll~rO:lS 1~cUrf]J( icia 

17. Date bf Order 118. Order Num irer I I 19. Contract Number (if any) 120. Discount Terms 

21. FOB Point 122. Delivery to FOB Point by On or before (Date) 23. Person Taking Order,~Quote and Phone No. 

24. Contractor (Name, address, ZIP Code) -,,., 25. Type of Order I Reference your quote (See block 23) 

0 a. Purchase 

Camp, Dresser and McKee Please furnish the above on the terms specified on both sides of this o rder and on 
the attached sheets, if any, including delivery as indicated. 

1168-016939 Db. Delivery provisions on the reverse are deleted. The delivery order is 
subject to the terms and conditions of the contract. (See Block 19) 

:_.,.;, •" 
c. 0 Oral Owntten 0 Confirming 

26. Schedule 

Item Quantity Estimated Unit Quantity 
Number Supplies or Services Ordered Unit Unit Price Price Amount Accepted 

(a) (b) (c) (d) (e) (f) (g) (h) 

Funding for Community Relations 
"-: ~ :~ I• ' activities at the following sites: 

American Chemical, IN $18,000 
" Kohler, WI 3,000 

,. ·.-

• 
,. -~ . --~~ 

!· 
0 

~ 

~" 
~ 

$21,000 
. '!' 

Total$ 

27. United States of America ;• - l)J '-~· -•. 28. Typed Name and Title of Contracting Officer 
By (Signature) . 

; :j~~;i::~ ,, ,i;;;;,.tt .-~-' -
·--'-- ..... -~ . ,.. 

" 



' ---·--· .,_. -

Work Asslgnment Cover Sheet 

Camp, Dresser & McKee 
7630 Little River Turnpike 
Suite 500 
Annandale, VA 22003 

I C-"trtct NwlftMr: 68-01-6~3'1 

D. Auit'""'"' Nw"'ber: 

1. ltatemer" of Wo,.: 

•. ....,., of lffo" rwork Ho.-r~J: 

G Ptriod of ''''•'"'lftCI 

aeaion li\t Project OffiCII 

aegiol\11 Project OffiCer 

Contractiftt Officer ~"~' 

CC: Nancy Wi 11 h (WH-548£) 

American Chemical Service 

61-5LJ7 

InlOW 

,Rodney Gajther 

Richard E. Bartelt, Chief 
Remedial Response Branch 
U.S. EPA - Region V 
230 South Dearborn Street 

Ch~;;;.@0?4 

/I 
/ 

"*" (312) 353-1505 

Phone (312) 886-7570 
(5HR) 

Phone 382-3177 
(PM 214-F) 

O.tt DEC 2-8 J9B4 
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STATE BOARD OF HEALTH 

AN EQUAL OPPORTUNtn' EMPLOYER 

November 13, 1984 

- lfr. Yaldas Y. Adamtus 
Regional Administrator 
U.S. Environmental Protection A&ency, le&lon Y 
230 South Dearborn Street 
Chlcaco, Illinois 6060• 

Attention: Kr. Richard 1. Bartelt 
Remedial Response Branch 

Dear .llr. .Adamkus: 

INDIANAPOLIS 

Addre-sa R~pl)- ro: 
Indiana Sur~ Board of Health 

1330 West Michipn Street 
P. Q_._ Box 1964 

lndiarupoti. fl'li 46206·1964 

'!'he Indiana State Board of Health herewith requests that the U.S. 
Environmental Protection A&encJ (EPA) initiate a .Remedial 
Investigation/FeasibilitJ Study (RI/FS) for the American Chemical Service, 
Inc., Uational Priorit7 List (IPL) site in Griffith, Indiana, as soon as 
pos·slble.· · 

Staff of the Division of Land Pollution Control have received a copy 
of correspondence cS.ated October 18, 1984, from lfr. Lawrence w. ~yte, Assistant 
Regional Counsel of the u.s. Environmental Protection A&ency, legion Y, to 
llr . .John Murphy, Vice-President of American Chemical Services, Inc. (ACS), and 
is aware of a request ude in l!aJ, 198.\, by ACS to the EPA to be allowed to 
undertake a RifFS at this site and,if required, to conduct a remedial action. 
Although the Indiana State Board of Health offers no objections to the request 
at this time, the company -vill be advised by letter of the State Board of 
Health's position on all voluntary actions conducted within the State of 
Indiana. 

'!'he State of IncUana reco&nizes its obligation to provide the 
assurances listed in Section lO•(c)(l) of CERCLA (State provision of matching 
funds, future malntenance obligations, and assurances of availability of 
hazardous waste facilities) prior to initiation of CIRCLA action. Please be 
advised that Indiana is committed to accomplishing cleanup of all Indiana 
sites on the IPL and intends to fulfill all obligations required by law to 
accomplish that goal. In addition to these assurances, Indiana will provide 
assistance to &PA regarding site access to the degree that the State has legal 
authority. 

1881 - A CENTURY OF SERVICE- 1981 



Ms. Sherry Evans-carmlchael, Division of Land Pollution Control, 
AC 317/243-5058, is the State Project Officer for this aite. Please feel free 
to contact her if there are any questions. 

cc: Kr. Peter lliemiec 
Office of the Attorney General 

Mr. .John Murphy 
American Chemical Services, Inc. 

Mr. Walter II led 
U.S. Environmental Protection A&encJ 

, M.P.H. 



UNITED s\-ATES ENVIRONMENTAL PROTECTION 'AGENCY 
WASHINGTON , C ,C. 20460 

A me-,r i ClM'\ a.t-m · 
Serv i c..e IN -, 

hO deo b 1 i ~o .. :ho"' 
of f<..UV~cls - s~ 
ot-t~e&. 

Ml I 8 1986 OFFICE OF 
$0L. I O WASTE A.NO EMERGENCY FI ESPONBE 

MEMORANDUM 

SUBJECT: 

FROM: 

TO: 

Deobligation of Excess Funds 
f J / ., / • 

···,'1~us sel H. wyer, oi rector ·, ~. J. , ~.~ •.. ~ ·.4.-r:J... .·.L 1~.(. 
·· Ha zardnus site Control ol vis ion (WH-548E ).' 

Addressees 

As mentioned in Winston Porter's memorandum of April 1, 1986 
(Directives Number 9355.0-15), there are many contractor work 
assignments that have been funded in excess of the amount necessary 
to finish the work. Attached is a list of the sites for your 
respective Region that fall into this category. Also identified 
is the amount of funds for deobligation and the site-specific 
accounting information. 

tt is requested that the amount of funds for deobligation be 
verified by notifying the respective contract Project Officers on 
or before April 25, 1986 (William Kaschak on 382-2346 for NUS and 
Linda Boornazian on 382-7997 for CDM). Headquarters will then 
process the deobligation purchase requests for Headquarters funds. 
The Regions will have to prepare the deobligation purchase requests 
for Regional funds. It is requested that the deobligation purchase 
requests be submitted directly to the Contracting Officers, with a 
copy to the Project Officers, by May 1, 1986. 

Your prompt attention to this request is appreciated. If you 
require any ~ssistance, please let me know. 

Attachments 

Addresseess 

, 
Director, 
Director, 
Director, 
Director, 

n gem n · vi 6 I, & VI 
Air and Waate Management Division, Regions IV, VI, 
Emergency & Remedial Response Divison, Region II 
Hazardous Waste Management Division, Region III 
Toxic and Waste Management Division, Region IX 

cc: Henry L. Longest II, OERR 
Thad Juszczak, OSWER 
Pam John, P&CMD 

& VII 

c/2 ' d HStlM ::!31!--J3J SNOIH:OINnWWOJ tld3 17S: H 98, 81 ld(:l 
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...... ./'." 
. ' 

. 't~ REG V 

'/~ WA*/SITE NAM! AMOUNT 

40-5LJ6 South Point 350,000 
<61-SLJ7 ~~erican Chern. 391,000 

88-5LL4 Master Disposal) 276,000) 
101-5L71 Tar Lake] · 390,000 
133-SLD7 Ionia City 220,000 
183-SLFL Kentwood 497,732 

.._ · .. ~ '·· .. •·; ~. . ...... · . 

ACCOUNT NUMBER 

DM 5TFAOSFLJ6 FCU004 
COM) 5TFA05FLJ7 FCOOll 
CDM STFA05FLL4 FCOG30 
COM STFAOSFL71 FC0034 
CDM STFA05FLD7 FC0055 
CDr1 5TFA05FLF1 FC0084 
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&EPA 
TO 

( 

H- (L-
US ENVIRONMENTAL PROTECTION AGENCY 

TELECOMMUNICATIONS CENTER 
WASI'liNGTON, DC 20460 

FACSIMU.E RE ~STAND COVER SHeET 
PLEASE PRINY IN 8LACif INI( ONLY 

( 

l (' (, <!l~ (' 
I OFFICE/PHONE 

- REGION/LAB 

FROM 

' ... 

MAll. CODE 

NUMBER OF PAGE3 TO INCI..UOE THIS COVER SHEET 

Please number sl/ p6ges -
oo•••••••••~•••••••••••••••••ooooooooRa••••~•••*•••aeoooooooeooeoooeoo••••*••••••••••••••••••••••••••••••~•••••oooooooo•••••••oo•4•••• 

E IPMENT 

RAPICOM 

PANAFAX 

PANAFAX 

MANUAl. 

INFORMATION FOA SENDING FACSIMILE 
MESSAGESTOEPAHEADQUAATEAS 

FACSIMILE NUMBER 
NUMBER 

· (202) 382· 7883 (auto) 

(202) 382-7884 (auto) 

(202) 382-7886 (auto) 

(202) 382-2078 

(202) 382·2078 

(202) 382·2078 

The EPA Communications Center has the capability for sending and receiving facsimile messages to 'I 
CCITT Group I, II, and Ill Equipment. 

EPA Form B040·3 {Rev. 1 2-83) Rei)Jace9 EPA Form 5040-SA and tne previOU$ edition of EPA Form 5040·!5, wnlcn are ob11olete. 
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CN 68-01-6939 

RGN ST SITE NAME 

CAMP, DRESSER & "''"'t\EE 

ACTIVITY DATE 
ISSUED 

EXP. 
DATE 

RPM/RPO WA # 

05 IN AMERICAN CHEMICAL RI/FS 84/12/28 GAITHER 61-5LJ7 

WA MOD DATE 
# NO ISSUED 

0 30 
1 63 
2 
3 130 
4 
5 
6 
7 
a 
9 

10 
11 
12 
13 
14 
15 

84/12/28 
85/06/25 
86/02/04 
86/05/27 
86/08/22 

TOTALS 

INTERIM 
LOE 

5.000 
180 

600 
100 

5.880 

AWARD FEE INFORMATION 

CUM. THRU 
SEPT 85 

OCT 85 
NOV 85 
DEC 85 
JAN 86 

TOTAL 

CUMULATIVE DATA 

APPROVED 
LOE 

2.685 

COM 
COSTS 

COM 
COSTS 

ERR 

LOE 
BAL. 

APPROVED WP BUDGET TOTAL . EXPEND. LIMIT 

LOE ($ > 
FUNDING 

($) LOE ($) 

ERR 

SUB 
COSTS 

ERR 

SUB 
COSTS 

ERR 

ACTUAL 
FUNDING 

539.000 

500.000 
9.000 

30.000 
1. 985 

600 
100 

118.262 
30.000 
s.ooo 

ERR 539,000 2.685 153.262 

SUB 
POOL 

SUB 
POOL 

ERR 

TOTAL AWARD FEE 
FEES AWARDED 

TOTAL 
EXPEND 

ERR 

TOTAL 
FEES 

ERR 

ERR 
... 

TOTAL AWARD FEE 
EXPEND -:AVAILABLE 

;::._··~~-~-.~-.·-.·~- . 

ER~ 
. ·.ERR.> · 

:ERR .. · 
··ERR. 

. ·,, 

ERR· 

ERR 
ERR 

:ERR 
. ·.:.ERR. 

ERR 

TOTAL AWARD FEE TTL COS 
EXPEND AWARDED + FEES 

FUNDING 
-BAL.· 

'· 

ERR ERR ERR ERR 



CN 68-01-6939 

I 
'RGN ST SITE NAME 

CAMP, DRESSER & MCKEE 

ACTIVITY DATE 
ISSUED 

EXP. 
DATE 

RPM/RPO WA # 

05 IN AMERICAN CHEMICAL RI/FS 84/12/28 GAITHER 61-5LJ7 

WA MOD DATE INTERIM APPROVED WP BUDGET TOTAL EXPEND. LIMIT 
# NO ISSUED LOE -------------------- FUNDING --------------------

LOE ($) ($) LOE ($) 

0 30 84/12/28 5,000 500.000 
1 63 85/06/25 180 9,000 
2 86/02/04 1, 985 118, 262 
3 130 96/05/27 600 30.000 600 3(), 000 
4 
5 
6 
7 
8 
9 

10 
11 
.12 
'13 
14 
15 

... TOTALS 5,780 ERR ERR 539.000 2, 595 148,262 
} 

AWARD FEE INFORMATION 
---------------------

COM SUB SUB TOTAL AWARD FEE TOTAL 
COSTS COSTS POOL FEES AWARDED EXPEND 

'CUM. THRU. ERR 
SEPT 85 ERR ERR 

COM SUB SUB TOTAL TOTAL AWARD FEE 
COSTS COSTS POOL FEES EXPE\ID AVAILABLE 

OCT 95 ERR ERR 
NOV 85 ERR ERR 
DEC 95 ERR ERR 
.JAN 86 ERR ERR 

TOTAL ERR ERR ERR ERR ERR ERR 

CUMULATIVE DATA 
---------------

APPROVED LOE ACTUAL TOTAL AWARD FEE TTL COS FUNDING 
LOE BAL. FUNDING EXPEND ·AWARDED + FEES BAL. 

2.585 539,000 ERR ERR ERR ERR 

., 



' ' • 
CN 68-01-6939 CAMP, DRESSER & MCKEE 

RGN ST SITE NAME ACTIVITY DATE 
ISSUED 

05 IN AMERICAN CHEMICAL RI/FS 84/12/28 

WA MOD DATE INTERIM APPROVED WP BUDGET 
# NO ISSUED LOE --------------------

LOE ( $) 

0 30 84/12/28 5.000 
1 63 85/06/25 180 
2 86/02/04 
3 130 86/05/27 600 
4 86/08/22 100 
5 193 87/09/28 (2,835) 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 

TOTALS 3,045 ERR ERR 

EXP. 
DATE 

TOTAL 
FUNDING 

($) 

500.000 
9.000 

30,000 

18,000 

RPM/RPO WA # 

GAITHER 61-5LJ7 

EXPEND. LIMIT 
--------------------

LOE ($) 

1.985 118,262 
600 30.000 
100 s.ooo 
360 18.000 

UN IE «a: nn !ill 
0 CT 2 9 1987 

PlANNING AND CONTRACTS 
MNA6eM~NT ~Nit 

557,000 3.045 171. 262 
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·~ USEPA WORK AS~.~NMENT AMENDMENT 

CO"-UACT NO . 11•01-llll SITI lifO . 
OATI : 

160 IIWOIU ASSIQHWIHT llf0 .. 61-5LJ7. 0 
COHTIUCT WOO HO. : ,.OJICT NO . 

1/27/86 AC Tt'itTY : Work Plan Phase (\.."PI) 68-01-6939 

'"0JICT llfAWI : I.OCATION : 

A::.erican Che:::ical Service Grif:ith , lndia71a 

,.ow : 
Gaither 

AWII'iOWUcT NO .. 
Rodney 

6' .,,- t_; 
~ :~ :.E~ .:. ·- .... . ·: -- - . . J.- .:d ... ..J I . 

- *- - - -

TO : Gregory Vanderlaan "l'l.IHCI OOCUWIHT : Work Plan 
Me::Jo r andum fo r t he .;::;eri can Che~ical 

.: : :p~ ' J A,. ~ ~ -:. e:· 2' : r E:; I 

St:rYi c e Site Docu!:lent !\o: 160- io."PI -\..~: - . .;::;..:;: -

SCO'I 0' WO.K. IUOOf.T AW!NOWf.loiT 
1.0( (l"'rt . ) OOI.I.AIIU 

, ORIOINAI. 1"/0.:_ c ..,' -:-
W A. AUTI-40JI IZATIO"'' - - - ... 

2 . AW(NOW("'T 691 356 32 
AUTHOI'IZA TION flU QUIST 

19B~ 11 8 262 I 

3 . NlW P•OJ!CT TOTAL 

SCHIOULI AW(NOWlNT : 

t. O.,_IQINAL. SCHIDUL.I COW,L.ITION DATI 

2. HIW SCHIDULI COWPLITtON DATI 

COWWIHTS : 

I 

~ l~ 
I 
l 

' ~ :.die, , / 1 ( { ... a ·;.,_ I 1 - ~) ,_ · (~ A \ s l~ l .... 3(-~ 
'l s ~ G ~4 A ~ _ R e , • P P 1 o ' "' ;, :: "' r : 

------.) 
~;.. J ; ' .:. '4 ,.1. - =: . ..\ ;: =>; JJ .\ L , :..l·E ' 

- Accrovtd 11 a~,~l)t"' l lltd 

- Aooroweo ••11'1 C:I'IIIIQtl 

- AQQf0Yt0 OtiiCIIIII IIJIICIIII 

- Part••• aoorowat ~~ .... • "'0 - ·~p~:~.:, • .a.._ ~ ~ :,~c"'7"'~EI:::lA~E 
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Initials. i 
I 

TO: (NI!me. officfJ symbo!. room number. 
Duilr!Jnt;, J.gency /fost) 

Ulrike P. .. Joiner, POiD (P~·!-2l4r) 

uat" 

cc: Linda 8oornazian, HSCD (WH-~42:; 

Rodney Gaither, RPM ( 5Hl[-ll.). 

t. 

Cir::ulntr I f'o' '\'cwr lnfol't"nl!tion i~e': M£, 

-- ~ ~~\l~~ir,r..~------· ! S!rn~:t_tJ_r(_-: ____ _ 

l~rc1in~t.:.;iO:;." _____ .;..! _:.;..J:.:l;..;l~;.;~;.;ii_•·-------~-----------

Attached you will find a Work Assianment Amendment 
for the Arr.erice.n Chemical Service (IN) RI/FS 
(CDr·; W. P. •• l'~o. 61-5L.J7) for your siJnatu•·e. If 
you have any questions, please call me at FTS 
353-6~31. 

Thank you. 

00 NOT liM this form e~; e RE::ORO of approvals, concurrences, disposals, 
clearances, 21nd si~.ilar actions 

FROat: (N~:m~. or~. symt>o:, AgP.ncy/Post)_ 
1
;.-1 . Room Nc.-Bio~. 

··j ~ 
D. Seth Dibblee __4~vV 
Planning and Contracts MgmL· Unit Phone No. 

~ GPO : 1983 0 - 381-529 (317) 

O~IONAL FORI-:: ~l (Rev. 7-75) 
E-rescribeel t-,. GS.:. 
Ff>aff: (•U cl1fJ 10.i-l !.206 
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US EPA WORK ASSIGNMENT FORM 

1 WORK ASSIGNMENT INFORMATION: 

PROJECT ~AMI: Amerj can Chern ,coNTRACTOR: 
RI/ FS IN 

CDM 61-5LJ7 

EII'A CONTRACT NO.: 

WORK ASSIGNMEN1' ::·. 

REVISION NO.· ___ 'j_.L--------63-01-6939 
ACTIVITY---------

MODIFICATION NO. : DATIB/8/86 CONTRACTOR CONTROL NO. :---------- tCo"'"'C'""I Otf•eet l.ill Onty• --------

2. OIICRII"TION OF 
ACTION: -

0 NIW WORIC 
ASSIGNMENT 

• h,..,.,,. sow. 
••-·-lOC 

• Compllta SOW tttomatecl 
lllutlfM_IC_UIH 

REQUIRID 
API"ROVAL: 

EltA REGION/ 
HIADQUARTifll 

~ INTERIM 
1..!:11 AMENDMENT 

• Ch11190 '" ~01 . 
ICOPe by fll .. 

• Add add•ttonel 111111 
or t~ndl 

~ -'....:1~11C*· '•' 

..,.,....aoat': .... 

0 FINAL WORK PLAN 
APPROVAL 

• Ap.,ovo wotll 111011 
• Add functe 

0 AMENDMENT TO II:INAL 
WORK l"l.AN APPROVAL 

• c,..,.,. '" ~oc . 
ICOIIO . or II~ lily 1 .. 11 

• Add IGCI1110ft .. llltll .,,_., __ 
Of'M or I' 1t111 

. ~. 1>01) .• ··i :~:. llllli;~:·;;.:~!;ll 
·=.: . : •· :· 2, 585.:.. 

·.·.·:···· ·.·' ·:·. :>;-·. =tee:= 
,., a II''"' . 

~::.·:· 

• ~· OII.&.Mt ..,_,. -·· • ,...... ..... "'!Ilk ""_ ..... ....., ..... . 
· ......... ·- ·::: :.:• .. ·': .:., .:~ 

...... 01" .... .. 

• · WA COMI"LITION OA1'1 

CONTRACTOR SIGNATUitll: 

Slfl •......acll ·''"• OAfl 

·_ ... ···. 

0 TECHNICAL DIRICTION D WORK AIIIGNMNT 
MEMORANDUM COIII"LITION NOTII'ICATION 

(lor lllloMCI WA 0111y1 (No AHKII!IIeftlll 

• Ootloled tcopo . lluoget -It-
• M1n01 lfttft wllttltft lOW 

fAN C"lttOel mutt 1M wtt"'" 
overall ocopo. lhltlfM. 1100 
~01 -ovao lly lilA C:OI 

......... ~ ......... 
• co..o.--,.,..._ 
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Justificiation for American Chemical Services 
Griffith, Indiana 

. 
Aaaitional Level of Effort (L0E) Hours needed: lUU Hours 

-
Additional tlud~et needed: $S,UUU 

Justification: 

The area near America:n cnemical Services in uriftitn, Indiana, wi II need to 
nave five residential water wel Is sampled to aide in determininy if their 
drinKin~ water has contaminants in it. The Sam~le Manayement Uffice directed 
the H~nedial Project Manayer (KPM) to obtain the sample bottles and coolers 
frrnn tne contractor. Tne contractor will meet tne RPM at the site duriny 
tnis residential sampliny to assist with the paperwork and manayiny and 
transportiny tne heavy bottles after the samples are obtained. 

The American Chemical Services Work Plan needs to be re-written and re
printed. Accordiny to the contractor, the ~revious RPM on tnis project 
directed the contractor to omit the Conceptual Uesiyn from the Feasibility 
Study. Since the Conce~tual Uesiyn is the main focal point of the Feasi
bility Study, it must be incorporated into the work Plan. Accordiny to 
tne contractor this wi I I cnany~the bud~etiny of the work plan and it must 
oe resubmitted for ap~roval to the NMPU. Since the Potentially Responsible 
Parties nave ex~ressed an interest in perfonniny the studies, the Work Plan 
will De attached to a Consent Uecree. Therefore, several areas in the Work 
Plan naa to oe revised to be more specific in the type of work to be done. 
Also, the yroundwater monitoriny wells placement had to be redesiyned in 
order to present a clear picture of tne hydroloyical se4uence in the area. 



US EPA WORK ASSIGNMENT FORM 

1 NORK ASSICiNMfl<j" INFORMATION: 

PROJECT ~AME: Jt. -rica n Chern, coNTIUCTOR : 

RI/ F~ IN 
ACTIVITY ---------- EllA CONTRACT 1110. : 

CDr·i 
63-01-6939 

WORK ASSIGNMENT NO . 

REVISION NO 

MODIFICATION NO .. 

61-5LJ7 

DATI 8/8/86 CONTRACTOR CONTROL NO .:----------- (Cont'ICitng OfltCI' L;at 0"'" 1 ---------

2 . DESCRIPTION OF 
ACTION: 

0 NI!W WORK 
ASSIGNMENT 

• '"''"'" sow. 
IC"M-. '"" LOI 

• COrftDittl sow '"""'''Cl 
~wQ9e\ '"• ac,_." .. ' 

REQUIRED 
APPROVAL: 

EPA REGION/ 
HEADQUARTERS 

J, _,.IWOMIATle* .... 

INTERIM 
AMENDMENT 

C~ongo '" LO£ . 
ICODI by tat• 

ACICIIddtltOnll 11111.1 
ortyncu 

. _.,.·. ·,.. ~IUDGIT· 

. CUMDT;:.,,-: 

... ~· ~01). 

2, 585 
100 

AMIHOMIItf: · 
2, 685 

• 0~ DCIU.AII' OT*ATI -·· 
-~~'"' .... 14 .... ~-.oc&-· 

. · ·V.ftiWf .. U." .. -01'--·· 
~ . WA COMPLETION DATE 

5, 780 

.. :·-·· 

CURRENT: 

0 FINAL WORK PLAN 
APPROVAL 

• ._.,.,,OYI wora pta" 
• AdO tuna& 

Q AMENDMENT TO I'INAL 
WORK PLAN APPROVAL 

• Chonve '" LOl. 
ICOIM . or lluotet lty •••• 

• ACid ICICII110"II 111•1 
Of f~t hftCI ..... 
0, 10 Of S' Uti! 

'. rhi:s:' 'ariie:ri;ds' ···.· 
. well s?mpli:ng' 

., .. , .... , ....... ,._,,,,, .. . 

SIT) M&aaQIII ·,••oo OATl 

QAT( 

··::·-·. 

. .:.,: ··.· .. .. _. ·· .... :. 

0 TECHNICAL DIRECTION WORK ASSIGNMENT 
MEMORANDUM 0 COMPLETION NOTII'ICATION 

(lor -~"'" WA ontyl (No AHechmenlll 

• OttltiiCI ICODI bYGQit 
lftct IC"etl"le 

I All Cf\11\911 m~o~at bt ''"''"" 
overall ICOPI . lhl0111 ana 
LOI eppro.,o Dy II'A COl 

• CO I"'frt ... comractOt 
101100*0ft 

·.;:-.-:· 
··.·::::· .. 

·.:::··:_·_: 

... DATa~•· 

cc:: EPA Project Otflc., 
ComrectOf l'in-oel lolanev., 
EPA Contracting Otlicer ''""'" only 
••JMnonure hmll column '' u•eO) 

TTACH STATEMENT OF WORK 
Q :-:~·~e.!.. 'OQ '>\\It> (PER DESCRIPTION 01' ACTION) 

\J'il"- -(9l t <t \\ \/ ' 
.J(O tY""' L-.-t-' 
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Justificiation tor A1nerican Chemical Services 
Griffith, Indiana 

Aoaitional Level of Effort (L0E) Hours needed: lUU Hours 

Adaitional ~ud~et needed: $~.uuu 

Justitication: 

1he area near American t;hernical Services in Griffitn, Indiana, wi II need to 
have five residential water wells sampled to aide in determininy H their 
drinkin~ water has contaminants in it. The Sam~le Manayement Office directed 
the Re1nedial Project Manayer (f<fJM) to obtain tt1e sample bottles and coolers 
from tne contractor. Tne contractor wi 11 meet the RPM at tne site duriny 
tnis residential samplin~ to assist with the paperwork and manayiny and 
trans~ortiny the heavy bottles after the samples are obtained. 

The American Chemical Services Work Plan needs to be re-written andre
printed. Accordiny to the contractor, the ~revious KPM on tnis prOJeCt 
directed the contractor to omit the Conce~tual Uesiyn from the Feasibility 
Study. Since tne Concef)tual Uesiyn is the 1nain focal ~oint of the Feasi
oi lity Study, it must be incorporated into the work Plan. Accordiny to 
tne contractor this wi II chanye.the bud~etin~ of the work f.ll an anu it must 
oe resubmitted for approval to tne NMPU. Since the Potentially Responsible 
Parties have exfJressed an interest in perfonnin~ the studies, the work Plan 
will be attached to a Consent Uecree. Therefore, several areas in the work 
Plan nad tu be revised to be more Sfleci fie in the type of work to be done. 
A I so, the yroundwater 1110ni tori n~ we l Is placement had to De redes i yned in 
order to present a clear picture ot the hydroloyical se4uence in the area. 
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100 CORPORATE NORTH, SUITE 101 
ROUTE 22 AND LAKESIDE DRIVE 
BANNOCKBURN, ILLINOIS 60015 
(312) 295-6020 

Mr. Joseph De Vuono 
Reqional Site Project Officer 
u.s. Environmental Protection Aqency 
230 South Dearborn Street 
Chicaqo~ Illinois 60604 

13 June 19 86 

subject: 

Work Assiqnment No.: 

American Chemical Service 
PRP Computer Data Base 
61-5LJ7.3 

EPA Contract No.: 
Document No.: 

Dear Mr. De vuono: 

6 8-01-6939 
160-WPl-EP-CVMG-1 

Enclosed is a copy of the interim budqet for the preparation 
of the Arne r ican Chemical Service PRP comouter data base. 
I've limited the budqet to 600 technical hours as specified 
in the work assiqnment. I've also included a budqet amount 
for potential expenses and other direct costs. As we are 
both aware the details of the scope of work have not been 
finalized. As we discussed in our meetinq of June 5, I will 
prepare a revised budqet when the scooe of work is 
finali~ed. The revised budqet will reflect a more accurate 
estimate of technical level of effort, exoenses and other 
direct costs associated with the completion of the work 
assiqnment. 

If your have any questions, please do not hesitate to call. 

JMB: kte 

Very truly yours, 

ROY F. WESTON, INC. 

)~}Jf.f3~ 
James M. Burton, P.E. 
Site Manaqer 



Silt ftlniQII'I 1. Burtan 
SSA111 494-58- me 

fill 11.111: ACSI'RPL 

TASK 
EUKUT 

PROFESS I OMAL 4 
75.68 S/HR 

HOIJRS 

PROFESSIONAL l 
53.86 S/HR 

HOURS 

Sill M1111 Aall'itan Ch11ical S.rvict, Inc. 
Sill lfuabm 160 

MA Nuab1r: 61-5LJ7.l 
MA Cade: 111L 

PROFESSIONAL 2 PROFESSIONAL I 
42.41 S/HR 25.95 S/HR 

HOURS HOURS 

TECHNICAL 2 
19.47 S/HR 

HOURS 

TECHNICAL I 
S/HR 

HOURS 

TOTAL TECH. LOE 

HDilRS 

Ph1111 IIPI 
Fir•: RFM 
Dahl June 91 1986 

Q.ERICAI. 2 CLERICAL I 
24.71 S/HR 18.89 S/HR 

HOURS HOURS 

R£ft II 
lABIM! 

TOTAL 

HDUI!S 
•••••=n•au"a:uaaaaaassa2:11uass::z:z:aaaaaaanaaJunzaaas:csa:z:asaaaa:u:aaa•a•aauaa•aaaaa!lau=-•••••••••••• .. ••s:•••••••••••us:aa:aa:auqaaaaazuaa:aaaa:::asaaa:sau:.ll'aaaaaaa••••••••••••••••••••••••.zraqa••••.a•••••• 

l. 2 PRP D.ta hu 
5. 0 hchni c•l and 

Fiunci•l K•ugntnt 

0 
~0 2,693 

200 
40 

8,482 
1,696 

liO 
0 

8,045 
0 

0 
0 

510 16,527 
90 4,389 

lO 
24 

680 
m 

546 17,107 
114 4,842 

aaua:aauuaaaaaa:aaaallii:Sa:asa:.aa:aa::cz:s::zaa:.:a:ra:z:::ac:c:::aaa:aaa:a:a:a:c::slla::a:Ec:••=••~:nzz:::::s:.c:a::aa:zz:saaaaaac:asa:sc:c:aazaaaaaa.:zaaaaazraaaaaaaau:sc:saaaaaaaa=•••naaaaaaaaaaaaaaaaaasazaaaaaaaaauaaaaaaaanaa 

50 2,693 240 10,178 liO 8,045 600 20,916 60 !,Ill 660 22,049 



Site l'lanager: J. Burton 
SSAN: 494-58-7154 

File Name: ACSPRPE 

$/DAY 
TASK DAYS $ 

Site Name: A1erican Che;ical Service, Inc. 
Site Nu;ber: 160 

WA Number: bl-5LJ7.3 
IIA Code: 112L 

PER DIEI'I 
90 $/DAY 

DAYS $ 

TRANSPORT- SUBPOOL 
AT ION 

s $ 

Phase: WPI 
Fir11: RFII 

REI'I II 
EXPENSES 

Date: June 91 1986 

G~A TOTAL 

$ 

============================================================================================================================== 
3.2 PRP Data Base 
5.0 Technical and Financial 

l'lanage11ent 

0 
0 

0 
0 

3 270 
90 

b60 
80 

0 
0 

0 
0 

930 
170 

============================================================================================================================== 
0 0 4 360 740 0 0 1100 

·' .• 
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Ann L. Thompson 

/ 

100 CORPORATE NORTH, SUIT&1 
ROUTE 22 AND LAKESIDE DRIVE 
BANNOCKBURN, ILLINOIS 60015 
(312) 295-6020 

13 June 1986 

CamP Dresser and McKee Inc. 
National Proqram Manaqement Officer (REM II) 
7611 Little River Turnpike, Suite 104 
Annandale, Virqinia 22003 

Subject: 

Work Assiqnment No.: 
EPA Contract No.: 
Document No.: 

Dear Ann: 

American Chemical Services 
PRP Computer Data Base 
61-5LJ7.0 
6 8-01-6939 
160-WPl-IO-CVMK-1 

As we discussed durinq our telephone conversation, I've 
enclosed a copy of this technical level of effort, expenses 
and other direct costs budqets for the Preparation of the 
American Chemical Service PRP computer data base. I've also 
enclosed a copy of the letter transmittinq the budqet to the 
EPA reqional site project officer. 

Please take the followinq actions: 

1. Close all American Chemical Services WPl tasks 
except ADMIN, 

2. Open a new task (ESDSA) for this work assiqnment 
amendment. 

If you have any questions please call. 

JMB:kte 

Very truly yours, 

ROY F. WESTON, INC. 

James M. Burton, P.E. 
Site Manaqer 



TASK 

Site "anager: J. Burton 
SSAN: 494-58-7154 

File Name: ACSPRPO 

XEROX BLUE- "All/ 
PRINTS COURIER 

Site Na~e: American Che•ical Service, Inc. 
Site Number: lbO 

WA Number: b1-5LJ7.3 
WA Code: ll2l 

SUPPLIES TELE
PHONE 

$ 

OTHER 

Phase: WP! 
Fir11: RFII 

RE" I I 
DOC'S 

Date: June 9, !9Bb 

G~A TOTAL 

$ 

==============================================================================================================%=========================== 
3.2 PRP Data Base 
5.0 Technical and 

Financial "anagement 

100 
50 

0 
0 

100 
50 

300 
0 

50 
50 

3000 
0 

0 
0 

0 
0 

3550 
!50 

=====================================================================================================================================~==== 

!50 0 !50 300 100 3000 0 0 3700 

\ 

, I 

!• 
• < 

'• 
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EXHIBIT 3 

AIM II CONTRACT 
EPA SUMMARY IVALUAT10N REPORT ISIRt 

CONTI'IACT NO. 

6 ~- Cl-~q3~ 

160 
EPA IIIIGION 

J[ 

AW~e(',~,.""' C..hetv~te"'l ~E!\VJC~ ~,·lc, 
SrTf" 1(:,0 wA.-t,/-5L17.0 

CONTAACTOIII FIEGIONAL MANAGEA IN,,. 111t1 Pho111 No. I 

PERFOFIMANCE EVALUATION CATEGORY: RPO 1/Vttnl tnd Plio"• fllo. 1 

}(ovEAAU.AEGJONAL TECHNICAL PERFORMANCE Rod"'~" (:,A,·~h~"' 31l-~~f,-~f7 3S' 
CJ AEGIONAL PROGRAM MANAGEMENT IREM II ONLYI PERFORMANCE EVAI.UATION PEAIOO 
=COMMUNITY RELATIONS PLANS ICIII,_I 

= TECHNICAL OVERSIGHT ft SUPPORT ITOSI 

CONT~ACTOR PERFORMANCE EVAI.UATION: 

::OUTSTANDING =EXCEEDED EXPECTATIONS 

5 

I=~OM: 

* TlSFACTOAY 

3 

'1"0: J/16/ tb 

= MARGINAL :: UNSATISFACTORY 

2 , 

OESCRIPTION OF ACTIVITlES ~NO PERFORMANCE: IL11t on • s~arer• p1g1 rf nec.S.Ut/'Y, Wo'* .AUignments covtfYfJ Ov rf'r•s rtoorr• j 

Oc.:~O~("(' 10/7 Re.<:.E!.•vc~ EPA f"Cvte...., c.o...,.,.c.,ls O'\. l-vo.-'t. PIA" Vofv ..... C'I-Tc:.chr~tcA( 
~'-4~WI.-HJII a..,J r'CVI~('J Wortc. Pl"" v.,lu ...... c 1I -Cosr s'.(~ ...... H~/ bl\~t'~ o ... ~9A 
rl:'SUf\TfO v-r::vi~J·o~"~· ~,.(1,,"' o.,c. v.J~t~. 

\II~(, Re.c.e.v(.~ ~flA revtc .... c.-:>...,.,.....t"is o""' Gur...L,y A-.'."YAro(c p,._,Jrc+ PI"" 0,) 

~"'-Y>'Ip)'"l. "~ d ·{\~./1/~lr'> p/,.,..._. f?;A)rd c...., C.o....,....,e~/), AJJ,-L • .,.A{ f"CviSh ... ~ Tt> Wo-l'tc ~1\" 
Vo)J\I ... c..l! were. .V\OT' neant\ry• :r ...... ...,tJ,,.{efy furovJ\rJ,.J Worl'- Pl"" Valu-.JJ n> EPA 
TUt- ("eui~u.. 

':-:sP..~'-'"-":f. _1/8/~(, Rec.e.1veJ f"DA c.o,..,,...~~i') o..-- Wor-~c: PIA"' Volur-,Jl. Orrll")eJ '1. Mcr-6~) 
1or I /10/~ iU cf.•>tu\\ ('CVItv c,.,..,..,,.,_~..,4,l, 

ST~ENGTMS.WEAKNESSES ~EEOEO 1MP~OVEMENTS 

• CloY::. '""'-'Ort:.lr"l{:. ~~1\"l\of\~\.up vv1ih HA 
~~ J • ~A Y r~~pon~t:. IU pho.,<_ re-~u('d~ l/ EPA 

• ·R"ev1s~ dc:.JnurAl)t~ ~..v,ih'"' 'S ho .. ~ per-•·d o't ·b""'t 1\f{c,. Nt~•r+ of EPA c.~"""'...,,..,4!1 

~PO SIGNATURE OATE 
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IXHIIIT I 

REM II CONTRACT 
IPA SUMMARY IVALUAnON REPORT llllltt 

CONTI'ACTOR I SUICONTI'ACTORII) 

Roy F. WfYTOI'\ ,Tnc.. 
CONTI'ACT NO. 

{,8-0J-6'131 
IPA RIGION 

5 
CO~TRACTOR RE61i3'4"L MA~ACiER IN•,. aflct Pl'lo"• No 1 

Srf-c 

J/ m f3u. f"TT n 
p~f.ORMANCE EVALUATIO~ CATEGORY: RPO '"'•"'• •net Pl'lort• /Vo.1 I 
:: ovERAU.IUGIONAL TKHNICAL PERF-ORMANCE f<Are(\ WAIJvoc..~~. / \ 
C REGIONAL PROGRAM MANAGEMENT I REM II ONL Yl 1-P...:E:...::R~FO~R~M:..!A.l.N-C:;;:E~EV~A:..:I.U~A~T.:~-i_Ti~PE-A-IO-O--------------l 
:::: COMMUNITY RELATIONS PLANS ICA'-1 I 
= TKHNICAL OVERSIGMT & SUPPORT ITOSI 

COIIiTRAC'TOA PERFORMANCE EVAI.uATION 

:::: OUTSTANOING = EXCEEOEO EXPECTATIONS 

s 4 

C:ROM I I 8b TO S/g.b 

X SATISFACTORY 

3 

=MARGINAL 

2 

= UNSATISFACTORY 

1 

DESCRIPTION OF ACTIVITIES ~NO PERFORMANCE IL•St on • s.p•,..r. ~H9• tf MCU~fY. Wo'* Aulgnmenn r:o••~ !>~ r~•l -.o;;;~· i 

Du ('I. rib -f:h,s (ll er"t.r.,..._A>"'C<: Cvl'\ /...A AT'""' per ,·uJ ~l~ To }/o.'-Jl.,u• 1.....~r1c t- ,-.-:. /'.C.C.cv..p ),'sh c:-J. , 

-I. M.Arck- f:ev,~J Dudl w~(l~ PIA" ( IJ..,.I ,182.\ t.....JG.\ c."""""(llc.te.J f'u,. ·He ! 

1. .ru~r~~~ C)+ d,:)~ .. l\41,\,)~ ~ PfP'.~ 

J. Ar.,.:l - {(evl')t!J o,..l\ft '-!Y.r~ PJ""' cv~l IIi\~~ ":,'-lL .. ,,HeJ io rf:mtr 
f"c..,.. f;~"-IA/ ~'t;"'.Luff. lh~ Wo~k PI"'" (v~l.h2)c..vA') i~e""' ~~..~'""''1-J.cJ ! 
~ f:-PA .f.,_,.:r;"'"' Afpt'O!J"' AtiiJ ~l'j,~fl. ""the. wur-L~JA" ~ ... {J..~~ i 
}'-II ee:~ :n·, EPA A'f!J r~BH re"'I~JQ"~ ~ 

Rev l')eJ f), ~o.-f+ QA~P ~A~ ~ .... ~ ..... fl.~ J -h. f fJA ~r f. .... ~ j 1tf('~"'N"' f .,"'J SJ")II • 

Th<- GI\PP c..~Aa;,,.> ,..// fEP'l.ll ,EfA,O: .. J ISf3J.( ./VC11Ac\~ ... J re.va')lu.,~o. 

,.., 1. S~OIE'\G7'"'5 WEAK.'•ESSES \E:.JED ·MP~O'wE~Er-.":'S 
C \o~e. (..,o.,)Of'IC.I~b l"t \A~~"·~J,Ip ~,.v,1 ~ ~PA. 
lJe')-\-.. .... P'r~"~•''lt I 11vi\IJA~/c. o"" 'S,hol't hu{/Cc. 

RPQ SiGNATURE 
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EXHIBIT 3 

REM II CONTRACT 
EPA SUMMARY EVALUATION REPORT ISERt 

CONTFIACTO .. / SUICONTI'ACTO .. ISJ CONTFIACT NO. EPA REGION 5 
CONTFIACTOA REGIONAL. MANAGER IIV•,. •rtrl P"o"• No.I 

PER~RMANCE EVAL.UA TlON CATEGORY: RPO !Nvn• •rtrl P"o"• No.I 

CJ OVIRAU. REGIONAL TECHNICAL PERFORMANCE cf!vdti-2Lj G:a_ 1-<-/ft:::;_t_. 
0 REGIONAL PROGRAM MANAGEMENT IREM II ONLY! PERFORMANCE eVALUATION PERIOD . 
c COMMUNITY AILATIONS PLANS ICAPW I 
~TECHNICAL OVEJI'SIGHT Et SUPPORT ITOSl !=ROM: fJr..J-.J_ TO: ..:::Ja 1'1 _8/ 
CONTRACTOR PERFORMANCE EVAL.UA TION: 

:: OUTSTANDING 1-EXCEEOEO EXPECTATIONS 

5 4 

S SA TlSFACTOAY = MARGINAL ~ UNSA TlSFACTORY 

3 2 1 

OESCRIPTlON OF ACTIVI'!:ji!S ANO PERFORMANCE: IU.r on • s_,.,.r. ,.g• if n«esawv. Wo'* Auit;niNflts eov•~ ov rrrts r•oOfTI. I 
Loi'Yln·,L..?t'}_ ~ c:f(e./c.d-t'o.0~ : . 
1 1<tH i . wrnr.·,unik/ R{cxhans ?peciaJ;s+ dev'e.kpcl 

1 

a dl'~f- C 0/"Y) vY)tJI"/rfr.; ~/e__(Q+{()I')S pla.f/ CJ<Jfhnf?J 
{.D rn n'l J n; ry, co f/Le_,~o..s re ga rd .. I ()g -+he A~_.--,:-lc a ''l C he. 'tY) i Let. f 
~r\J·,·c e s i4-e_. ,-n·~·c:, p Ja.nOc..iXl..sCb uhr."·r+teci --~-c:::, Ef?A- +t'e c.J.)-ce.t.._ 
c;/-- Go.nc..A.rt-( v , 1q8S. · 

STRENGTHS, WEAKNESSES. NEEDED IMPROVEMENTS: 

• <>? ,_ ~, , -,r --. . , .

1 
{---e. !cr:h on:? 4;e_L-ia I i d tM:.:·rf:...c.. c/ cJ (5e /.1 uJ r--+0 

f\. t::-1 l. ._JJ...-- co 1 'Y) IY\LY , l ---t-t: ,/ r 
-/'he.. E-PA cc·rn rn u n i-J; r?_,--l.'c-t..--d--ioriC..--;, c.c:;>ar-ciinct*r~- ·---k:.:.- cit:?.v'£1~ 
CLn QCCe.p-hbt· -f.C,,--r,"'CC-{ ~,r -(fr,e_ c:J·_,"c.rPf_ C~P, 

RPO SIGNATURE OAT! 
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Monthly RPM/SM Site Status Review 

Meeting Date: 

Site Name: 

Site Number: /bO 

Work. Assignment Number: 6/-$1 :r 7. 0 

Meeting Discussion Summary: 

o Budget Issues and Plans for Resolution: 

o Schedule Issues and Plan for Resolution: 

o Other Issues: 

This is to acknowledge that I am fully informed of budget, schedule and 
other issues which were discussed at the monthly RPM/SM site status 
meeting. 

Remedial Project Manager 

10201/42 

I I 
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lXHIIIT I 

REM II CONTRACT 
EPA SUMMARY (VALUATION REPORT CSEIItl 

CONn..ACTORtSUICONTl'ACTORISI 

c~~p Dru~c:r AHJ Mc.lCec./ 
~oy F. WESTON . 

CONn..ACT NO. 

'8 -0/- (...9?.9 
CONTRACTOR REGIONAL MANAGER IIV1me 1"11 Pho"l No.I 

PE~FORMANCE EVALUATION CATEGORY: RPO 1"11"'1 1"11 Pl'to"l f'Vo--., 

X. ovERALL REGIONAL UCHNICAL PERFORMANCE K ~ref\ LAh,lJ voe.e J PPM~ Rb- 1.{ 7lf / 
C REGIONAL PROGRAM MANAGEMENT I REM II ON I. Yl ""P..::E..:..R:..:FO..:..R.;;.M!.lA-N.:C;..;E;.,EVc.t.:AILLU:..A.=.~ '!'f=:JIO..:::.N"+!P:.!..ER:...I:..Oli='O..~o:.~o~__;_~.!-.-----~ = COMMUNITY RELATIONS PLANS ICRPtl I 
= T:fCHNICAL OVERSIGHT & SUPPORT ITOSI r:ROM 5//{, I fb TO 'I J '" J 8_{:, J 
CONTRACTOR PERFOJ:IMANCE EVALUATION 

::OUTSTANDING =EXCEEDED EXPECTATIONS X SATISFACTORY = MARGINAL = UNSATISFACTORY 

5 4 3 2 , 

:lE5CRiF'7 .or. OF AC":'i·~,7iES .l.I\C PEFl.FCRM;.I\CE IL.~r on • llt;I,.TI IU91 tf fliCI~I'Y. Wo'* AUJgnmentl cove~ Oy rf'"l .-eccr. I 

Won:: 1)"'\ -tl( 1.-vo--t r ),~1" '"' vo t~! u,s. fPA ('eyr..e~-&J ('eva~IOIU ~ t-l,( ~r PJ~~ 
Q Aff> /l'fld SA.-.,p}Jt~6 AnJ Jt11/l/ysh f)AIJ • 

. •. ~ 

I S7J:<E'-.G":' .. S ..... E.l.l(:'ooESSES 'I.IE:JE;:) :MPI:IO'wEMENTS 

C Jose. Lvort<•l'l0 reJA·tu.,'Sl'P w.{k +k fPA 
r:-Je1-1b•J,r7 10 AJjuJ -b \.Me~pec~ed ~)M,.~'o"'c. 

-t-

DATE 

I 
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Monthly RPH/SM Site Status Review 

Meeting Date: 

Site Name: 

Site Number: /bO 

Work Ass 1 gnment Number: 6 I-5L J" 7. 0 

Meeting Discussion Summary: 

o Budget Issues and Plans for Resolution: 

o Schedule Issues and Plan for Resolution: 

o Other Issues: 

This is to acknowledge that I am fully informed of budget. schedule and 
other issues which were discussed at the monthly RPH/SH site status 
meeting. 

Remedial Project Manager 

10201/42 
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r REMIS: Work Assignment Status Worksheet As Of 7/26/86 August 1, 1986 
Site 160- AMERICAN CHEMICAL SEHVICE (IN/Reg1on 05-A) 

Work Assignment: 61·5LJ7 (112L) C PF $539,000 

(A) (B) ( A+IJ) 
Interim 7/18/86 ,., Of 
A 11 oc Budget ECAC no Bu'I•_Jet ETC Revised ETC Rev 1sed ECAC ------- ----------- ----------- ----------- ----------- ----------- ------------

Prof Hours 2,585.0 1,929.0 1,982,0 7 (,. 7 'f. -53.0 11 703 ( 1 ) ~"~5 Support Hours 876,0 840.0 859,0 91' .. 1'1: -19.0 11 LiJ..l ( 3) 000 
Total Hours 3,461.0 2,769.0 2,841.0 8<". 1,., -72.0 II 

11 
Prof Labor Dollars 90,680 88,821 80,591 81\. 9't 8,230 ' . .2.7000 ' ( 2) l07'>9/ 
Support Labor Dollars 19,212 22,448 20,131 10~.8,., 2,317 11 ~.il__ (4) .1~000 

Total Labor Dollars 109,892 111,269 100,722 9 1 . 7 'J, 10,547 11 
II 

Equipment 40 107 107 267.5% • 0 (5) LOZ 
Travel 6,010 5,574 5,081 84.5'1. 493 ' !~~ (6) bt>!Q 
UOC's 9,327 8,408 7,628 81 .l:lf. 780 ' .Jiz!! (7) __1132] 
Sub-Pool 8,642 8,445 7,647 8H.J'J, 798 11 Q (8) 7~f/7 

11 
Subtotal Costs 133,911 133,803 121,185 9U. 5% 12,618 ' 3~ ... ,7 (9) LS'S'(,82. 

AUG 11 SEP OCT NOV • (4 Weeks) ~ (5 Weeks) (4 we,~s) (4 Weeks) • Later Tote1 

-------·--- 11 ----------- ----------- ----------- • ----------- ------·----11 • Professional Hours '80 11 160 ___j_E> ____ /60 • l'l~ 70?, 
11 ' Total WA Costs ':/_000 11 iOOO -~OQO __ B:OOO ' b '197 3.~'1'11 

------------------------------------------------------------------------------------·---------------------------------------------
Comments: 

flouting: Signature Date • Signature Date 

--------------- -------- II --------------- --------"'' )=1·~ • ( 1 ) J BURTON WA .!...1~_1 K~ • ( 3) J HAWTHOI!NE Regional Mgr -'-'-' 
---

( 2) J II URTON S1te Mgr ~. _!.I .f./ 'i''- ' ( 4) DOYLF/CUI!T!S NPMO _,_,_ 
------

. ..... · .. 

.. 
'• 
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MJNIHLY IDRK ASSIGNMENT STA'IUS REFORl' (TEOINICAL) 

IDRK ASSIGNMENT NUMBER: 61-5LJ7.0 
SITE NAME/ACI'IVITY: 
REM II JOB NUMBER: 

American Chemical Senrices - RI/FS 
7777-160 ( 112L) 

PREPARED BY: 
PERIOD: 

James M. Burton, P.E. 
August 1986 

1. PRCX;RFSS MADE '!HIS REroRI' PERIOD - Began revision of the Work 
Plan, QAPP, and Scurpling and Analysis Plan. 

2. PROBLEMS RESOLVED - None. 

3. ANTICIPATED PROBLEM AREAS AND REa::MMENDED SOIIJI'IONS - None. 

4. DELIVERABI.ES SUEI1I'ITED - None. 

5. UPCX!1ING EVEN'IS/ACI'IVITIFS PlANNED - Dlring September, the draft 
work plan and associated deliverables will be revised to 
incorporate the latest IDEM requested revisions. 

6. KEY PERSONNEL CHANGES - None. 

7. SUBCX:>Nl'RACTING - None. 

8. TRAVEL - None. 

9. OJNTRAcr IAOORA'IORIES - None. 

10. PERCENI' CXMPIEI'E -

Work Plan Volume I & II-97%; work rema.i.nirq - incorporate IDEM 
requested revisions 

QAPP -97%; work remaining - incorporate IDEM 

Health and Safety Plan -100% 
Ccmununity Relations -100% 

Plan 
PRP O!ta Base -1% 
. Q::mpilation 

requested revisions 

11. SCliEIXJI.E - REM II activity durirg September will be the revision 
of work plan deliverables. 

12. BUIX;ET - Approximately 98. 0% of the Work Plan Phase budget has 
been expended. A work assigrnnent amerrlment has been received to 
furxi the latest EPA requested revisions to the work plan 
deliverables. Approximately 10% of the PRP data base budget has 
been expended. 

I, ,, 
I I ' ~ 



h~M!St Wo~k f) · un'11"11t Statu& Wurk•hnt h Ut Y/~J/ Auuutt 2~. iVIJII 
51tll - 1\MlM!t:AN t.:HEMICAI. SEMVICE (IN/Httll D&•A) .•....................•.................................. ··········••••••••••••••··•·•·······• ~-································ 

Work Assignment: 61•:,LJ7 ( 112L) CPF $539,000 

(A) (B) (A+B) 
Interim 8/lB/86 S Of 
Alloc Budget ECAC ITO Budget ETC Revised ETC Revised ECAC ------- ................ ----------- ..................... .. .................... ----------- . ...................... 

Prof Hours 2,585.0 2,685.0 2,016.0 78.0S 669.0 ' bbq (1) .2b&S:: 
Support Hours 876.0 1,000.0 860,0 98,21 140.0 ' I "tt ( 3) LOOCI·· 

Total Hours 3,461.0 3,685.0 2,876.0 83.11 809.0 11 

• Prof Labor Dollars 90,680 107,591 82,510 91.01 25,081 • 1~~10 ( 2) _lE1.9lQ__ 
Support Labol" Dollars 19,212 23,000 20,156 104,9$ 2,844 ' .21~!l ( 4) ~3QOO 

Total Labor Dollars 109,892 13D,591 102,666 93.4S 27,925 • • Equipment 40 107 107 267.51 • 0 ( 5) IQ] 
Travel 6,010 6,010 5,141 85.51 869 • ~L.Cf (6) "~IQ 

(7) -----
OOC's 9,327 11,327 7,718 82.71 3,609 • 3,~ U311 
Sub-Pool 8,642 7,647 

. ' 7,647 88.5% 11 ( 8) ~~-~7.-. 
11 

Subtotal Costs 133,911 155,682 123,279 92.U 32,403 ' ~n2 (9) ___ill)JlL--

SEP 11 OCT NOV DEC 11 
(5 Weeks) ' (4 Weeks) (4 Weeks) ( 5 Weeks) II Later Total 

..................... 11 ----------- ...................... ----------- • ----------- -----------
~b • ' Professional Hours 11 17'!, t12 172. • sz C.loj 

11 • Total WA Costs ,.l0~2_ • 75:73 1'57~ 7573 • ~Qbl 2~~~l 

----------------------·-----------------------------------------------------------------------------------------~------------------
~omments: 

Rout1ng: 

(1) J tiURTON 

(2) J BURTON 

WA Mgr 

Site Mgr 

Signature 

---------------

~ 
Date 11 

-------- • 
.J_;..!f.tl..b 

11 
11 

• .i_! !L! .1_6 11 

Signature Date 

--------------- --------
( 3) J HAWTHORNE Regional Mgr _/_/_ 

( 4) DOYLE/CURTIS NPMO _/_/_ 

. ' , .. 

_) 

._ .. 

·-

.J 

._.; 

._j 

· ...• • I 



LDE AIIALYSIS 

DESCRIPTION 

WP IIEftO 
CUAR SITUATION 
PROI PLAIIS 
SITE IIAP 
WDAk PLAII 
TECH/FIN IIGMT 
DA IIEVIEM 
COftll REL PLAN 
COIIII REL I"P 
CONP DBASE 

SUBTOTAL WP I 

----------------
DOLLARS ANALYSIS 
.............................................. 

WP IIEIIO 
CURR SITUATION 
PROJ PlAIIS 
SITE IIAP 
MDAl PLAII 
TECH/FIN 116ftT 
QA IIEYIEM 
COIIII REL PLAN 
CONI! REL m 
COftP DBASE 

SUBTOTAL MPI MID FEE 
EST. FfEIIOZI 

SUBTOTAL MP! Ml FEE 

MIIIK ASSISIIIIEIIT TAB« BY TASl ANALYSIS 
FOR FJIIMCIAI. ftiiiiTN ENDING 08/23/86 

SIT£ NUIIBERr 160 
SlTHIAftE: Aft. CHEll SERVICE 
MORk ASSISIIIIENT NO: bl-5LJ7.0 

SITE MANIIIiER: I. BURTON 
EPA RPft: K. IIALDVDSEL 

APPROVED ETC FOR NEIT FOUR "ONTHS AND LATER 
COD£ BUO&ET ftTD lTD 2 3 4 LATER 

DEL DE 66 b6 0 0 
INTRT 350 350 0 0 0 
PRPLN 480 306 35 0 0 
SlftAP 56 39 0 0 0 
MKPLN 814 645 35 0 0 0 
ADm 271 325 18 12 12 12 b 
QUALT 48 62 8 0 0 0 0 
CRPLN 0 135 0 0 0 
CRIIIP 0 15 0 0 0 
ESDSA 600 83 0 160 160 160 37 

2685 2026 96 172 172 172 43 

DEL DE 45~ 4834 0 0. 
INTRT · 18122 l72ll 0 0 0 0 
PRPLN 26613 16056 851 0 0 
SlftAP 12'108 9958 0 0 0 0 
WKPLN 37874 37368 851 0 0 0 0 
ADIIIN 19508 24275 100 100 100 100 100 
QUALT 3682 5471 250 0 0 0 0 
CRPLN 0 5118 0 0 0 0 
CRIIIP 0 519 0 0 0 0 
ESDSA 26849 2810 0 7473 7473 7473 1620 

150111 0 123620 2052 !573 757:- 7573 1720 
0 12362 205.2 757.J 757.) 757.J 172 

150111 0 1J59B2 2257 mo mo 8330 1892 

ESmATED 
VARIANCE AT 

ECAC VARIANCE COIIPLET I ON 

b6 
350 0 
341 139 

39 17 
680 1l4 
385 -Ill 
70 -22 

135 -m 
15 -15 

600 0 

2681 

4834 -279 
l72ll 911 
16907 9706 
m8 2950 

38219 -345 
24775 -5267 
5721 -2039 
5118 -5118 
519 -519 

26849 0 

1501ll 0 
15011 -15011 

165122 -15011 

j 

FIMALIZE !lAPP, PRINT FINAL COPIES OF QAPP AND HlS PLAN J 

FINALIZE liORK PLAN, PRINT FiliAL COPIES OF VOLUm lUI. 
._./ I 

BUDGET HAS NOT BEEN TRANSFERRED TO WP! PHASE. 
BUDBET HAS NOT BEEN TRAIISF£ARED TO lfP1 PHASE. _) 

j 

COST INCLUDES PRINTIWS OF FINAL DELIVERABLES 

COST INCLUDES PRINTIWS Of FINAL DELIVERABLES j 

./ 

' ~ 

._) 



IIORK ASSIBIIEJIT DEI.IVERASI.ES SCilDIA.£ 
FOR FIIIAIICIAI. IIOIITH EIIDIIS 08/23/86 

SITE IIUIIBERI 160 
SITE-IWI£1 All. CH£11 SERVIC£ 
WORK ASSI&IIIIEIT •D• ·I-5U7.0 

DRISINAL 
TAR&n DATE 

PHASE DELIVERABLE DATE SUBmTED VARIANCE 

SITE HANA6£R1 3. BURTON 
EPA RPN: K. WAI.IWD6£L 

-- _.., ----------------------------------------------------------------------------------- -- ----------

FINAl DELIVERABLE DATE IS UNKNOWN AT THIS TINE. 
DATE DEPENDS ON CO"PLETION OF PRP NESOTIATIONS. 

-- ...... ------------------------------------ ......... ------------------------------- -- ------------ -- -------- ... 
-- ------------------- .................. -----------------------------------------------------------------------

.. 

-· 
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M:>NIHLY ltl:>RK ASSIGNMENI' STAlUS REFORr (TECHNICAL) 

W::>RK ASSIGNMENI' NUMBER: 61-5LJ7.0 
SITE NAME/ACl'IVI'IY: 
RD-1 II JOB NUMBER: 

American Olemical Sel:vices - RI/FS 
7777-160 (112L) 

PREPARED BY: 
PERIOD: 

James M. :a.ntcm, P.E. 
July 1986 

1. PRCX;RISS MADE '!HIS REFORI' PERIOD - No activity durin] the 
reporting period. 

2 • PROBI.UG RESOIJJED - None. 

3. ANTICIPATED PROBI.m AREAS AND REo:::t1MENDED SOIImONS - None. 

4 . DELIVERABLES SUtMITI'ED - None. 

5. UPO:MING EVENTS/ACTIVITIES PlANNED - D.lr.in] August the draft work 
plan arxi associated deliverables will be revised to inco:rporate 
the latest EPA requested :revisioos. 

6. l(EY PERSOONEL CHANGES - None. 

7. stm:x:NI'RACI'ING - None. 

a. TRAVEL - Meet.in] with the RIM to discuss revisions to the work 
plan arxi associated deliverables. 

9. OONTRAcr I..AOORA'IDRIES - None. 

10. PERCENI' CXJ1PIEl'E -

Work Plan Volume I & II -95%; 'WOrk remaini.rq - inoorporate EPA 
requested revisions 

QAPP -95%; work remaini.rq - incorporate EPA 

Health arrl Safety Plan -100% 
Community Relations -100% 

Plan 
PRP rata Base -1% 

O:mq:>ilation 

requested revisions 

11. SOIEIXJLE - PRP negotiations are rrM UJ"Xierway arrl are IX»t expected 
to be cc.trpleted before October. REM II activity durirg August 
will be the revision of work plan deliverables. 

12. :stJIX;ET - Approximately 99. 6% of the Work Plan Rla.se D..ldget has 
been experrlerl. A work assigrnnent arrerdment has been requested to 
furrl the latest EPA requested revisions to the work plan 
deliverables. Approximately 9% of the 'PRP data base budget has 
:bee:, €..:·~=-:-tie:::.. 

, I 
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REMIS: Work Assignment Status Worksheet As Of 7/26/86 August 1, 1986 

Site 160 -AMERICAN CHEMICAL SERVICE (IN/Region OS-A) 
------------------------------------------------------------------------------------------------------------------------------------

Work Assignment: 6l-5LJ7 (112L) C PF S539,000 

(A) (B) (A+IJ) 
Interim 7/18/86 't Of 
All oc Budget ECAC lTD Burl yet ETC Revised ETC Rev fsed ECAC ------- ----------- ----------- ----------- ----------- -........ -... ----- ------------

Prof Hours 2,585.0 1,929.0 1,982.0 7 fi • 7 '!, -53.0 11 703 ( 1 ) ~~,5 
Support Hours 876.0 840.0 859.0 9H.U -19.0 ' l ~l (3) 000 

Total Hours 3,461.0 2,769.0 2,841.0 8/. u -72.0 II 
II 

Prof Labor Dollars 90,680 88,821 80,591 811. 91'. 8,230 ' .J.7000 ( 2) l07t;fl/ 
Support Labor Dollars 19,212 22,448 20. 131 1 0~. B't 2,317 ' ~H~ ( 4) J.~OOO 

Total Labor Dollars 109,892 111,269 100,722 <J I . 7 'I, 10,547 11 
II 

Equipment 40 107 107 26 7. 51. • 0 ( 5) LOZ 
Travel 6,010 5,574 5,081 84.5'f, 493 11 u.~ ( 6) bOJO 
UDC's 9,327 8,408 7,628 81. B't 780 ' 3tzU: (7) __ JJJ.ll 
Sub-Pool 8,642 8,445 7,647 88.~'r. 798 ' Q (8) '""' " Subtot.al Costs 133,911 133,803 121,185 90.5'1, 12,618 • 3!{'f'7 (9) £5"5"{,82. 

----------------------------------------------------------------------------------------------------------------------------------
AUG • SEP OCT NOV ' (4 Weeks) ~ (5 Weeks) (4 WePks) (4 Weeks) • Later Total 

----------- II ----------- ------~---- ----------- ' ----------- -----------!l ' Professional Hours 'SO ~ 160 _il!~J ___ /60 ' llf!J. 10'!> 
'1_000 

v ' Total WA Costs 11 ~000 -~OQCJ __ [000 • b '197 3~'1Cf7 

---------------------------------------------------~-------------------------~--~-------------------------------------------------
Comments: 

!!outing: Signature Date I Signature Date 
--------------- -----·-- ll --------------- --------"'' J=:·~ 11 

( 1 ) J BURTON WA .!.J~.tB'' ' ( 3) J HAWTHU~NE Regional Mgr -'-'-' ---
( 2) J t!URTON Stte Mgr ~. ..l.t.£1 'i'C. ~ ( 4) D 0 YL r: I r: U ~ T I S NPMO -'-'-



LOE ANALYSIS 

DESCRIPTION 

NP "m 
CURR SITUATION 
PROJ PLANS 
SITE "AP 
NORK PLAN 
TECH/FIN "m 
QA REVIEW 
CO"" REL PLAN 
CO"" REL J"P 
CO"P DBASE 

SUBTOTAL NPI 

, _____________ --

DOLLARS ANALYSIS 
----------------

NP "E"O 
CURR SITUATION 
PROJ PLANS 
SITE "AP 
NORk PLAN 
TECH/FIN Nm 
QA REVIEW 
CO"" REL PLAN 
CO"N REL JNP 
CO"P DBASE 

SUBTOTAL NPI N/0 FEE 
EST. FEE!I0%1 

SUBTOTAL WPI N/ FEE 

WORk ASSISN"ENT TASK BY T~SK ANALYSIS 
FOR FINANCIAL "ONTH ENDI~G 07126/86 

SITE NUmR: 160 
SITE-NA"E: A". CHE" SERVICE 
~ORK ASSJ6N"ENT NO: 61-SLJ7.') 

SITE "ANASER: J. PLIRTON 
EPA RP": K. NALDVU6EL 

APPROVED ETC FOR 'IEIT FOUR "DNTHS AND LATER 
CODE BUDGET m ITO 2 3 LATER 

DELOE 66 66 
INTRT 350 350 0 
PRPLN !30 306 30 3~1 

SJ"AP 56 39 
NKPLN 764 645 30 30 
AD" IN 271 300 10 10 10 0 
QUAL! !B 61 14 14 0 
CRPLN 0 124 0 
CRI"P IS 0 
ESDSA 600 74 160 160 160 46 

2585 1981 84 241 170 160 46 

DELOE 4555 4834 0 
JNTRT 18122 17211 0 
PRPLN 24488 16056 986 986 0 
SI"AP 12908 me 0 
MKPLN 35749 37369 996 986 
AD" I~ 19009 22709 32q 329 319 
QUAL! 3432 5471 !60 460 
CRPLN 4761 0 0 
cmP 519 0 0 0 
ESDSA 26849 2282 7473 7473 7473 2148 

145111 111170 -2761 10234 7802 7473 2148 
12117 276.1 1023.4 780.2 747.3 214.8 

145111 133287 3037 11257 8592 8220 2o63 

ESTI"ATED 
IJARTANCE AT 

W• 'i4~!Mif.E [Q"PLET!ON 

... 64 
17 

~ i 51 
-59 
. ~2 

1." -1)1 
1': ·15 , .. 

;·o: ·. -\()~ 

~~'·I -m 
p~~' 911 
18f·:•o 646(• 
ljiO:.: 2950 

31?> -3591 
no-=· -4689 
bi'': -2°59 
47;,· -4762 
~I :· -519 

26e-« ~ 0 

151~·" -6477 
I ~I~-' -15159 

lbb;d' -21636 

------------------

' ·-' 

mALJ!E OAPP, PRINT FINAL COPIES OF QAPP AND H'S PLAN 

FINALIZE WORK PLAN, PRINT FINAl COPIES OF YOLII"ES lUI. 

BUDSET HAS NOT BEEN TRANSFERRED TO MP I PHASE. 
BUD&ET HAS NOT BEEN TRANSFERRED TO NPI P~ASL 

COST INCLUDES PRJNTIN& OF FINAL DELIYERABLES 

COST INCLUDES PRJNTJNS OF FINAL DELIVERABLES 



woq•: ASS 15"~ENT DELl VERA~l ES ;·:"~DillE 

roo FI~AIICIAL ~ONTH ENDING (''.'26i86 

SiTE Nl'MPER: 160 
SIIE-~A~E: A~. C"E" SERVICE 
WDR' ~551f~.'l'"i ~10: 61-51J7.0 

nRIGIHAL 
TOP GET 

PHASE DELIVERABLE DATE 
DATE 

SUBMITTED VARJA~CE 

FINAL DELIVERABLE WE IS UNr.~OWN AT THIS TIME. 
Dm DEPENDS ON CO•FLETION OF PRP NE60TIAJIDNS. 

SITE MNAG[q: J. BURTON 
EPA RPM: '·· WALDVOGEL 

\. . . . . 
·; 

·'·· 
.. ... ~ ) 



'• c 
[_ ~:.:. . .... . . , :.. .... 

Monthly RPH/SH Site Status Review 

Meeting Date: 

Site· Name: 

Site Number: /bO 

Work Assignment Number: 6 I -5L "J 7. 0 

Meeting Discussion Summary: 

o Budget Issues and Plans for Resolution: 

o Schedule Issues and Plan for Resolution: 

o Other Issues: 

•' 

This is to acknowledge that I am fully informed of budget. schedule and 
other issues which were discussed at the monthly RPM/SH site status 
meeting. 

Remedial Project Manager 

10201/42 



---
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100 CORPORATE NORTH, STE. 101 
BANNOCKBURN, ILUNOIS 60015 
312-295-6020 

DAn 6/ II I o(, 'JOB NO . 

ATTENTION/(J It 
Ar ,.t"l WAIt VCJ c.. ~ I 

liE • A 1'11 r'? I ( /\11 Chr,.,,o.J ~rrvJrc ; TO U. ). f .PA 
;) 30 Su~fh OrAr~t., Sf. 

WE ARE SENDING YOU ~ Attached 0 Under separate cover via __________ the following items: 

COPIES 

I 
I 

0 Shop drawings 

0 Copy of letter 

DATE NO. 

0 Prints 0 Plans 0 Samples 0 Specifications 

0 Change order 0-------------------------------------------

DESCRIPTION 

(J/ c,i~ / . r r~~ 1 / ~ 111 ' ./... \' f'r .J/(·~ _r; p .) 

THESE ARE TRANSMITTED as checked below: 

0 For approval 0 Approved as submitted 0 Resubmit ___ copies for approval 

0 For your use 0 Approved as noted 0 Submit __ copies for distribution 

0 As requested 0 Returned for corrections 0 Return ___ corrected prints 

0 For review and comment 0 

0 FOR BIDS DUE 19 0 PRINTS RETURNED AFTER LOAN TO US 

REMARKt:: 

A. 

COPY TO ', 

SIGNED: -----------------------
PIOOOCT 2<0-l (N7:Bf "'-· "'*" llooL 01<71 It enclosures •re not •• noted, ll indly notify us •t once. 



M:>NTHLY 'Yl:>RK ASSIGNMENT STA'IUS REFORI' (TEOiNICAL) · 

IDRK ASSIGNMENT NUMBER: 61-5IJ7.0 
SI'IE NAME/ACTIVITY: 
REM II JOB NUMBER: 

American Chemical Sel:vices - RI/FS 
7777-160 (112L) 

PREPARED BY: 
PERIOD: 

James M. Burton, P.E. 
July 1986 

1. PR!XRESS MADE '!HIS REFORI' PERIOD - No activity during the 
reporting .pericxi. · 

2. PROBlEMS RESOLVED - None. 

3. ANI'ICIPA'IED PROBLEM AREAS AND REcx::t1MENDED SOilJTIONS - None. 

4. DELIVERABLES SUBMITI'ED - None. 

5. UPCX:mNG EVENTS/ACI'IVITIFS PlANNED - D.Jring August the draft work 
plan arrl associated deliverables will be revised to incorporate 
the latest EPA requested revisions. 

6. :KEY PERSONNEL mANGES - None. 

7. SUBCONI'RACI'ING - None. 

a. TRAVEL -Meeting with the RIM to discuss revisions to the work 
plan arrl associated deliverables. 

9. <X>NI'RACI' I..AOORA'IORIES - None. 

10. PERCENT CXMPLErE -

Work Plan Volume I & II-95%; 

QAPP -95%; 

Health an::l Safety Plan -100% 
Oommunity Relations -100% 

Plan 
PRP Data Base -1% 

Con'q:lilation 

work remaining - incorporate EPA 
. requested revisions 

work remaining - incorporate EPA 
requested revisions 

11. SCHEIXJI.E - PRP negotiations are now undenJay an::l are not expected 
to be completed before October. REM II activity during August 
will be the revision of work plan deliverables. 

12. :surx;Er - Approximately 99. 6% of the Work Plan R1ase budget has 
been expended. A work assigrnnent arnerxtnent has been requested to 
fund the latest EPA requested revisions to the work plan 
deliverables. Approximately 9% of the PRP data base budget has 
been expanded. 



T 

r 

1 

···-·-~·~-·----~~--.., 

REMIS: Work Assignment Status Worksheet As Of 7/26/86 August 1, 1986 
Site 160 -AMERICAN CHEMICAL SERVICE (IN/Region 05-A) 

Work Assignment: 61-5LJ7 (112L) CPF $539,000 

(A) (B) (A+~) 
Interim 7/Ul/86 % Of 
All oc Budget ECAC lTD Budget ETC Revised ETC Revised ECAC 

------- ----------- .............................. ----------- ----------- ............................ ------------
Prof Hours 2,585.0 1,929.0 1,982.0 76. 7% -53.0 ll 703 ( 1 ) ~l,~S" 
Support Hours 876.0 840.0 859.0 98.1% ' -19.0 ll l 'i.l ( 3) /000 

Total Hours 3,461.0 2,769.0 2,841.0 82.1% -72.0 ll 
ll 

Prof Labor Dollars 90,680 88,821 80,591 88.9% 8,230 ll .;J.7ooo ( 2) [07'i_9/ 
Support Labor Dollars 19,212 22,448 20,131 104.8% 2,317 ll ,il (,'i ( 4) .l3000 

Total Labor Do 11 a rs 109,892 111,269 100,722 91.7% 10,547 ll 
II 

Equipment 40 107 107 267.5% ll 0 ( 5) [07 
Travel 6,010 5,574 5,081 84.5% 493 ll 9.29 ( 6) f:lO)O 
ODC's 9,327 8,408 7,628 8l.i:l% 780 ll 3.f2'1'1 (7) _____11327 
Sub-Pool 8,642 8,445 7,647 88.5% 798 ll 0 (8) 7"'17 

ll 
Subtotal Costs 133,911 133,803 121,185 90.5% 12,618 ll 3~Yn ( 9) /S'S"b82. 

AUG ll SEP OCT NOV ll 
( 4 Weeks) ll ( 5 Weeks) ( 4 Weeks) ( 4 Weeks) ll Later Total 

................................ ll ................................. ----------- ............................... ll ----------- .............................. 

ll ll 
Professional Hours '80 ll /60 /{,0 /60 ll _ _j_J_j__ 703 ------

ll ll 
Total WA Costs 'j_OOO ll ~000 _'?000 g:ooo ll ~ l.f97 31.('1'77 

Comments: 

------------------------------------------------------------------------------------------------------·-~--------------------------

Routing: 

(1) J BURTON 

(2) J tlUIHON 

Si gna_ture 

WA Mg r ~J.r.-/.3~ 
SiteMgr~-~ 

Date 
....................... 

_!_; f__; g.r. 

_£_; .£; 'i?C. 

II 
ll 
ll 
ll ( 3) 
ll 
ll ( 4) 

Signature Date 
...................................... ....................... 

J HAWTHORNE Regional Mgr _/_/_ 

DOYLE/CURTIS NPMO _/ __ /_ 

----,~-- -- ---- ------------------- ----- ------------------- --- ------ ·------------ ---------------- --- ------- - ---- ------------

.. .., 

., 



.. 

M:mHLY IDRK ASSIGNMENT STA'IUS REroRr (TErnNICAL) 

'W:>RK ASSIGNMENT NUMBER: 
SITE NAME/ACI'IVI'IY: 
REM II JOB NUMBER: 
PREPARED~: 
PERIOD: 

61-5IJ7.0 
Alrerican Olemi.cal Sexvices - RifFS 
7777-160 (112L) 
James M. Burton, P.E. 
May 1986 

1. ~S MADE '!HIS 'REFORI' PERIOD: None. 

1
2. 

3. 

PRO BUMS RESOLVED - None. 

.ANTICIPATED PROBUM ARE'AS AND REO:'t1MENDED SOI.IJITONS - None. 

I 

4. DELIVERABI.ES SUEMITI'ED - None. 

5. tJPCX:1.ITNG EVENIS/AcriVI'l'IES PlANNED - No REM II activities are 
planned durin:;J the PRP negotiations that are rrM in progress. 
PRP negotiations are expected to be OCBipleted by early Au;Just. 

6. I<EY PERSOONEL CiANGES - None. 

7. SUB:X:INTRACI'ING - None. 

8. TRAVEL- None. 

9. CX>NI'RACI' I.AOORA'roRIES - None. 

10. PERCENI' cx:MPI.EI'E -

Work Plan Vol\lll'e I & II -99%; work remaining - cbtain EPA sign-off 
QAPP -99%; work remaining - cbtain EPA sign-off 
Health an:l Safety Plan -100% 
Cammmity Relations -100% 

Plan 

11. SCHEWI.E - PRP negotiations are rrM urrlel:way an:l are ~ to · 
be c:arpleted by early August. No REM II activities are 
anticipated durin;J negotiations. 

12. ~ - Approximately 99.6% of the Work Plan A1ase b.rlget has 
been experrled. Encugh rrorey remains in the bldget to print the 
final deliverables. A work assignment ailleOOment will be required 
to increase the budget if revisions are required. 

II. '-l 
I 

' 
i' 
I 

' 
I ~ 
'' 
I: 

I' 

I i 
I: 
'' 

1.: 
, I 
I, 

I, 
I 

I 
I 
I I 
I, 
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Monthly RPM/SM_Site Status Review 

Meeting Date: -~~t.J~Y\..:..e____.l'-'9-1l:.....:..J.....!..q~&...:::b:.___ ____ _ 

Site Name: 

Site Number: lbO 
Work Assignment Number: bi-~L-:J7.D 

Meeting Discussion Summary: 

0 

0 

Budget Issues and Plans for Resolution: 
Cf(:, 0k 0{ ·VI'\c }..OJ: b~n!'Jct hA~ bee"' e1pe,.,J~cf 
q~.5°L 0 -{ {he ~~.~d,y:f ~..v,4h(>,;t f'e(. \-1-.) ber-,.., ope,J~"J 
A"d AdJ,{.o .. /1 y~'~/ I,J,Jf,i(! ,.~~IJJI"I"' Tf.ol fj,.,,.~fu.. 1\.,J p,.,,~ ,.j/ dc-II'JCrA,~les c~,iho..rt feoc-) : 
re~$1\fC.~').f, ..... ,.1cJjt> be ~~~~"J. A"TT.JiA/ of J(:.~'S' l'l r~1UI'"~J Th c..lo'!.t.c.u+ +~c:. f..A4>Jp."}t".: 
Schedule Issues and Plan for Resolution: 
·FtNAI .scheJ~.~Jc n UI\ICNc>u"' 1\t iho Tlttt~. S ched . .../c. depe,.J .. o" iht PF:P nec;,c.·L~Tic."~ 

o Other Issues: 

This is to acknowledge that I am fully informed of budget, schedule and 
other issues which were discussed at the monthly RPM/SM site status 
meeting. 



---·-- --.------------- ______ ,_ 

- -REMIS: Work Assiynment Status Worksheet As Of 5/24/!!6 June 5, 1YH6 
Site I60 - AMERICAN CHEMICAL SERVICE (IN/Region 05-A) 

------------------------------------------------------------------------------------------------------------------------------------. 
Work Assignment: 61-54J7. ( 112L) CPF 

(A) 
Interim 5/16/86 % Of 
A 11 oc Budget ECAC lTD Bud get 

------- ----------- ----------- -----------
Prof Hours 2,585.0 1,985.0 1,903.0 73.6% 
suyport Hours 326.0 !!40.0 850.0 260.7% 

otal Hours 2,911.0 2,H2!i.O 2,753.0 94.6% 

Prof Labor Dollars 56,019 79,235 77. 950 139.1% 
Support Labor Dollars 7,691 19,741 19,970 259.7% 

Total Labor Dollars 63,710 98,976 97,920 153.7% 

Equipment 700 107 107 15.3% 
Travel 4,580 4,271 4,922 107.5% 
OOC's 6,640 6,266 7. 162 107.9'Xo 
Suo-P,ool 7,000 8,642 7,647 109.2% 

Subtotal Costs 82,630 118,262 117,758 142.5% 

JUN ~ JUL AUG 
( 5 Weeks) II (4 Weeks) ( 4 Weeks) 

----------- II ----------- -----------~ 

Professional Hours ~ 512.. 
~ 

so 1./ Total WA Costs ~ 

Comments: 

Routing: Signature Date II 

--------------- -------- ~ 
~ 

ll) J t!URTON 

(2) J 8UilTON 

WA Mgr 

~ 
_!_/ £_! __[( II ( 3) J HAWTHORNE 

~ 
Site Mgr ~/~/ ~~ ~ (4) DOYLE/CURTIS ~ 

$539,000 

(B) (A+B) 

ETC Hevised ETC Hevised ECAC 

----------- ----------- ------------
!l2.0 ~ ( 1 ) 

-10.0 ~ ( 3) 
72.0 ~ ~-~ 

1. 285 II 

F 
( 2) 

-229 ~ ( 4) 
1. 0~6 II 

~ 
II ( 5) 

-651 ~ ! ~? -896 II 
995 ~ (8) 

II 
504 ~ ( 9) 

SEP ~ 

( 5 Weeks) ~ Later Total 
----------- II ----------- -----------II 

II g2_ 
II 

5:P'-I ~ 

Signature Date 

--------------- -----·--
Regional Mgr I I ---
NPMO _1_1_ 



I 

' 

LOE 

Firm 

COM 
Weston 
wee 
CCJ 
ICF 
Clement 

LOE 

176 
/807 

0 
0 
0 (tl 

0 
/Cf 85 

FIRM BY FIRM ANALYSIS 

ITO 

IL/8 

0 

ETC 

10 
JO 

0 
0 
0 
0 
~0 

ECAC 

lb4 7 
J5 

0 

lYY 

COST 

Firm Budget($) lTD ETC ECAC 

C_~O:..:..:M~---...::.:~~/=-2:::;.:23~----'J.~C)::...,I)~3::.,:::'8: ____ 4U0 _____ )5'1_7!3__ , 
W~e:-=s...::....t o=n=-----.....!q.....!..7.=.0...::::39..~-____ q 7 '37 7 .·51] 0 J o 2.. 5!il_ 
wee o ~~bb o -, ~h" 
CCJ o 133 ~IC~F~-----~-=-~,,~~----~~- -----------~o~--------~'3~1~ 
:~--------~--~o~------~o/~·a~s~7 __________ ~o ________ ~4~~~3~q-

Cl ement 0 '3"7' n 3o"f 
l/82.b'J.._(".l) IJ.Cf5J] (3) 5"6/0. 135)}7 

I 

(I) 'ICF C.o~ny'v"''i'/ R~)AiiOY\~ PJA'I'l AYIJ CaMYY\u.,,i7 RelATIOI'I) 

Pl"'"' T ~¥~pJe.,..,~.-.tA-/Ic..t"l b~Jey·f<.. hA.,t ~~+bet",... tfl'v"JSferej fu ih~ 
W~) phA:.e , 

(.2\ Budjcf doe~ r.of Jnc/4Jc. e'S.{)"""""I\t~J Fe~, 
("3) J"l'lc" r..-eJ Tt> dA-{ c doe.'} l~c..JlAJe Ci"' e)+P''''IA1t:J Ft!~. 

I 

I! 
' 
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Fllf:ACS_lOE 

FOR: 
LOE HOURS: BUDGET ANALVSJS 

NO. DESCRIPTION PH COD£ 

WORK ASSISNIIEHT TASK BY TASK ANALYSIS 
FOR FINANCIAL IIOHTH EHDIN6 05/24/86 

SITE NUIIBER: 160 
SITE-NAIIE: All. [HEll SERVICE 
~ORK ASSJ6NIIENT NO: lllllllllX 

bi-SL17.0 

APPROVED 
BUD BET IITD ITO 

SJTE IIANA8ER: J. BURTON 
EPA RPII: llXXXllXllX 

Kl\tet"'' V-Jp..l~vo'Je ( 

ETC FOR NEXT FOUR IIONTHS AND LATER 
1 2 3 4 LATER £CAC VARIANCE . COI'Ir!ENTS 

;!" u Yl~ ____ _;t~ _Ly ___ __ }Y-!-~'!2T __ 5 ~P!J_"JM~- ------------------------------------------------------------------------------~----------·----------------------------------------------------------- ------

I wur-r, ~~!) fl'le .... " WPI bb ~" 0 0 0 0 0 bb 0 OFl.Of -------~--

( v u·~" + <::;.,+l..lAll""' wPj TNTRT 350 35'0 0 0 0 0 0 350 0 

AuJvr PJM~ WPI PRPLN '-130 3CX:, 0 0 'JO 0 0 32.b [Oij_ Fi I');,J,z~ Q~ eP,. e~''~''I E,~,.ud c..-=>p•<''> ..,t GAre> ""'~ ~HS PIJI>.I'\ 
':'::, ,1 e. fr'lAp wPI 'SJ(VJAP 50 3~ 0 0 0 0 0 3Cf l7 
Wo r }.':. P)A.I'I w6>1 \JJ\::PlN Zb'i 6'15 0 0 10 0 0 bb5 99 FIMA,fl!>., <.A.J<.l(')(_ PJ,.,f\. . Pr ..... t f="IIVI'I, CuO'" ")of v .. iv\IO"'fl' I wiJ. 
TEe~ t Fiw. fllt~T wf/ ADP'JJt:f. :27/ 1<].5_ 10 10 \0 0 0 ~:}_~ - s~ 
fl~ f:ev1 e~..-o wPl QUALT ';/_.3 b2. 0 0 [0 0 0 22. - d. y 
Col'>'\. f?c/. P/AV\ GvPI ~~Pltl 0 1~4 C> 0 0 0 0 ,~y -J1~ B u~~J \.,,_~ not 'be~ .... TRAN'5FcreJ 1U w~/ ehA~e c~,..... Rei. r~. WPI CRTME 0 15". 0 0 0 0 0 l) 1'5 6udjet b~') o~+ her" +, .... .,.,~F't"reJ ibwPI PhA'ie Tot A/ JCJ85 lqo:t.. 10 lO E,O 0 0 19~2 s 

I 



•.. 

' 

I 

FilE: ACS_TOC 

FOE: 
TOTAL COST: 8UD5ET ANALYSIS 

WORt: ASSI6NIIEHT TASK BY TASK ANALYSIS 
FOR FINANCIAL IIONlH ENDING 0512,186 

SITE NU~BER: lbO 
SITE-N~~E: A~. CHE~ SERVICE 
WORK ASSI6N~ENT NO: llllllllll 

61-5L17,0 

SITE IIANA6ER: J. BURTON 
EPA RPII: xnnnxxn I 

K""ref\ WP.IJvo")~ 

APPROVED £1C FOR NEll FOUR IIONTHS AND LATER CO~MENTS 
Pk • BLI06El IHD lTD 1 2 3 J 4 LATER ECAS ~ARIANCE • --~=~----~==~~~~~~~~-------------:~~:------------------------------------------~-~~-~-----~~'1------~~~~~---)Jp]~~~g _______________________________________________________________________ _ 

won:: p}"0 f'(leti')O wpl DELDE 4S55" 4'63~ 0 0 0 0 0 483-Y - Jl/1 
91/ 

'...!Pr..:::.o.:i!H~c~LLIPI~"'"'~:>~~VJ::::..!P!:!...I ___!._.!p R~P~LiiJ.-:2~'-1:.....4.!...::g:::.:::l~--~'5:...::8:_;4".J_7 __ o ___ o __ _:;z,_,_o;o_OCJ-==-_-o ___ o_-'-l ]'6 Y7 b(o4/ 
.-::S:U.., f~~::....:.JTYl.:..lf"fJ:-_ __::LN::.::..:..t..PJ___..)Ii.S.r..:../fVi~, A~P -...!./:J.~'I:__0....:-_~----9..__'i'-"5-~-=---'=--0 _ __...;;o__ 0 _ _ _ _ _ --=O=----_O~_qu9~5.l£8 _ ___;_2~9~5_0 ________ _ 

Wor~ P)An, WP) ~Jr!PL!/ 3)7'iJ 37~q2. 0 0 1500 0 0 &'6JqJ. -~OLJ3> Cc:J /NCI4 de-s. pr,..,{,~0 of~'~"~''./ deiJvcr·~·JJe') 
-u~k=C~H~--~h~m~.M~&~~-·~W~P~J~AQ~M~J}~I~I1~0_0~8-------~~~~~~~7~-4~00--~4-00 __ ~4_00 _____ 0_ 0~~~3~1~l7~--~Y~I0~9~----------------
-"'Q"""'"A........,_fe:..;;.v""""'e..._w __ t...vP'-'--')-Q=-U~A...,..Li_.___3...._4..r-::3;.::.2 ___ ~5-!..Y--3w<D3 0 ___ 0_ 400 0 0 5P3 -]37/ 
G>W). Rei. PIA"' wPJ Cf:PUI 0 47b2_.. 0 0 0 0 0 ll7b2 -Y7h2 

------~~~~~--~~-------------------
Ce>-,.,.Re/. Tr'?.f'. wP! CRD'lP 0 519 0 0 _Q ______ .-o=---=0 __ ')_1'1 __ -_S __ J_CJ ________ _ 

Tof~l LNr-l~ovf. Fee Jl8~b2 117743 400 4CXJ Y300 0 0 1~2.243 -yt::;~/ 

F"STI~AieJ Fe~ (IDo/o) - lll7l! YO Y0 __ 430 0 0 -12'2~Y· -j'")"~?,}-1-
To-f,.,l w,-fl, Fee. 118262.. 1~9 S'J7 1140 uuo u7

30 0 
------.... ______ _ 
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FlLE:ACS_DLYR 

WORK ASSI6N~ENT DELIYERABLES SCHEDULE 
FOP. FINANCIAL ftONTH ENDIN6 05/24/86 

SITE NLI~BER: 160 
SITE-NA~E: A~. CHEft SERVICE 
WORK ASSI6NftENT NO: XXlllllXIX 

bl ~S"LJ7,0 

ORI6INru. 
TARSET DATE 

SITE ftANA6ER: J. BURTON 
EPA RPft: XXlllXXXllX 

J<A f'e"r"\ W 1\/J voj ~ f 

PHASE DELIVERABLE DATE SUB~ITTED VARIANCE COfti"'ENTS 
--------------------------------------------------------------------------------------------------- I 

I 



.AR 1 ']1989 

Authorintion tn 11~:-Jhligato Fu"'cJ5 frl'"" the Rr· ·~ Jl Contract 

' R~s il G. Cons tanto 1 n'. [)i ()RtO"\NAL SIGI'-l :::u E..' 
IJ~jste HanaJ~ent fli vis inn e.G. CONSTMHE.LOS 

V~lc1as v. Adt~rnkus 
Re g innt~l Arl~inistr~tnr 

PIJRP()S( 

llw~ tO trte Cafl?.City prohlP.r:•S within f.hP P~'" J! contraCT. 3r11 th"' i •·,.l? ilc'i··· ,. 
C0!1t'!"~Ct P.Xpiration, 1t has a oa in heCOI\-' nPC~~s.:,ry tn d~ohli ·~ ~t " unox')~nrl"'rl 
f tJnr1s. The funr1s th;,~ •vf rlen• · liq~t. ;: !"lfliJ 1·: ill <>CIS 0 cl')ntr"ct c~ 1 ,;.r i":~' ~'lil"'lin .: 
Ut; tO exrlE•nr1 tho funr1S re1nirerl to (()M fl 1'?t 0 wnrl: (Htti Cl11" " 0 '! ":. Wtr t, 

1'Jssign•:Je'1tS at the. fnllowiP g si!es: 

s nc: o!ll"r 
., .~ r ' ! sHF.n 
P. I Ji< !·' ,-y ! S 
IIJf!Ci I (ron :i in c; in !'·I ) 
!-.q iv' ; l II (penr.in ·.; i'1 I-f ' ) 
EAll rL\F''=: (ronAil'l ~ i n q l ) 

~oCr : · n, D I~rlT :'l~! 

H~ : · GQyr;w r . l :~ 

._lt: ': P ~ T ')!-lFl ~' 

l"lri 

ll .i 
17 :~ 
b! 
~. ?•) , . ·, ' ) 
.t ! ' 

F; ,, ,~ T ~· r· f'C 111 TN .' 
~lQ r,r; ~ - . 
?4,410 
f, 1)~0 
q, ~r;,~, 

11~ l)nn . . 
F•, 7r;7 

9 . 41 f} 
q, ')"1 ' : 

":; 1 .) ~l r.; ,-, 1 - . 
F.:i')ht ( >'. ) I'IO!"k t~ssiqn r:-,t:onts hoV" "oon id"'r"~tifiprl ~s h;winr! Ul1 '? 'tJ?'l-d!" r' flrl'1--<s. 
Th<? Re•·1edial ProjPct t-lanag~rs hav~ reviowed al'lrl cnn c11rrE>rl t'-:?.T t"'~ f'nlh ··Ji'i ·: 
funrts !Tl?y hP. t1P.nh1i ga to1: 

SlF ~! f\1 ~ ;::: Hf lf At' 1'J"·JT Tf' r.o;: I"~ !L: !_ 1 r, '\ TE ~~ 

A"rer i can Cherr,ical ?•) t:; $1), ':\ ')! ' 

l_lnite·-1 C\crar LP-.rl ? f. ol 1?, 7n f·1 

L"'Yill ;.,r/'i!'nkatn ll'-' "·-=,s, 
Rutterwnrt!o ~ -) . ' 11 , r1"n 
Po·o~~ 11 RMr1 34 ') ?s ,nn.• 
So•Jth Doi nr_ ?-~ ') 13. n r~ .· 

~yrnn pt; h,r;,l)()(l 

West '<L ?n fi ~ ,f'"l 
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RECO:t1HtOATION 

This reqllest 1s 1n conforr.o tlnce with Heii:1Q1Jart~ro;; (Y D) pol icy. I recnrrr~c> nrJ 
tl'l~t you I'Juthoriz~ tt'le prn po~P.t1 c1enhl i gation s . Att~cherl for yo•rr s1gnil t ttft> 
is th~ Procurement P-equest (P f• ) wt'1ic, v~ill «:.4~ohligate thesP. funr1s. Aft er your 
cnncurrencP , th~ PR will b~ forwardP ~ tn tt'le ~pnrnpri~t~ offices for fn"nal 
denbligatinr• of funds. OncP the denhligatinn actions ~re cnmp1Pter1, Y0 will 
he 1'1~1~ tn process thP PRs th~t were s~nt eerlier this year. I am av~il~hle 
tn rtiscuss this request furthr:> r at your convenience. 

Attach~"l~nt s 

cc :. "1t~ry Stotler 
• Ren Har:n 



Washongton DC 20460 

Procurement 
Request/Order 

Gail c. Nabasny 
- '-'•!Ill Code 

.SM-12 

13 Suggested Source (N1me. Address ZIP Code. Phone ! Conrecr) 

Camp, Dresser and McKee 

#68-0l-6939 

Suppltes or Servoces 
(b) 

DEOBLIGATE FUN~S FROM SITES OK THE 
ATTACHED LIST 

Unitee States of Amene3 
By (SJgnature} 

EPA Form 1900-8 (Rev . 9 -86) Prevoous edl!oons are obsolete 

4 Telephone Number 

(312) 353-1056 
7 Recommended Procurement Methoo 

0 Competotow 0 Other thin full 1nd opeo competotoon 0 Sote suurce small ourthiSt 

Account Number 
!fl(10drgrts) 

14 Amount of money 
commoned os 

0 Or~gmal 
0 Increase 
ij{! Decrease 

Hi For Small Purcha~~es Only ContriCtong Of1oce rs lutho 
rozed to eaceed the •mount shown on Bloclo. 1 21hl by 1 O'lt or 
5100. whochever os less 

No 

and Phone No 

the on the terms specifted on both sides of this order and on 
the attached sheets. If any, including delivery u tndtceted 

Delivery provisions on the reverse are deleted The delo...ery order IS 

subject to the term5 and condrtionl of the contrect fSH Blod 19 J 

0 w~ _· }J Confirming 

COPY 1- PF\OCUREM~NT FllE.ICONTRACTING OFFICER 



• 

March 3, 1989 
Oeobligations 

SITE NO. W.A. NO. SITE NAME OCN ACCOUNT NO. FUNDS TO BE DEOBLIGATED 

H4 342-5LH4 Powell Road, OH 007135 6UFA05FLH4 $ 25,000.00 

06 32-5LD6 Butterworth E2H083 4TFA 725LD6 5,412.12 
FC0008 5TFA05FLD6 5,320.12 
009460 7TFA05FLD6 267.76 

J6 40-5LJ6 South Point FC0004 5TFA05FLJ6 1, 728.54 
FCOOe 5TFA05FLJ6 11,271.46 

H5 250-5LH5 United Scrap Lead 006367 6UFA05FEH 5 12,700.00 

J7 256-5LJ7 American Chemical 012104 7TFA05FLJ7 5,300.00 

57 112-5N57 LeHillier/Mankato FC0045 5TFA05FN57 5,660.00 

92 126-5L92 Byron Salvage 012099 7TFA05FL92 65,000.00 

37 29-5L37 West K & L 002944 8TFA05FL37 62,001.00 

-- -•---- --- :~-
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: March 6, 1986 

SUBJECT: 

FROM: 

TO: 

PRP Lists 

Deborah Orr, Contract Manager (REM/FIT)~ 
Planning & Contracts Management Unit 

Jaunita Love, Administrative Contact 
Camp, Dresser & McKee {COM) 

Per your req~est in October of 1985, attached. a~e ~RP lists (including 
an index) for sites ·that COM currently have active technical work 
assignments. The Regional Project Officer has recommended that these 
lists be supplied to avoid possible conflict' of interest. 

Procedures have\been implemented so that these lists will be supplied 
routinely. Lis-fs. for.1new sites assigned to COM will be made available 
after work assignments are·issued. Updates of lists will be supplied 
as· they become ava.i} able. 

·, 

I apologize for the dalay in getting this information to you. If you 
have any questions ~r need further assistance, I can be reached at 
353-8538. 

ATTACHMENTS 

cc: John W. Hawthorne, Region-V Manager (COM)~ .·--.. .. 

EPA FORM 132().6 (REV. 3-76) 



INDEX 

BYRON SALVAGE, IL 
AMERICAN CHEMICAL SERVICES, IN 
FISHER-CALO, IN 
FORT WAYNE REDUCTION DUMP, IN 
MAIN STREET W/F, IN 
MARION BRAGG DUMP, IN 
KENTWOOD CITY L/F, MI 
BUTTERWORTH L/F, MI 
VERONA W/F,.MI 
IONIA CITY L/F, MI · 
TAR LAKE, MI 
CLARE MUNICIPAL W/F, MI 
INDUSTRIAL EXCESS L/F, OH 
SKINNER L/F, OH 
S. POINT PLANT, OH 
OLD MILL,':.-OH 
F u L T z L IF ~-·. 0 H I 

SCHMALTZ DUMP SITE, WI 

\ 

. :......,., __ 
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Autt1orintion tor ~ll'l<1ing for Ccn1ltm1ty rlelations lmplemf>r.tilt1or. for 
t~t~> ,fl.mericar: Ch(:"miCt!l Service Site 1n (;riffitr:. IndianB 

B~sil ~. Cnnst8ntelo~. 01r~ctnr 
HitStP- r~a.,agen.~·nt. D1vi~ion 

Valt:las 1/. J'.1amkus 
RP.9ion~l ~nmin1~trator 

Purpose 

This rH~mrandw'l; r~quf!s.ts autrwri!ation tc unCr!'rtak.f~ thP iJ";:_-lener~t~t.ion af t1 

f.OIT.Junity Relations Plan nt the Am~rican Che.~ical Serv·icf' s1t~ in Griffith, 
Indianu. TI1r~ wort:plan for the P.~erli~1 lnvt"stigdtio~~/Feas1bility Sturl,r (1!.1/FS) 
1s heing a~ve1t'lp~u t!nd it is now necessary to i1L1d tt;~ h:lplentcntation of a 
Ccmrn!mity Relation!. Plan to the activities undr!rtakP.n hy the c.ontractor, 
Camp. Dress~r and r·:CKee. 

Project Costs 

There is S'J,01..':D authorized for thi!. activity frO"l t!1~ Re>gional Contingl?ncy 
Fun(1, "'t.ich. will he cn'llbinE~d ~nth the. $500,!IGC: obligated for the P.I/FS, through 
the i ssuanc~ cf a \hrk Ass ;~flfil~nt Amenctm~::nt. A St!ltf.!iilent of 1-!o!"k. rtescrH1i ng 
t:~~ activities to b~ undertaken is ~ttached to ttris mernora11dum. 

f{ecoT11'!'len<1at ion 

This rP.qvec;t hilS hf"en cr,ordinate~ 'lolith tile at-o~•ropriate nffic.es in f<P.~ir:ln V 
"r0 l't lieadquart~r~. I rer.OT'r!t'=nd th'lt you t~l.lth~r1ze ~9,1101i to initiate the 
imJ:;l~P.ntation of the CO!'lllnunity Relntions Plan at the Americafl Chemical 
Services sit2. Attached f~r your signature is the Prncur~~"t R~~uest (PR) 
committing funds for this action. After your c.oncurren~e. the P~ will ~E: 
fonrardf"d t!"..' the <'Nirnpriete office for fo~al obl igt!tior. of funrts and 
1nit·iatian r.tf Hcrk. I am ava.1lat;le to (~iscuss trJis requ~st in more detail 
at your convenience. 

Atti'lchment 

cc: Haney ~i111s. WH 548-E 
Art Gasior, PAC 

bee: Rodney Gaither. CES 
Seth Dibblee, PSS 

file:///fifrin1strator
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Statement of Work 
Community Relations Implementation 

AMERICAN CHEMICAL SERVICE CO., 
Site Name: Griffith lnd. 

The contractor will provide the following support: 

Task 

1. Develop and print Fact Sheets: 
a) RI/FS Kickoff 
b) RI Summary 

·c) FS Summary 
d) Record of Decision 
e) Otber Fact Sheets (IRM, Update, etc.) 

2. Purchase newspapers, newspaper ads and/or 
any other media needs; 

3. Assist in development of Responsiveness 
Summary; 

4. Provision of a court reporter; 

5. Assist in any logistical support for public 
meetings (i.e., graphics, slides, etc.); and 

6. Revision to the CRP prior to the initiation 
of the design and construction phase. 

7. Ma i 1 i n g 1 is t 

PERIOD OF PERFORMANCE: 
LOE HOURS: 180 hrs 
COST: $Y,OUO.UO 

Contact: Art Gasior 
(:)12) 836-nl28 

'LOE 

33 
44 
44 

9 

20 

g 

21) 

180 

Final Due Date * 

* Due date indicates final date for task completion. Interim dates for 
draft and other versions of the information can be arranged between the 
contractor and the CRC via written and telephone communications. 
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( USEPA WORK ASSIGNMENT AMENDMENT 

-5/13/85 
PRO.IECT HAW[• 

WOitl( ASSIGNMENT NO.: 1Q8-5Ll3 
CONTRACT MOO NO.: 

AC"T'JVITY• 

American Chemical Services 

Rodney Gaither 
[P.A lt~ioflol Site Proj.ct Offi~r 

Gregory Vanderlaan 
Regional Project Ollieer 

SCOI"[ OF WORK, IUDG[T AW[NDW[NT 

I. OIUGINAL W.A. AUTHORIZATION 

z. AMENDMENT AUTHORIZATION lt[QUEST 

1 NEW PROJECT TOTAL 

S~UL[ AMENDMENT' 

HU$ P"'JfCT NO.: 

Griffith, Indiana 

AWENDW[NT NO.: 1 

REFERENCE DOCUMENT• 

Attached 

LO[ (lonJ DOLLARS 

5,000 $500,000 

180 9,000 

5,180 $509.000 

1. ORIGINAL. SCHEtlUL[ COMPLETION DATE 6/86 

2. NEW SCHEDUI.[ COWPL.tTION DATE 

CO~MENTS: 

RSPO Si;ncrtvrt/ADorovai/Oote 

A~ro ... d 01 ~·ned 

~ •1t11cnanon 
AIICWDwed !*ldifll f11ndifll 

- Portio! appro,ol 
Not approved 

Aoorowecl 01 IIIDiflitted 

Aapr011ed witfl cnanon 

Aooroved pe:'ldlru; fllnD•no 
Port101 oporowol 
hot ODPFOftd 

6/86 

AEIII· DPO Approval Si;no"'re/Dcne 
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US ENVIRONMENTAL PROTECTION AGENC' ~ .1. NAME OF ORIGINATOR ' 2. DATE OF REQUISITION 
WASHINGTON, DC 20460 - i>rpd Li\f'~n't) .. •,;p,.·v 14 t ~inl'> · 
PROCUREMENT 3. MAIL CODE 4. TELEPHONE NUMBER 5. DATE ITEM REQUIRED 

REQUEST /ORDER ~m:-1 tr:h , -~1"' \ ~- ~i'' .r-11 t' ?. i :'. / .t}'r;-• ·1 ""' :fl'~!.tf't 
6. SIGNATURE OF ORIGINATOR 7. RECOMMENDED PROCUREMENT METHOD 

0 Competitive 0 Noncompetitive 

8. DELIVER TO (Project Manager) 9. ADDRESS 110. MAIL CODE 11. TELEPHONE NUMBER 

M•t:. ';a e. i tlf'" 2.~·~ :t.'iOnt.b f~~ar:i~.rn ~t·reGt · . •5.?A ... t.if: ( 3;~~~ ) "'d15-E:11~ i; . li ~ :\ .. -~ 

12. FINANCIAL DATA NOTE: ITEM 12 (c) DOCUMENT TYPE-CONTRACT= "C," PURCHASE .. /· 

(a) APPROPRIATION !;.9,-· )fl! i-1l4ft . ORDER = "P," IGA = "A," OTHER (Misc.)= "X" . r 

D DOCUMENT OBJECT AMOUNT(g) J 
................ FMO USE ................ T CONTROL NUMBER ACCOUNT NUMBER CLASS 

(b) (13 digits) (c) . (d) (6 digits) (e) (1 o digits) (f) (4 digits) DOLLARS c:rs. 
rc.. u o '-1 (o STF AD6 F L :J'i ?.5.1!~. $ 9 .. fi30 {Jy 

13. SUGGESTED SOURCE (Name, Address. ZIP Code, Phone/Contact 14. AMOUNT OF MONEY ; 5. CONTRACTING OFFICE 0 IS 0 IS NOT AUTHOR-
COMMITTED IS: IZED TO EXCEED AMOUNT SHOWN BY 10% 
OORIGINAL 

16. SERVICING FINANCE OFFICE NUMBER ~CREASE 
ECREASE '22 

'17. APPROVALS 

a. BRANCH/OFFICE DATE d. PROPERTY MANAGEME:NT OFFICER/DESIGNEE DATE 

ro1d~.A,.rl r; w,l'H"tii~l i~ ~h t.-.-r· tfHiik 
'. 

b. DIVISION/OFFICE DATE e. OTHER (Specify) . DATE 

5il;'i,~.n tt tt!fil"-t"""'t~ 1 nlll niv !-jAr. f?;.•>htJIJ!~t l tit~~~df'li c:.tt<.:af:oJ" 
c. FUNDS LI~~,A~OVE ARE AV~ND_ . OAT~· 'J:' e. OTHER (Specify) . DATE 

RESERVED /1 ~ · I .~ 11 /{) / [. 
18. DATE OF ORQ 

E, 
19. ORDER NUMBER I ' 20. CONTRACT NUMBER (if any) 121. DISCOUNT TERMS . I 

22. FOB POINT v 123. DELIVERY TO FOB POINT BY 6norbefore(DeteJ 24. PERSONTAKINGORDER/QUOTEANDPHONENO. 

25. CONTRACTOR (Name, address. ZIP Code) 26. TYPE OF ORDER I REFERENCE YOUR ~UOTE (See Block 24) 
0 a. PURCHASE 

tame· UtiJSStu" t;;: Net.ee PLEASE FURNISH THE ABOVE ON THE TERMS SPECIFIED ON BOTH SIDES ,. , OF THIS ORDER AND ON THE ATIACHED SHEETS, IF ANY, INCLUDING 
~tiU-til-6!13"~ DELIVERY AS INDICATED. THE PURCHASE IS NEGOTIATED UNDER 

AUTHORITY OF 41 USC 252(c) ( ). 

0 b. DELIVERY PROVISfONS ON THE REVERSE ARE DELETED. THE 
DELIVERY ORDER IS SUBJECT TO THE TERMS AND CONDITIONS 
OF THE CONTRACT. (See Block 20) · 

c. 0 ORAL OwRtnEN 0 CONFIRMING 

27. SCHEDULE 
ITEM QUANTITY ESTIMATED UNIT QUANTITY 

~UMBER SUPPLIES OR SERVICES ORDERED UNIT UNIT PRICE PRICE AMOUNT ACCEPTED 
(a) (b) (c) (d) (e) (f) (g) (h) 

Al?.crit!&n C~i~mi.c.~ \ Sarvke .. 
{jt'i rfitn. !nd·i~ua. S 9 Of)~ 'ID . .... V•1. 

Rl'/FS (t;ml) ... Sup~~ntaJ &mding 

' 

TOTAL $lj rj{)" 
' 'lJ ...... ~ 

' 
28. UNITED STATES OF AMERICA 29. TYPED NAME AND TITLE OF CONTRACTING OFFICER 

BY (Signature) 

- .. 
EPA Form 1900-8 (Rev. 4-84) Replaces prev1ous ed1t1ons; 

and EPA Form 1900-BT, which are obsolete. COPY 8 -- FINANCE (COMMITMENT COPY) 
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CE P.Tl FI EiJ ~ t.l\ I l 

fffi IE @ IE U ~ \D) 

FF R 2 1 1986 

PLANNING_ANrl t6Nir?ACTS 
MANt\QeMENT UNIT 

Jtrru:::;J ::.EC[J ~T R[O'J( ~ TE•l 

Re: The ~~rfcan Che~fcal S~rv1ce Site 

5~!:.-1? 

~~©~r:wtEID) 
rEB 21 1986 

PfOflrEilll 
Support Section 

The Unftcd StatE's Environmental "rotect1ol"' .\gene~ (OJ!\) has dDClt-8 !-nted 
tne releas~ or threatened relea~es of hazardous substan~es. oolluta~ts 
or con~inants at the aoovc referenced site, an·1 1s ~la!"mfng to s~~n:1 
public funds to control and investigate these releases. Th1~ action 
wfll be taken by [~~ pur~uent to the C~orehens1ve ~nv1ron~~nt~l ~es~~se 
COP.!pensstion, and Lflo111ty Act of 1980 (CEP.CLA), 42 u.s.c. 95·11 et s~q., 
unless EPA deterntnes that such action will be don~ nroo~rly bv a-r~~ 
si!:Jle party. r.esponsfble ;:».Jrt1~s under CE~CL.\ 1rtclude ttte curr~rtt an;1 
fon:ler o""'ers "" operators, and persons who gen~ratec! t~P haZ2'1'";_1o~J~ sub
stances or were 1 nvolve.:t tn transport, treatnent, or dis!l()Sal of th'!1 "t 
tne site. 

Sased on data we received during our investt~ation conc~~1~~ the ~az
ardous substa~es dts~osed of at thfs sfte f~~ 1955 up unt11 at least 
1975, EPA has fnfornation that indicates t.,at yoo ant!/or ynvr fiM ro~y 
be a respOnsible party. Before the gover:nent undertakes nec2ssary 
actfon at the stu, we would..lfte to know tf you wfll v~luntar11y :ter
fora the wort required to abate any releases or threaten~1 rele~sPs of 
haza,.dous substa~es, pollutants, and contamf~nts ,,.~ the sft~. You 
snould be aware that under Sectiol"' 107(a) of crRCLI\, whE-re tht- ~{lencv 
uses public funds to achieve the cleanuo of t~e ~azardou~ su~stanc~s, you 
•ay be liable for all costs associated with the r~val or r~~d1~1 ac
tion and all other necessary costs incurred fn cle~nfng up t~e site, in-

!.,_:; c.·-- eluding trwest1gatfon, phnnin~ and enforceme"t • . ; . 
·.·· ~ · ... 

.• 
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t~ ~_:'\ h C.t,;r"rfl','=1:t ~h,d:-~n t~ ~v~~-~~~ct tt-,.~ ~C\l1o.:1n·J ltU(ties •t t~-:o 
abOY~ ~1 1.':': 

1. f'!Jrtr.Pr r~-·~'iill ir.v~~t1,tPit1.~,, t·:" idl""!tHv t"~~ loca1 ,..,t1r;)';:"rl
lt'>-Jica1 charac-.;E:rh~1ci, t:i;l ~f1ii'! t''H! r.:it·n"e anti ~~t.iant ef 
so'il, <tir, ~~'~ \i.lrf6·:'tt wat:-r cont~-:~t:1e~.f0t1 l'!t t'-!~ \1tf::, &rt.-~ 

F•uD111t,. s.tu~ie~ t,t) r:-t~luAtP. ~:.si:1le N-·.tediill tctiJ~~ tv 
rt:'1:1._:: Aor c~~~;J.l" --~=~r.1;t~'i •~•;''lt:n•:~~, !l01iut\1"!t:;, f..,-' ~~J"'l
u.;;;t:li!l"lti at th$ 'it~. 

l•l eJ H t 1-:Hr t., titc a:.._;o/<: ~";.u;;i -~~. ot~·~r CO,.,.<'Cth!" ;-:;f>~~>Jt':•'!; '""" !->,. ~'?t:• 
en.:.ry ~ ~rou~ t l'U~ l ic hea 1 th, w!'l ftre cr t.~ env1f"l)n~~n t. T!lf'~~ tnr
rN:tllle- "'!<:•HtJN; 114! indtr!£', o~t are ~ot n~!:~Barny lk,ft-~"' tc: 

t. l'::pl~~ntatt~n cf tn1tia1 re;.~1ia1 ~uw~s, e.·J., t~urtn; t~,~ 
sitt: to !'Jf'#-te~'t co~tdt':t t1h.h •~,- fl')t~nt.hll_v !'\itz.~r,~l·l~ or tcoxic 
~wr1 al ~ at t~e i1t~ l!t'V~r t"e-v.rval or COI1ta-ihat.~-t ·•laterh, 
f~ t~ sur~4c~; 

"t 
<.a 

., 
~. 

PNd~~1'Jtl1ii<i ~!\~ 1~'-11e.'"lf:nt1~'] thr. n.~. (P!\ l~tl~V~'i ~~cthl Ot>
t10A fg,. botti tttc (Ofrt~yf"!;e.~ ~"!tnJwater &~::! s.ofl; 

<!'r:lV'L:!i rn-; an:v L!IC:"ii torb:; !t::! ~.!hte<H!~~ nece~sttrv ~ft.~,. r~·~ti1ai 
meuur~s nav~ ~" crof•l f'tf!'d. 

[?t\ w111 ClilJ1d~:r 111 (lff'cr fnr-. VO't ~ pe.r-t,ct;'-l.t~ tn the r~t~er:ihl 1!'!Vf"S~i-
91t1uns a"1 f~&51S)111ty st~fes ( ~!/FS) oescr1tlf'(' aoovii. F0 A hu nreoa~j 
a P!.:.rk Plaf1 an.:! ~tte ~af~t.v Ph:~, &1'\:~ ~ '(\t~"'thllJ ~5no~s;"1e nrwrH~s 
(!'JS.?~) .r.1J wh~' u co~dt.tct ar. ~r/~s sl)ot~l-:.1 f911o-. a si,.,1hr nMtocol. 8'1!. 
vfll h~lc a ~~un:~ t.o distdss tt,1~ ~~tat.t"'r At t~e ~~ur1cl'~,., r:'ln)rC'n :~~t-.1, 
tn~tiltt tiote lJre!t Hell co.n•~rence ~ fn Chfc•®, I11tMh1 at 5?j ~out~ 
'·Hc!!i~e!! ~v~~u~ frx; if ••;~. - 4 o ...... on :-iaroch 17 • 1~5~. Thar~ !P'I(luld ~~ 
n~ :~-Jr-e t~an 2 ~rsons ret>r~sent1;;~ •acl"l CMn.\1'\~· C1un S.H!II-s, tnt., an 
0~4ot"!il.alh,'\ t~"t &nhts ~r~P.i... in Of"14•1h1•?-1 l"f'C:)r·~i, ~tif'IJ~ •~·~ ot,1f!r" 
~h.c~lltnc~s tas~s. will ~--AJ-!)resente·i at t1t• ~f~. Clea11 S1tes, Iru:., 
has eJ.orcssed iUl bt\:res~ tl\ CUOriinttfn~ ttte 1.,fOf"lf,t10.~ flow CCrtcerni~~ 
thi:! s1tt', an-a ot~r t.as\s. ~r. H~rtt~rt '~of~a1fr of Clee!'l ~1~s. •111 e1t~r 
be: tr:~ co"t .~.:t !Jtrso·) :.r a,1,_,ew.r ot'rs.·~·i atfl l be a1! t ~'Jt J. Y~'.i c.~" re•c" a 
P'ei)Nseiltath~ c.f Cletn Sit@i et (7'.>)) '5~3-q~?Z. 1.1 ~. f'ttel~seJ f~~u· y~Tr 
tnfo":llt1ar. 1 i 6 H st r,f ?~"~? s. wno CQ'\tr1~ 1Jte·1 "aste t& t~ site. 'f!3J 
attoul!i nottf_y £tt~ tn tlf'1UI'\9 w1t."\ii\ 3') ca1'!ndtr dtvs of yovr wnlht:lnen 
to ~on~uct or plrt1cipate with at~r ~t~ntiall~ rei90"s1•l• .-rtie~ 1~ 
t.be R1/FS. r>tnerwi se. E~;\ .. n 1 fSS!Tle tnat vrJu d«HM nt tnoh~~t t" 
tn~ ti/F~ en1 will ~roc~:d •it~ t~ IDPrn~r1ate st1Jies ••~ a-y 1"it1a, 
rne,Jial !A!asures ••·~~,1 ~ S.Cill'"e ttte stte. 

http://lr.pl
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Y~1!r" l!!tt~r 11.t~al.-\ ;q:1c~t-~ t>: ~J~r.P""'.;!rrhr.~ "'"' .~. _,~,-l,.e~~ ilt•~ tel~~~~~v· 
ftiSW.~~r for- fM·t·.~r r;o~tact ~1tri _yo:;. If yc:.: ar~ alrc~~)' htfOh~.-'f h 
ct1r.c...ss:tb'i~ ~1t>• ~t£·::~- .;r lJC·11 At>t',;,;Hies, fn:;a~l(~·.: 1n YOlr.ttlt.ary !J~t11'Jn, 
or 1nY:>hc-.:i L• <1 l·J"'~'Jlt N-~.~Jr1l'q t 1i1!: !.H.~. yn i~.:MJ1.: CfMttnue sue~>, 
ICthtti,;s l~ y~·: $~•-· fit; )'"'11 s~·J!Jl i !'\'Jt 1P.t~r~r~t thh l~tt~~ t{'l advh~ 
or tt1rect yo~ t~ r~\t,.i.:t or :iiiCO~ltill~~ ~n~ St.lCi, acth1ttes. Tot.: $._·lt:l~ 
~pOrl., M\ie'i~r:. t~G 5ot<lt·JC. 3, tM~t- dhCt~SS1M; tn• t~H. ectt~'1 1!'1 T~t~r 
letttr. 

''r. J ott '")e¥ !JC":n..: 
~.~. ~PA • ~~JiJ~ ¥ 
~a;t~ ·cen&·7~"1;:>~ t Ph1 ston 
Hc::.;ar~·Ja!: Ya i ~~ : "f ;)f!:C<-!~'it. ~ra!!C~l 
cr~r.;t.'\ (ilforc&.-:x.er.t ';~tiv•1 
I! r.1 !.:~ut:; ~1e!'lriJO":t St~,.t ~;:r-! ~ 

ct.ict~~:l-'i. 1111 M1' 61"':~:~,4 

In ad~1tio1, E"A 1' ~e-t1n~ to obtain c~rt4f't C)tfter hfor~'l4tiol1 fr'il<• 
Yf,;J ~·ur~·tJ!l:ii:. t;J 1ts ~~t~~(>r'tti" unrler ~P.Ct1f''1 1)~ of Cr~:tt;., 4?. l:.S.C. 
~;';}4-. tr?j $e~t1(.l~ :3!JJ1 of tt1c? :!~stttirc~ Co~sM"Ut1r.m a't1 ~ec:,ver-v 
Act ( vcc:q ·~ ~·:!t:O·}~<i. 4~ ~j.s.c. Sf:927. for the JJtff"'f'QS~ {\~ .. ofon:.t~J 
cr~~ an1 ~CF.~ anj fur the ,u~s~s of a$S15ttn~ t~ det&~t,i~9 t~~ 
l!lc~~ f._.r f"er.~nte tJ a rel PJ~ of nanr·1o;;~ s!lhstanc:e( 51 l.in1~r r:r:--:~'-e.. 
Tnt '~1 nh~rator of the ~rt. ~u t~ aut~=>,.1 ty t!) rt!'Qaire a:t_v ~,.~or., 
wh~ ~n~ate~. ~~~!, treat'• trar•~ts, dts~s~s. arran9~i for t~! 
11s~sa1 or, or ct~~r~t~ ~ndles htzArdous wastes •n1 ha~~oui su~ 
stanc~s. as tfiOSt! t~Nl~ a~ ~efiMr! f:1 Section lOC·'-(~;) of RCf:.'\ 11 4:> 
u.s.c. 59~~(5) aD~ Sectfo~ 101(4) of Cf~CL4. 4t u.s.c. 9~~:. to f~r
aii~ t~ EbA wtth tnfo~~Atton re1at~ to such aet•Ytt1c~. P~s~~nt 
t.., t'HHit 'tatcto!".f ~r'.i\'hio~>ts, JllU are here!>y 1'1!-quest.ed to svr>·'lit tt.::
tRfuP'Q,Jtten re._..esu-1 Nlow. ,; __ 

1. Coptes of all sh1ppfn1 tSucae~nt$ or ot~r 
bus1t&&:-U aoc..,:tenu f~ t~r;a; t~ t.~f' !JY"e~e~t 
t1me rahti:~;; t.o the tritAS~tatfon, tre•t:..~nt. 
st'l~c,~ ari·lh'lr ~1~roHl ~,f ~to~~H·· :·· :~L; .-. -·
sUbstanc£s at th~ .cov& rpfer,~ced s1~. 

2. - fttt1lej ~CGr1ption of th~ generic c~~n 
•ftd/or traiu na~e APd the eh~1ca1 e~p0s;tton 
•ftti Characte~ {1.e. 11qu1~. •oltd. slort9•l of 
~re _,.,tt :aaurhl offereci tty 1011 for trans
portatton to. stora~. treat~rtt t.Rd/or d1SJJQsa1 
at ttre above refertnee.:i sf u. 

. _.,. __ ., 
·" .. 
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3. For eac., tt.uardous substai\Ce 'tdentfffei'! aLovo. plHH 
gfve th~ total ¥Ol~e 1 1n gallons fo~ lf~Jias fn CU. 
D1c y.trd!. for !>ulk s ... 1pnent of soltds, or ntt.Jber an1 
vohne of dru,15 as ap!JrO!)r1ate, for ..-.,ict\ you arr•nJ~ct 
d1sposal, a~ list wne~ dispo~a1 occur~d. 

4. W~tit arran::Je..,ants were •a de to transoort. your hazar~~·)U'r. 
substances to th~ a~ove refere~ce1 stte? ~~at ty~ ~f 
transportation was used ( t.e. tankers, dtr:t;-> truc'z, dr-Ns?) 

S. llho was the transrort~r of your ttazar'10\IS srtbsta'1ce!. •• ,,,,~ 
was the perSQn's present and/or pre~1ous ad~re~s? 

6. Co~1es of all records 1nclu1tng analytical N'~!Jlts, ar..~ 
material safety date sh~ts, wnfch indicate t~ c~~,ical 
C\1stD0~1 t1on and/or ct"en1cal chancter of the wa~tP ;.,.a
terial(s) transporte~ to, treat~d, storP.d or d1sp~se~ 
of at the ab~•e r~ference~ site or offered for trans~~r
t.tfon to, stora~~~ treatMeAt or d1s?Os&1 at the site. 

7. A list and descrfptton of all 11ab11ftt 1"surance cov
erage that h and was carrieJ by vou fncl udfng anv self
tn,urance pr~~tstor.s, that relates to ~azirdous su~~tances 
and/or the a~ove referenced stte and eo~1es of all of these 
insurance policies. 

To assist you fn an~r1ng these requests, t~e tnfo~ation sou~~t p!r
tafns to any ana all tnforaation in your possessfon, cust~jv or con
trol relating to the operatfo" of the ebove ~ferenced stte and to the 
trans~rtation. stora~e, and/or disposal of hazardous su~stances or the 
generet1o" of hazardous_subst~nces which ~r! ulti~tely dis~~ed of 
or offered for disposal «t t~e site. The relevant tf~e period for this 
request fs fron 1955 tnroug~ the present. 

For purpose of thts fnfol"'latfiia request. •stttp"1"1 documents• shall ~~ean 
all contracts, agreements, ~urc~ase orders. requisitions, pic~-u~ or 
deliwery tickets. cust~s fo~s, fretght bflls, shipping ~~oranda, ord!r 
fo~s. weight ttctets, work orders, ._n1f~~ts, sh1~?1~g or~ers. pac~in) 
s1tp5, bills of lading, tnvofces, btlls a"d a~y o~er st~1lar doc~ents 

, that eYfdence discrete trtnsacttoAs 1n¥olvf~ shfpment, er t~e arranry~ 
. ~: :!{; . .. ,Mnt for shtp.;~ent, of waste materials to, tt~rough, or fral• the abovP 
:. -~··~· Nft-reneed sfte. •waste ruterhls• sh'll "'~ar~ hazardo"s •stances, 
<:·:>)h.~·· so ltd wastes and hazardous wastes, artd other caater1al s •tell .. , or may 
-'b:;ll·::·.,·-, aot contatn pollutants or contt~frtants, •~d shall fncl.,. reela11•e1 an:i 

eff-s.,.ctftcatfo" :aatert1ls of any ttnd. -~· .. :·_·~'; -~-
~...-:- . -. 
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The information sought herein must be sent to EPA within thirty (30) 
calendar days of your receipt of this letter. Under Section 3003 of 
RCRA, 42 U.S.C. 6928, failure to comply with this request may result 
in an order requiring compliance or in a civil action for approoriate 
relief. These provisions also provide for civil penalties. Failure 
to comply with this request under Section 104 CERCLA, 42 U.S.C. 9604 
may result in a civil enforcement action being brouQht against you by 
EPA. 

The information requested herein must be provided notwithstanding its 
possible characterization as confidential infomation or trade secrets. 
You may request, however, that any such information be handled as con
fidential business information. A request for confidential treatment 
must be made when the information is provided, since any information 
not so identified will not be accorded this protection by the EPA. In
formation claimed as confidential will be handled in accordance with 
the provisions of 40 C.F.R. Part 2. 

The written statements submitted pursuant to this request must be notar
ized and submitted under an authorized signature certifying that all in
formation contained therein is true and accurate to the best of the sig
natory's knowledge and belief. Moreover, any documents submitted to 
Region V pursuant to this information request should be certified as true 
and authentic to the best of the signatory's knowledge and belief. Should 
the signatory find, at any time after the submittal of the requested infor
mation, that any portion of the submitted information is false, the sig
natory should so notify EPA. If any answer certified as true should be 
foiiuu to be untrue, the signatory can and may be prosecuted pursuant to ^ 
18 U.S.C. 1001. 

Your reply to request for information under Section 104 of CERCLA and 
Section 3007 of RCRA should "be considered separate and distinct from 
that relating to participation in response activities at the site. It 
should be sent to the address listed above. 

If you need further information reyarding our information request, 
yo'i may contact Mr. Rodney Gaither of our Hazardous Waste Enforcement. 
Branch at (^12) 886-4745, or if you have any legal questions, contact 
Mr. David Taliaferro, Assistant Regional Counsel at (312) 886-6666. 

N 
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. f)e t:' \.;:;·. n.:!;.:.~r~~ f,'f t'•c :11'"t)'-.~e- C:C t.n-i~ ~it.::· ~r;'.: t·!·' atter!d!IAt 1~~:·:1 
ra.rtf\cat:i~~~;;, ~~~:'l. o;tro:nlv Ct'\_;,)ur.i~;e:; vo~' tc ~~;rni1. d writtan resr.r>r;~.:. ,:·;.~.~-.. ~~ 
wfthi:-. tt:e t.i.:•3 fr«·>£ 5::':~c1t1~~t 't·~·r~i.r:. •:'':' no'"~·::: t~l.lt ~.'·~1! :-,.01 .l'iv·~· +.':i;: 

: •tter ya~r 1C,i!E'jhte a·tt~n-cio:-1. 

ORIGINAL SIGNED BY 
B.G. CONSTANTELOS 

~dS fl Cons t~ntel f,s., :11 r~c tar 
i4il st.:: :;.ana :;c-::~i1 t ''d vi:; 1 :1;l 

~a•id T!liJf~rro, D~~ 
!Jetr.: Luce:r:'!, ( :f•;-!_;z7) 
·\. Cart.<.:t' ~ Is,;'' 
;::. ttartelt. S•i:;-1!. ,.-
r:. Geiti1e-r., Sr~E-E 
,.,. Stri•nu, 5;:~-11 
l(. !) 1 efe ll!tcH;t., S~: C-1 ;~ 
J • ,-, i! V IJi) n G ;: ~ 1;-1 ':"' 

D. ~rr~ ~f:"~li ·7 

. ,-i.-
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Statement of Work 
Community Relations Implementation 

for RI/FS 

The contractor will provide the following support: 

Task 

1. Develop and print RI/FS kickoff fact sheet 

2. Develop dOd print RI summary fact sheet 

3. Develop and print FS summary fact sheet 

4. Purchase newspapers, newspaper ads and/or 
other media needs. 

5. Develop graphics support for meetings; 
(i.e. slides, overheads) and provide other 
meeting support, including provide a court 
reporter for each me.eting. 

6. Assist in development of responsiveness 
summary, including providing a court reporter. 

LQF.: HOURS: .3t,O 

~ 
COST: II IB,ooo 

Contact: Aff &c:t.Sior
•~1 

aS~ Contractor: ~DM 

LOE 



CONVERSATION RECORD 
TYPE 

~VISIT 0 ~LEPHONE ROUTING 0 CONFERENCE 
NAME/SYMBOL INT 

Location of Visit/Conference: 

NAME OF PERSON(Sl COf<T~ CONTACT ORGANIZATION (Office, dept., bureau, 

wo~ ·~ 
etc.) 

ast=;u71 

0~4 ~ SUBECT ~ 

. 
y~ ~ 

SUMMARY 

ACTION REQUIRED 

NA~OOCUM SIGNATURE 

?/6 ._ l/7/1 
ACTION TAKEN 

SIGNATURE TITLE 

50271-101 1'<GPO : 1994 0- 461.-275 (317) CONVERSATION RECORD 

0 INCOMING pc_ -0 OUTGOING 

TELEPHONE NO: 

3Cb~3! -
-

-

DATE 

(1-2(-!1 

I DATE 

OPTIONAL FORM 271 (12-76) 
DEPARTMENT OF DEFENS_E 
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COMMITTMENT NOTICE 

MEMORANDUM 

SUBJECT: FMS FIRST-UP NOTICE 

FROl1: BUDGET 
Hooper/Pottec 

TO: FINANCE 
Hoffman/Walanka 

THE FOLLOWING INFO~~TION HAS BEEN ENTER~D INTO THE OCR 
BY THE BUDGET STAFF 

THE RECORD \HLL NOT APPEAR IN THE NEXT OR ANY FOLLOWING 
UPLOADS OF COMMITTMENTS FROM BUDGET'S DCR TO FINANCE'S FMS. 

PLEASE COMMIT THE FOLLOWING THROUGH FIRST-UP: 

ACCOUNT NlR1BER: /!r/f-DS F l :s 1 

OBJECT CLASS: :J_ :;-, ~~ 

SFO: ;;.. d--· 

A..'10UNT COMMITTED: If ) s ()1)1) ' (J 0 
I 

DOCUMENT TYPE: ~, 

DATE RECEIVED: 

DC:~: 

DEscRIPTION= W (J R.J - 1l fll (! Ae4YL, :r- AI 

VENDOR: etM (_pf-6/~9~~ 



(Shaded areas are for use of procurement office only) Page of 
US Environmental Protection Agency 1. Name of Originator 2 . Date of Requisit ion 

Washington, DC 20460 
Lorraine c. Kosik AU187 

&EPA Procurement 3. Mail Code 4. Telephone Number 5. Date Item Required 

Request/Order SHR-11 312/886-7576 ASAP 
6. Signature of Originator 7. Recommended Procurement Method 

I u::,.. ( l .,vkf/ D Competitive D Other than full and open competition D Sole source small purchase 'I 

8. Deliver To (Project Manager) 9. Address 10. Mail Code 11. Telephone Number 

.John Perrecone 230 s . Dearborn Street 5HR-ll 312/386 ... 7576 
12. I a. Appropriation I b. Servicing ~;ance Office Number NOTE: Item 12(d) Document Type- Contract= " C, " 

Fi~a~~ial 68-20X8145 Purchase Order = "P" 

D Document Object Amount (h) 
.. , . • ............ FMO Use . . . . .. .. . . . . .. . . T Control Number Account Number Class 

(c) (13 digits) (d (e) (6 digits) (f) (1 0 digits) (g) (4 digits) Dollars Cent 

r. 'CJL:J.. 1 nll 1'l'F.401\li"Ll7 2535 I~ CCJ{) C:f:j 
r. .... J -.J,. 2535 ..;;;.t ,...../ .-fi rc-r. 

I U I CJ.I ().!:) 7Tt 7l..Llu<;:-FL rns:- -) .... 
13. Suggested Source (Name, Address, ZIP Code, Phone/Contact) 14. Amount of money 15. For Small Purchases Only: Contracting Office is autho-

committed is: rized to exceed the amount shown in Block 12(h) by 10% or 
CXoriginal $100, whichever is less. 
D Increase 

Dves DNo ' I )' fi 0 Decrease 

I\ / ( -· 16. Approvals -
a. Branch/Office ' 

..; __ 
"'- · - Date ) d. Property Management Officer/ Designee Date 

JolUls Dikinis.._ Acting Chief» SMS I ~ 

,..., J 
b. Division/Office J r; I 

-~ •'- Date e. Other (Specify) Date 
I 

d to/;:·+ ':Sill Constanteloa~ Director. VMD Regional Admi.nistrat.or 
c . Funds listed in Block 12 and Block 15 (if any) are "·:;, 

f f. Other (Specify) Date 
available and rtTrved. (Signif{ure of CertiJxJng Officia 

RlJ 
f ~ - ' - ; 

Cff! . <" I ~ - h 
' ... /( _./I 't>. 

17. Date of Order 118. Order Number I - 1 19. Contract Number (if any) 120. Discount Terms 

21. FOB Point 122. Delivery to FOB Point by On or before (Date) 23. Person Taking Order/Quote and Phone No. 

24. Contractor (Name, address. ZIP Code) 25. Type of Order I Reference your quote (See block 23) 

0 a. Purchase 

Camp, Dr sa r an Mi!'lr6iY!. Please furnish the above on the terms specified on both sides ofthis order and on 
the attached sheets. if any, including delivery as indicated. 

6 -ol6939 Db. Delivery provisions on the reverse are deleted. The delivery order is 
subject to the terms and conditions of the contract. (See Block 19) 

c. D Oral D Written D Confirming 

26. Schedule 

Item Quantity Estimated Unit Quantity 
Number Supplies or Services Ordered Unit Unit Price Price Amount Accepted 

(a) (b) (c) (d) (e) (f) (g) (h) 

Fundi fox r.. ,-rty Re ation 
activities at t following siteS': 

Am -riean Chemical, IN $18,000 
hler. WI 3.000 

Total$ $21 .. 000 
27. United States of America 28. Typed Name and Title of Contracting Officer 

By (Signature) 

EPA Form 1900-8 (Rev. 9-86) Previous editions are obsolete. COPY 4-COMMITMENT CLERK (OBLIGATION COPY) 
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DATE: 

COMMITTMENT NOTICE 
MEMORANDm1 

SUBJECT: FMS FIRST-UP NOTICE 

FROH: BUDGET tJ ~ 
Hooper/Pottet"' ){_-/;. ~~ 

TO: FINANCE 
Hoffman/Walanka 

THE FOLLOWING INFOR.'1..\TION HAS BES>I ENTER:::O INTO THE OCR 
BY THE BUDGET STAFF 

THE RECORD \HLL NOT APPEAR IN THE ~~E:CT OR ANY FOLLOWDG 
UPLOACS OF COMMITTMENTS FROM BUDGET'S DCR TO FINANCE'S FMS 

PLEASE COMMIT THE FOLLOWING THROUGH FIRST-UP: 

AccoUNT NU>!BER' 7/rfr(;5f!._N\5 nc:., 0 [ ;2..,[ os 
OBJECT CLASS: d5-~-~-: 

c:~o· ~ d--~r' • c;;r-

.~.~OUNT COMMITTED' 'i I frt·-{). tilJ 

DOCUMENT TYPE: c. 
DATE RECEIVED: 9 -II--t 7 

' 
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Action hernorandum: Authorization for Obligating Funds for t·~ulti-Site 
Community Relations Activities 

Basil C. Constantelos 
Di r2ct c r ~ Waste t1a nagernent Di vi s ion 

Va 1 •ias V. Adamkus 
Regional Administrator 

PU!":PO~ 

Tn·is is a r2quest for authorization to ob1igate hnds for community 
relations at the following sites: 

Ar1,o::ri can 
Cnemi ca 1. IN 

Re i lly Tar. IN 

Be~~ 1 i n & 
Fa:ro, fo1I 

Kc::ler, ~~!l 

Contractor 

CDI·1 

Hi 11 

Hill 

CDr·1 

Project Needs 

Funding LOE 

18.000 360 

18,000 360 

9,000 180 

3,000 60 

Ct~munity Relations Coordinator 

Comment 

CRI lfact sheets. graphics 
meeting support) 

CRI (fact sheets, graphics, 
meeting support} 

Fact sheets, meeting 
support 

Fact sheet 

Art Gasior of the Office of Public Affairs has been desiynated Superfund 
Con:munity Relations Coordinator for Indiana sites. He can be reached at 
FT S 886-612~. 

~1ar.:t Ann Croce of the Office of Public Affairs has been designated Super
fund Community Relations Coordinator for Federal-lead ~1ichigan sites. She 
can be reached ~t FTS 886-1728. 

Sue Pastor of tne Office of Public Affairs has been designated Superfund 
Cowmunity Relations Coordinator for the Wisconsin sites. She can be 
reached at FTS 353-1325. 
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Projected Costs and Schedule 

The required $48,000 is provided on the fourth quarter 1987 Superfund 
Co'•'prehensive Accomplishments Plan {SCAP). See attached Sta.tements 
of \~ark. 

Recommendation 

This request has been planned and coordina:ed with the apprt·priate offices 
in Region V and Headquarters. I recO!rmend chat you author·i ze the communi t> 
relations activities at tnese specified sii:es. Attached for your signatur-• 
are procurement requests (PRs) committinSJ funds for these actions. After 
your concurrence, the PRs will be forwardec for formal obli·::ation of funds 
and initiation of ~10rk. I af'l avAilable to discuss this req:;est in more 
detail at your convenience. 

ii.ttachments 

cc: Vince Gonzales, PM-214F 
Jack Taylor, WH-548E 
Bob Quinn, ~iH -548E 
Art Murphy, IUHt 
Pat f'1cKay, r·IDNR 
Doug Robohm, NPCA 
Mark Geisfeldt, WONR 

bee: D. Potter~ SMA 
D. Orr, PCt~U 
J. Perrecone, OPA 
A. Gasior, 0 PA 
t~. Croce, OPA 
S. Pastor, OPA 

Site Name OHC CES 
-~· ,. t.-'- • t'r 

SfVlS 

American Chemical ~ro K. Waldvogel 
~,0j 

c. 

Reilly Tar v. Franklin D. Novak J. 

Berlin & Farro [. Maxwell D. Di ks ~!{b ( WJ T. 

Nolan 

DikinisJ1lJO 

Thomas 

Koh 1 e r E. r~axwe 11 8. Elerler 
45 I 

J. Calabrese 



USEPA 

1. ~ ASSIGo'NENT I~TION 

f3er 1 in -t Fa. n'6
1 

M.J 
...c:TMTV: 

DATE: 
2. DESCRIPTION Of' 

ACTION: 

C£1 

INTERN 

D AMENDMENT 
D I'IEWWOAC 

ASSIGNMEHT 
·1-m SOW. 
-.andl.OE 

·a..ncoe. 
~ .. -·---....... 

• Con'C>iole sow -
budgocMd-. ... 

RECUIREO 
APPROVJ>i. 

)(~ ... 

EPA~ 
HEAOOUARTERS 

3. BUOGET INFORMAT10N 

TOTAl.. R.lolliNCl·:. 

RECEJIIEO ·•· s· 
··.··d... Soo 

.·.·:··:· ... ·-·::. 

· · ·. 9 ooo 
ll,!ibo 

"Oplm>.·---blo-. ,_...,.__ .... __ 

. . . , 

D 

D 

D 

WORK ASSIGNMENT FORM 

CI-/~M 1-/il/ 

c,g-ot-7!J.5J ~NO.: 

PAR'TlAL WORK PLAN 
AI'9WJVJ>i. 

ANAL W0R1< PLAN 
AI'9WJVJ>i. 

·~ol-piM ............ 
AWENlUEHr TO "'*L 
walK F'I.Nj N'Pf+OVN.. 

• C'*'9e in l.OE. -"' bullgolllof-·---........ (1-0f'IIDarSF 1411) 

EP.t.RE131CN 
~ 

· ·. rl,··s6'6>· 

MIDFIC.mCN NO.: 

• Oetoilod -· bucl9el ---.-._...... .. _ 
.,._. __ sow 

~·---be-... --.......... -LCE _, 11'1 EPA CO) 

EPAIBJON 

· ..... ·.·· 

I"' 

J(o9-SL+-! 

WORK .t.SSIGNMEHT' 
(] COMPLET10N NCmFlCATION 

(NO .t. TTACHMENlt) 

·.-: ·. ·. 

·,1.56() 

•. :•.•·:.········· {1) ESTAI!USHEC !!Y 
• IIICLUD!S I'RII iilcwliai'EI!S 

. FIPM'f¥'0. EPA_I.CE_al __ ···· --
•· WA COMPI.EllON DATE 

CURRENT: ----------------------
REVISED: ___________ _ 

CC EPA P-Olftcer 
RF'GflPOo4 
Connaor 
EPA Co..,..,ng Oflloor 1-.,..., 
·~ lrm C0L1rT'1'11a L.-d) 

- EL ;. N.- !0 Exceed Tollll Funding-- or App- Wor1< Pton Budgoc 

UPDATE: 1120'87 

...... 

·.····•·····•:.•.: ... ·.·.·. rv1 ·. ,I 

ATTACH STATEMENT OF WORK 
(PEA DESCRIPTION C.: ACTION) 



Be-rti, -t- Fa..rro, M I 

St3tement of Work 
Community Rel~tions Implementation 

for RUFS 

The contractor will provide the followiny support: 

Task 

1. Develop and print RI/FS kickoff fact sheet 

2. Develop dnd print Rl summary fact sneet 

3. Oevelop and pr~nt FS summary fac.t si1eet 

4. PrJrchase newspapers, ne1-1Spaper ads and/or 
other media needs. 

5. Develop graphics support for meetings; 
(i.e. slides, overheads) and provide other 
meeting support, including provide a court 
reporter for each me~ting. 

6. Assist in development of responsiveness 
summary, including p~oviding a court reporter. 

LOF.: HOURS: 1'60 
COST: -# CJ,o06 

Contact: 

LOE 

/) )rv.v?. {JJ .' 
(/ a' ;,/. v'l v I: _, v 

Contractor: CH~A.A.. flil( 



:~~s;:..-;;.-REM·ItREMEDIAt·.RESPONSE: TEAM.: .. :., .. ~-- .. -- ~,. ... ·-···-··. 
···-

. .. ,.- -.=.. 

-----, .:ow.o....,_ __ . _____ _ 

·---~---. ---:.::..:.:=:."==:..e=. . U~E?A INTERIM _WOR.K .. ASSIGN.MENT AMENDMENT ! . -.~ .. ~~~~-
·:~:.:.3:~5:~~"1!:~ . 

,~::,;.,--;_•. ·. CONiRACT NO. e•-01-0I;)i SITE NO. <~~:~fJl./ .. ,·:. DATE: WORK ASSIGNMENT NO.: 256-5LJ7 160 
:...:::!r4:::.:3?.;::2".=·.· 4/1/86 CONTRACT WOO NO.: PROJECT NO. 
~~~~~-· ~------------~A~C~T~IV~I~T_v_: __ c_om_m_u_n_,_·t~y __ R_e_l_a_t_io,n_s __ P_l_a_n_n_i_n~g--~------------~----UU~--~ 
~~~ .. -~~-~-~~~~ -· .. - .... -... --=~ LOCATION: PROJECT NAME: 

Griffith, Indiana 
--"f'~:--:::s'i-:::•-~' .. ' 
---~-~- .. . American Cher.li ca 1 Service . .. -~--.- . . . 
"-.:-~-·· J---------------r--------------J .. _.-....,.:;----~-

-:: -~~:-~-~~~~:::~~;";_. FROM: 

~;::~~..Z:?':T 
Art Gasior AMENDMENT NO.: 

1 _!_~~C·0,; 

~~~~~~~~--------------------------------------~------------------------------------~~ 
EPA REGIONAL SITE PROJECT OFFICER 

RErERENCE DOCUMENT: _·7;~~:;~z:;. TO: Gregory Vanderlaan 
REGIONAL PROJECT OFFICeR 

--~;·~·.:--:-:-:-~"-'--
----~---·-"~"" 
_·.: :~~~t_-..-;:_~: 

SCOPE 0, WORK, BUDOET AMENDMENT: 
LOE Chra.) 

120 
1. INTERIM .W.A. AUTHORIZATION 

... _.:... .... ::.~,.:,.-

2. AMENDMENT INTERIM - 20. ·· ·'·-··.: .. AUTHORIZATION ·AEQUES:T ··-·- --~--·-~--- . .,.;,- ----------·-.. 
----~-- ______ .,:;>-...,...... ......... -·-- .... -

~--'------· -::----:-··-. 

3. NEW I.NTERIW TOTAL 140 

:.::.: :._·:·:-~:-:..·:_-__ ...., _______________________________________________________ ...;... _________ ..J 
SCHEDULE AMENDMENT: 

--- --------------·-- -- --·-- -------- ---· - .. --······----·-· 
::.::~=::.:;::·~~~~~ :c:=~~.::c::':T::s.:::::r:::-::·~~~ ~. 0 RIG IN A L S C HE D ~-~-~- C 0-M PL. E T I 0 N 0 A T E 

·------~ ... ·-----~ ---~..------ ----'·---··-···~- .. ··-- -- -·-··--- --- ··--
N/A-

- .-. ____ ., ___ -------- ---~---

---- .. - . --. 
-~-- -------··-- ~ --··---·-·-·--1 2.; NEW SCHEDULE COMPLETION ·oATE 

N/A 

· ~COMMENTS:=- Additional LOE requested to fully address and incorporate State 
~: ancf"EPA.-comments on the draft CRP. 

;:tSPO SIGNA TURE/APPqQVALIOATE 

. ~~' :::::::: :~.:::::::: J 
:::: .. - _ Partial aooro•al 

. ;T ~. Not aooroved . . . 
CO AUTHORIZA VJON SIGNA TURE/.EL~ TE 

_-:~~--~--- -- ·- ;-"•'- : - -__ - -
• -r ·-· • . •. :, ._ •r-.• 

FORM i .. ·~ 



~ I • • 

CN 68-01-6939 

RGN ST SITE NAt1E 

CAMP, DRESSER & MCK~-

ACTIVITY DATE 
ISSUED 

EXP. 
DATE 

RPM/RPO WA # 

.05 IN AMERICAN CHEMICAL RI/FS 84/12/28 GAITHER 61-5LJ7 

WA MOD DATE INTERIM APPROVED WP BUDGET TOTAL EXPEND. LIMIT 
# NO ISSUED LOE -------------------- FUNDING --------------------

LOE ( $) ($) LOE ($) 

0 30 84/12/28 5.000 500.000 
1 63 85/06/25 180 9.000 
2 86/02/04 1. 985 118.262 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 

TOTALS 5, 180 ERR ERR 509,000 1.985 118,262 

AWARD FEE INFORMATION 
---------------------

COM SUB SUB TOTAL AWARD FEE TOTAL 
COSTS COSTS POOL FEES AWARDED EXPEND 

CUM. THRU ERR 
SEPT 85 ERR ERR 

CDM SUB SUB TOTAL TOTAL AWARD FEE 
COSTS COSTS POOL FEES EXPEND AVAILABLE 

OCT 85 ERR ERR 
NOV 85 ERR ERR 
DEC 85 ERR ERR 
JAN 86 ERR ERR 

TOTAL ERR ERR ERR ERR ERR ERR 

CUMULATIVE DATA 
---------------

APPROVED LOE ACTUAL TOTAL AWARD FEE TTL COS FUNDING 
LOE BAL. FUNDING EXPEND AWARDED + FEES BAL. 

1· 985 509,000 ERR ERR ERR ERR 



\. 
I REM II REMED-~ 

U~E~A 

-ro TL~M \ 't{o. 
L RESPONSE TEAM to~i-t fi 1-e- lP!~t_,..Y' 

INTERIM WORK ASSIGNMENT AMENDMENT 

DATE: 

4/1/86 

PROJECT NAME: 

CONTRACT NO. 11-01-1131 

WORIC AIIIQNMENT NO.: 256- 5LJ7 
CONTRACT MOO NO.: 
ACTIVITY: Community Relat_ions Planning 

LOCATION: 

SITE NO. 
160 

PROJECT NO. 

American Chemical Service Griffith, Indiana 

FROM: Art Gasior 
EPA REGIONAL SITE PAOJEC T OFFICER 

TO: Gregory Vanderlaan 
REGIONAL PROJECT OFFICER 

AMENDMENT NO.: 

1 

RIFEAINCI DOCUMENT: 

SCO~I 0, WORK. IUDQIT AMENDMENT: 

1. INTERIM .W.A. AUTHORIZATION 

2. AMENDMENT INTERIM 
· · AUTHOfUZA TION RIQUIS:r 

3. NEW iNTERIM TOTAL 

SCHEDULE AMENDMENT: 

1. ORIGINAL SCHEDULE COM~LITION DATE 

2. NEW SCHEDULE COM~LETION DATE 

LOE (hra.) 

120 

~0. 

140 

N/A 

N/A 

COMMENTS: Additional LOE requested to fully address and incorporate State 
and EPA comments on the draft CRP. 

RSPO SIGNA TUREI APPFIOVAL/OA TE 

- Aooroved •• •ue»mttted } 

_ Aoorowed ••th c"ant•• 
- Partial 8DDFOY81 

_ Not aooroved 

CC: PO - WILLIAM M. KASCHAK 

PREPAREO UNDER EPA CONTRACT NO. 68·0 1·6939 FORM 1005 
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USEPA WORK ASSIGNMENT FORM 

1. WORK •..-:1....., ~ 
PAOJ&CT,....: American Chem. Serv~ COM WCM*IMIP'IBfNC1: 

~~~------ --~~~~-----

~~n, --~CR~-----------

OATI: October 22. 1986 

:t OEICSIPT'CN Oil 
ACTIQN: c,.,.,. 

....., .. " 
•'-lOW. _ _.LCII 

• 0...,.. •I.CII. ..... .. -

EPA~NC1; 68-01-6939 

a 
a ------- .... ~TO"""

WCIICIII.M /J#IJIIIIIOtlf. . 
•0..,.1111.01. 

~ .. -.......... 
( ..... Oil •• 

/INIIICIICII 

.... c~e< < '·.:: 

-~-....,..,:··· 
.· .. ···.··-;;: .. ·,.: 

0 

·zoo 

lQQ 

11/1/86 

......... " 
II ~ NCT'n:ATDI 

!NO ATTACHMIPITSI 

. .....,.. ___ _ 
•WilD ...... 00. .... __ . ........ 

-~~·.·· _ _.14;(,.1101.,. 6000 

-129 -5300 

11 700 

This revis1gn is tg request clgse-aut gf tbh generic coQJDynjty relations 
ignment and to transfer remain;ng funds and LOE hours indicated above to the 

site-specifjc technical work assfgnment(WA 61-SLJZ L Closeoyt acthities related to 
the community relations asstanment should also be transferred to the technical 

assi nment. 

CC EPA P ..... 0111-. 
RPOUIII 
c--
EPA c--. 011111r ~..., ............ _..._,.... 

0 

/.)~'la.d fD 
W/PO . 
p..- ?Jj-;z..?Jji'J 

Mt/1:0 

0 ICf 4 I IE-WID 

OATI Jl iiiGWID .. 
ATTACH STATEMENT OF WORK 

(PIR DIICM'nCN 011 AC1"':lNt 
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CDM 
enwonmental engineers. SCientists. 
planners. & management consultants 

February 9, 1987 

Mr. Gregory A. Vanderlaan 
Regional Project Officer 
U.S. Environmental Protection 
230 South Dearborn Street 
Chicago, Illinois 60604 

Agency 

CAMP DRESSER & McKEE INC. 

11 East Adams Stree1. Su11e 1100 
Ch1cago. 111;no's 60603 
312 786·1313 

~e.- (5~ COf~ Df 
rovex \e.B:fYY 

-to &r~ V. 

Subject: Close-Out of the Generic Community Relations Work 
Assignments 

Project: REM II - EPA Contract No. 68-01-6939 

Document No.: 999-RG5-EP-DYER-1 

Dear Greg: 

In order to close-out the generic Community Relations Work Assignment and 
to transfer the remaining LOE Hours and Funds from these assignments to the 
appropriate technical work assignment for each site, we have been requested 
by the REM II Contracting Officer to process Work Assignment Forms (WAFs) 
for each. Attached, for your review, are the WAFs identifying the 
appropriate information for each of the subject work assignments. Upon your 
review and approval. We request that you forward the signed WAFs to the 
REM II Contracting Officer. Should you have any questions, please contact 
us. 

Very truly yours, 

CAMP DRESSER & McKEE INC. 

JY/sap 

Attachment 

cc: J. Curtis, FPC -without Attachment 
R. Culver, FPC -without Attachment 
K. Stimpson, RFW - without Attachment 
N. Ramanujan, WCC - without Attachment 
S. Paige, CCJ - without Attachment 
J. Schroeter, COM - without Attachment 
J. Dingfelder, ICF - with Attachment 

10402/64 



USEPA WORK ASSIGNMENT FORM 

-
I ~ A&SICNCN!' ~'nQIII ~Sb-5 L J 7 
FICCJ.I!:f _,./1 . I ~ c:om wa.~IIO.; 

~~ _mccica tJ C.h e OJ.i ca , ; tJ 
lll:TrlltrY: 

&,.t/_fS-Cf?.. 
Eli'l'c:omw:TIG: 

6Q.:OI-f?. t/39 
~10: dQj~ 

. - . 
:loiTI! I CCNIIIII:I..IC: ~OC: 

Z~E~O' 
AG':'ICIN: iN'T!Aif ,._,_l 'M)Ia( "-AN 'T!ICioNCAL CIRECTlCIN 

0 loMEif)lieiT 0 APf'fOiAL 0 H&'Q'WO..M 
-~~ 
~ ~FICo\TICIN 

0 ,....,~ I'WIW. ~ IIUN (N)ATT~ 

··~ ·a-.•I.DC. 
~ .... 

·I-lOW. 

.._ __ 
0 

. .__._ ... 
•Oola .. - ....... ·c---___ L.Of! 

•IWII"- --·--- ~TOIIIW. 
-~ ............ 

·~lOW- ·- . ...___..._ ,..,.. __ 
Wl:lAK 1'\M ~-- .......... ..,ca. - .. 0 •C ...... •LIX.-• 

• ..._ __ ICIW .._. 
~~~~.., 0 .._ 

~ .... - ---APIIIIOVM. ·------ IAI_.,...._.,._ 
(o-0'111•" t•lll 

___ .....,..._ 
E"'llliii!IIII!W EPAIIIIII:N 

La!-- 11r EPA CGI 
~ """~ ~ ~ B'lli8DI ~ 

J. IUOCIET IN'CRM"'IIIN 
IHTVWLOIIf 

'!OTM. ....... 
.....,.., Dl'eCII1\IIe 

I WCI'Ief'UN-.-r \lilT IILillr" IWCIIWD . ,. 
(IIONC.AL I.Cit • (T'ICNIColl LCit ••• . .CIDIDL Lee !It 

". 

CUNIIr 
. ~ 

(pI QQQf. ill>\..~ ·.lio t,ooo 
' 

TMI.IIC'rUI - L5 3oo) D ·. -(;r)r_) C-s:i.o o ) 
I ,Jj/ \%~ ]00 II ZOo Ta'IIIL ·o..-----·- l1J · arA&JStG , 

._...., .. ____ 
[H-~---- -~-- -~ ... ~ -
•WA~OATW 

CUII/IINf: ~ 

·-- ~~·~~ ~~:=~L::::z== -~,'~""' 

• ~lii.A 

~-,..., 

So~~ ..... Oldl -
~...,..,..,. .... 5'1 

0 ~-....,., ~ 
j 
I 

ce E,.,...._~ 
~ ,,_ 
EPA'--"' 011.-1-
____ ...,.. 

- EL•-•t:_T_,.......,_____.,A..-_I'WI ...... · 
l..oPOA TW I 1111117 

p I~J~Y' / I~ 0 
IJ ftJ Y:/J ~ /.1,~ 2./ y}' 

. '"'~"" -,...., y<;" 

~0~~~-kG~ 
a..· 

I .~ 
/ ~ I.::IAJBK 

---=r ·q )I !Mia: . , 
~ ._ ,...., 

0 
~~k_. 

IICir.,..._,., 

'?Jdl rc~1 
SIOHir.n..C#-~CMCa ~ . 

ATTACH STATEMENT OF WORK 
!PER D£SCRPTION OF ACTION) 



CN 68-01-6939 

RGN ST SITE NAME 

"- " 
CAMP, DRESSER & MCKEE 

ACTIVITY DATE 
ISSUED 

EXP. 
DATE 

RPM/RPO WA 4t 

---------------------------------------------------------------------------
05 IN AMERICAN CHEM. CRP 85/12/03 DIBBLEE 256-5L.J7 

* FUNDS TRANSFERRED FROM WA 48-5KOO 

WA MOD DATE 
4t NO ISSUED 

0 96 85/12/03 * 
1 86/05/29 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 

TOTALS 

INTERIM 
LOE 

120 
20 

140 

AWARD FEE INFORMATION 

CUM. THRU 
SEPT 85 

OCT 85 
NOV 85 
DEC 85 
.JAN 86 

TOTAL 

CUMULATIVE DATA 

APPROVED 
LOE 

140 

COM 
COSTS 

CDM 
COSTS 

ERR 

LOE 
BAL. 

APPROVED WP BUDGET 

LOE ($) 

ERR 

SUB 
COSTS 

ERR 

SUB 
COSTS 

ERR 

ERR 

SUB 
:=tOOL 

SUB 
POOL 

ERR 

TOTAL 
FUNDING 

($) 

6,000 

6,000 

EXPEND. LIMIT 

LOE ($) 

120 
20 

140 

6, 000 

6,ooo 

TOTAL AWARD FEE 
FEES AWARDED 

TOTAL 
EXPEND 

ERR 

TOTAL 
FEES 

ERR 

ERR 

TOTAL AWARD FEE 
EXPEND AVAILABLE 

ERR 
ERR 
ERR 
ERR 

ERR 

ERR 
ERR 
ERR 
ERR 

ERR 

ACTUAL 
FUNDING 

TOTAL AWARD FEE TTL COS FUNDING 
EXPEND AWARDED + FEES BAL. 

6,000 ERR ERR ERR ERR 
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CTIO.~ F.: toRAJ U 1: Authorization to Proce d w1th a Rene 1al Investigation 
and Feasibility Study at A erican Chemic l Servic s, Griffith, Indian 

Basil G. Const ntelos, 01rec or 
Ha e 1an 1 nt Ofvisfon 

1 das V. Adam.kus 
R gional d fni trator 

P RP SE 

The purpose of tl is Action t oranduM i to request author1z tion to 
und rt ke a r l!l di 1 fnvesti ation and fP.a ibiHty s udy { I/F ) for 
ourc con rol asur at he A~erican Ch teal Services ite in 

Griffith, tndiana. Th Indi na State oard of Health (ISR ) sup ort 
h proposed activiti s. The U.S. EP will t~ke t e lead rnanag nt 

r s onsi ility for this enforc n nt projer.t. 

A erfcan Chemical Services ( CS) 1s listed on he H L u date of ugust 
1983, as qroup 7 ite. This sit h s Hazard a kin~ Scor of 3 .QA. 
Th site is locate ap roximat ly 0.5 11e outh of Griffith, I diana in 
t e c nter of Section 2, T wn hip 3 J rth, Ran~ ·e , L k County, 
Indi na. A wetland is located ?, 0 et to the nort Pa t of this sit 
and Turke Creek fs proxf t~ly one 11 to th south ast. 



- 2 -

The shallow quifer, b neat the site, is con aminated with p n achloro henol, 
benzene, tolu n , vin 1 chloride, 1,1,1-trichloro than and othPr or anic 
co ounds, s docu nt d y analvsis co 1 d b 1 Coas T chnical Service 
Incorporated, in Au ust 1 82. Forton 1 , t n jorfty of t e 10, eo le 
r sidfn within r miles of t site use th lo er a u1f r for drin in 
urpo e • No drinking 11 con ination h n doc ~ nt d. ThP. aquif r 
r s parated y a supposedly continous 1 o 25 font thick la er of ilty 

clay t1 11. 

The site is mantled b a diurn to coarse silty sand of lacfo-lacustrine ori
gins, which exhibits a high coefficf nt of tr n missivit (22.0 c '!sec) and an 
av rage h draulic c n uc ivity of 2.1 X 1 -2 cm/s c. The s atic water tale 
in he unconfined aquifer is sh llo\1, ranging frort 3 to 22 fee in de th. 
T clay till, which s r t s th conta :fnat surfac uif r from th d e r 
drinking water aquif r has a rel tivelv lo vdraulic c nd11ctivi y of 3.3 lo-1 
en/sec. Slow roun 1a r 1 aka bet P.n t e t\'IO 1at r b rin unit is ossi-

1 , v n considerin t 1 r 1at1ve1 1 p me biH of h cla 111 lay r. 
Th groun tater flow direction i rf ar11y nor hwest r 1 lona u p r sand-
cl~ 111 contact. 

A draft Co unity l t1on Plan {CRP) will bed veloped b CHz Hill. Th draft 
C P till b completed arch 1, lOBS. 

(See at ach nt} 

PR POSED PROJECT 

The r n dial inves iga ion 1ill char ctertze the con amina erl wa er r matning 
on-si e and d termine h xtent of off- ite cont~Minatfon in or r to evaluate 
feasible alternativ s for remedial ac ion. Th re di~l inve iga ion will 
fnclud waste char cterizat1on, neo- hysical s udies to locat burf wa s, 
and d tail d fi ld inves i~ation o de mine t na ur nd ext nt of qro!nd
~ater, urface ter, air and soil con in ion. 



...:.:. . . 

T 

W lED jcb 11 / 14 /84 Disk #8 

.... .. .._ . · .. ·' ·: \ 

I 
.. 

, ,. ....... ,, 

'I '· 

IS! William H. Sanders tn ·: ; .; r• 





.. r 
• 



.. . . 
· ~ 

PU SE 

~ di 1 Inv f tfon 
ri fi , Indiana 

and so cu to 

n th v 1 mtarf 1 
, is locat d 
\'letl ands 

or 

r. 



" . 
.. " 

- 2 -

Th site is nantl d by 

co I UtHTY RELATI s 

A draft Co unity Relations Plan (CRP) ill 
C.P ill connl ted arch 1 1 

( e attachnen ) 

ri
c) and an 

dPveloped bv CB2 Hill. The raft 



- (" p age 0 

US ElljVIRONMENTAL PROT):CTION AGENC~ 1. NAME OF ORIGINATOR 2. DATE OF REQUISITION 
WASHINGTON, DC 20460 FRed Norl inj 11 /'J ~/P.A 
PROCUREMENT 3. MAIL CODE 4. TELEPHONE NUMBER 5. DATE ITEM REQUIRED 

REQUEST /ORDER 5HR- 13 (312\ RAli - fi16n A.<;AP 
6. SIGNATURE OF ORIGINATOR 7. RECOMMENDED PROCUREMENT METHOD 

! 
/ / ~ Jt . 0 Competitive 0 Noncompetitive / I ( 

' 
8. DELIVER TO (Project Manager) 9.ADDRESS 0 110. MAIL CODE 11 . TELEPHONE NUMBER 

RnrlnPv r.aithPr ?~-m .<;nuth OP;; rhnrn StrPPt c;~H< -1 ~ { ~7? ' ~Ah- 1t1 ':lt\ 
12. FINANCIAL DATA NOTE: ITEM 12 (c) DOCUMENT TYPE-CONTRACT= "C," PURCHASE 

(a) APPROPRIATION o X ;.,...._- ORDER= "P," IGA ="A," OTHER (Misc.)= "X" 

D DOCUMENT OBJECT AMOUNT(g) 
................ FMO USE ................ T CONTROL NUMBER ACCOUNT NUMBER CLASS 

(b) (13 digits) (c) (d) (6 digits) (e) (10 digits) (f) (4 digits) DOLLARS CTS. 

c /L( ( /1 . ')Tt:--11 {/_j ;-1.-. ' /I ?Cl11) (r:;nn conn_ {)t) 

13. SUGGESTED SOURCE (Name, Address, ZIP Code, Phone/Contact 14. AMOUNT OF MONEY 15. CONTRACTING OFFICE D IS D IS NOT AUTHOR-
COMMITIED IS: IZED TO EXCEED AMOUNT SHOWN BY 1 0% 
DORIGINAL 
D INCREASE 16. SERVICING FINANCE OFFICE NUMBER 

D DECREASE ,, 
/ 17. APPROVALS 

a. BRANCH/~r~; #<: L1.!tt DATrh /@ d. PROPERTY MANAGEMENT OFFICER/ DESIGNEE DATE 

ChiPf . ,t.<.r1 ~---1 7'"-~' 7R'r;o!.f'li--h II l.b 
b . ol:~f~1Jas 1 tJf: eonl~~5 ~~:T~h~Jz! e.

1
.CU:HER (Specify) j. !I ' ,.. OJ -t~ ,...,._ ~ DATE J f~L. !)i .1-': W'~~t:P' I · ~fi'f~ivi~ RPninn"'l Arlmini c:tr::.i-n\" p 
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American Chemical Services. Griffith, Ind. 
Remedial Investigation Feasibility Study 

Statement of Work 

The purpose of this remedial investigation is to determine the nature and 
extent of the problem at the site and gather al_l necessary data to support 
the feasibility study. The engineer will furnish ~11 personnel, materials, 
and services necessary for or incidental to performing the remedial invPsti
gation at American Chemical Services, Griffith, Indiana; an uncontrollable 
hazardous waste site. 

SCOPE 

The remedial investigation consists of seven tasks: 

Task 1 - Description of Current Situation (Level 1 Investigation) 
Task 2 - Plans and Management 
Task 3 - Site Investigation (Levels II and III) 
Task 4 - Site Investigation Analysis 
Task 5 - Laboratory and Pilot Scale Studies 
Task 6 - Report 
Task 7 - Additional Requirements 

A work plan that includes a detailed technical approach, budget, personnel 
requirements, and schedules wll be submitted for the proposed activities. 
The work plan for specific investigation activities will be developed under 
Task .2. 

Task - 1 - DESCRIPTION OF CURRENT SITUATION (Level I Investigation) 

The Engineer will describe the background information pertinent to the site 
and its problems ano outline the purpose and need for remedial investigation 
at the site. The data gathered during any previous investigations or ins
pections and other relevant data should be used. 

a. Site Background 

Prepare a summary of the regional location, pertinent area boundary 
featurPS, and general site physiography, hydrology, and geology. The 
total area of the site and the general nature of the problem. including 
pertinent history relative to the use of site for hazardous waste 
disposal, should be defined. 

b. Nature and Extent of Problem 

Prepare a summary of the actual and potential on-site and off-site 
health and environmental effects.· This may include, but is not 
limited to, the type, physical states, and amount of the hazardous 
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b. Nature and Extent of Problem (cont.) 

substances; the existence and conditions of drums, landfills, settling 
ponds and lagoons; affected media and pathways of exp~sure; contami
nated releases such as leachate or runoffs; and any human or 
environmental exposure. Emphasis should be placed on describing the 
threat o~_potential threat to public health and the environment. 

c. History of Response Actions 

Prepare a summary of any previous response actions conducted by either 
local, State, Federal, or private parties, including the site 
inspections, other technical reports, and their results. This summary 
should address any enforcement activities undertaken to identify 
responsible parties, compel private cleanup, and recover costs. A 
list of reference documents and their location shall be included. The 
scope of the remedial investigation should be developed to address the 
problems and questions that have resulted from previous work at the 
site. 

d. Site Visit 

e. 

f. 

Conduct an initial site visit to become familiar with site topography, 
access routes, and proximity of receptors to possible contamination, 
and collect data for preparation of the site safety plan. The visit 
should also be used to verify the site information developed in this 
task. 

Define Boundary Conditions 

Establish site boundary conditions to limit the area of site investi
gation. Include within the site boundary 1) the current American 
Chemical Services Property 2) the City of Griffith's Landfill (32 areas 
purchased from A.C.S.) 3) the Kapica Drums property, a possible 
source of contamination. The boundary conditions should be set so that 
subsequent investigations will cover the contaminated media in 
sufficient detail to support following activities (e.g. the feasibility 
study). The boundary conditions may also be used to identify 
boundaries for site access control and site security. 

Site Map 

Prepare a site map showing all wetlands, water features, drainage 
patterns, tanks, buildings, utilities, paved areas, easements, right
of-ways, and other features. The site map and all topographic surveys 
shall be of sufficient detail and accuracy to locate and report all 
all existing and future work performed at the site. A tQpographic 
map will be produced with 1-ft. contours and a scale of l-in. = 50 ft. 
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f. ~ite Map continued. 

The horizontal and vertical control accuracy for these topographic 
maps should be, at a minimum, third order plane surveying. 

g. Site Office 

If agreed to by EPA and State, establish a temporary site office 
to support site work. 

The Engineer will identify any removal or initial" remedial measures to be 
taken prior to remedial actions. This need will be identified based on the 
potential impacts and hazards posed by the site. This need will be assessed 
in conjunction with EPA and State personnel. Where more than one alternative 
is technically viable to immediately control a threat, the Engineer will 
perform a limited feasibility study involving existing site information to 
select the most cost-effective alternative. The alternative(s) will be sub
mitted to EPA and the State for review and approval. 

The Engineer will also develop general response actions for the site. These 
response actions will address all the problems and potential impacts identified. 
These actions will include both source control and off-site measures; where site 
conditions preclude this, the Engineer will document the rationale. 

TASK 2 - PLANS AND MANAGEMENT 

The Engineer will prepare all necessary plans for the remedial investigation. 

a. Sampling Plan (Investigation Work Plan) 

Prepare a sampling Plan to address all field activities to obtain 
additional site data. The Plan will contain a statement of objectives; 
discussion of site background; analysis of interest, sample types, and 
sample locations and frequency; schedule; and safety plan. The Plan 
will also include a quality assurance and quality control plan, 
documentation, and estimates of cost and labor. The Plan will identify 
the contamination, endangerment, and/or environmental evaluation 
assessments to be conducted. The Plan must address all levels of the 
investigation as well as all types of investigations conducted (e.g. 
waste characterization, hydrogeologic, soils and sediments, air, and 
surface water). 

TASK 2 Continued. 

b. Health and Safety Plan 
-

Prepare a Health and Safety Plan to address hazards to the investiga-
tion team and the surrounding community from investigation activities. 
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b. Health and Safety Plan Continued. 

The Plan should address all applicable regulatory requirements and 
detail personnel responsibilities, protective equipment.~rocedures 
and protocols, decontamination, training, and medical su~veillance. 
The Plan s·hould identify problems or hazards that may be encountered 
and their solutions. Procedures for protecting third parties such as 

~ visitors or the surrounding community will also be provided. 

c. Community Relations Plan 

Prepare a plan for the dissemination of information to thP. public 
regarding investigation activities and results. Opportunities for 
comment and input by citizen, community, and other groups must also 
be identified and incorporated into the Plan. 

The Engineer will also develop and initiate a data management plan to document 
and track investigation data and results. The plan should identify and set-up 
laboratory and data documentation materials and procedures, project file 
requirements, and project related progress and financial reporting procedures 
and documents. 

TASK 3 - SITE INVESTIGATION (levels II and III) 

The Engineer will conduct only those remedial investigations necessary to 
characterize the site and its actual or potential hazard to public health 
and the environment. The site investigations should also result in data 
of adequate technical content to support the development and evaluation 
of rPmedial alternatives during the feasibility study. level II investi
gation activities will focus on problem definition and data to support 
the screening of remedial technologies, alternatives development, and 
initial screening of alternatives. The Level III investigation will in
volve a detailed investigation for problem quantification to provide data 
to evaluate remedial alternatives. 

The site investigation activities will follow the plan set forth in Task 
2. All sample analyses will be conducted at laboratories following EPA 
protocols, or equivalents. Strict chain-of-custody procedures will be 
followed and all samples will be located on the site map (and grid system) 
established under Tasks 1 and 2. 

a. Waste Characterization 

Conduct a sampling and analysis program to characterize all 
materials of interest at the site. These materials could include 
wastes stored above or below ground in tanks, drums, lagoons. 
piles, or other structures. 
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b. Hydrogeologic Investigation 

Conduct a program to determine the presence and potential extent of 
groundwater contamination. Two specific aquifers will b~_studied; 
1) the surface aquifer of glacio-lacustine origin composed-of 10 
to 27 feet-of medium to course, silty sand 2) the lower confined 
aquifer (the· principle drinking water aquifer in the area) is composed 
chiefly of sand. This aquifer is located approximately, 40 ft. 
beneath the original ground surface. Efforts should begin with a 
survey of previous hydrogeologic studies and other existing data. The 
survey should address the degree of hazard, the mobility of pollutant 
considering the soil's attentuation capacity and mechanisms, discharge/ 
recharge access, regional flow directions and quality, and effects 
of any pumping altenatives that are developed, if applicable. 

An accompanying sampling program should determine the horizontal and 
vertical distribution of contaminants and predict the long term 
disposition of contaminants, the sampling program will include 
residential well sampling to determine if contaminant migration has 
impacted the wells used for drinking water supply. All water wells 
within a 1-mile radius of the site perimeter will be identified and 
sampled for immediate analysis for organic chemical pollutants. 

c. Soils and Sediments Investigation 

Conduct a program to determine the location and extent of contamination 
of surface and subsurface soils and sediments. The specific areas 
to be studied shall include but not be limited to 1) Landfill located 
in the S.E. corner of A.C.S. 's Property 2) Drainage ditches 3) the former 
liquid pit North of Kapica Drum's property 4) Sludge Lagoon on N.E. 
sections of A.C.S. 's property 5) filled settling ponds located on A.C.S. 
property 6) the Section of Griffith Landfill contiguous to the A.C.S 
Landfill 7) Marshy area to the West of former Lagoon and 8) any other 
disposal areas identified as a result of EPA's Regional Counsel's 
Request for Information which was mailed to A.C.S. on October 18, 1984. 

This process may overlap with certain aspects of the hydrogeologic 
study {e.g. characteristics of soil strata are relevant to both the 
transport of contaminant by groundwater and to the location of 
contaminants in the soil; cores from groundwater monitoring wells may 
serve as soil samples). 

A survey of existing data on soils and sediments may be useful. The 
horizontal and vertical extent of contaminated soils and sediments 
should be determined. Information regarding local background levels, 
degree of hazard, location of samples, techniques utili~ed, and 
methods of analysis should be included. The investigation-should 
identify the locations and probable quantities of subsurface wastes, 
such as buried drums, through the use of appropriate geophysical 
methods. 
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d. Surface Water Investigation 

e. 

Conduct a program to determine the extent of contamination of surface 
water including the marsh area to the _W_est of A.C.S. and Turkey Run 
Creek. This process may overlap with the soils and sediments investi
gation; data from stream or lake sediments sampled may be relevant to 
surface water quality. A survey of existing data on surface water flow 
quantity and quality may be a useful first step, particularly infor
mation on local background levels, location and frequency of samples, 
sampling techniques, and method of analysis. 

Air Inv~stigation 

Conduct a program to determine the extent of atmospheric contamination. 
The program should adress the tendency of substances (identified through 
Waste Characterization) to enter the atmosphere, local wind patterns, 
and the degree of hazard. 

TASK 4 - SITE INVESTIGATION ANALYSIS 

The Engineer shall prepare a through analysis and summary of all site investi
gations and their results. The objective of this task will be to ensure that 
the investigation data are sufficient in quality and quantity to support the 
feasibility study. 

The results and data from all site investigation must be organized and presented 
1ogically so that the relationships between site investigation for each medium 
are apparent. An endangerment assessment is to be conducted which conforms with 
E.P.A. guidance. 

TASK 5 - LABORATORY ANO PILOT SCALE STUDIES 

The Engineers may conduct, if they are considered necessary by the EPA and 
State Project Leaders, laboratory and/or pilot scale studies to determine the 
applicability of remedial technologies to site condition and problems. The 
Engineer will analyse the technologies based on literature review, vendor con
tacts and past experience to determine the testing requirements. 

The Engineer will develop a testing plan identifying the type and goals of the 
~tudy, the level of effort needed, and data management and interpretation 
guinelines. The testing plans with costs will be submitted to Walter Nied, 
EPA Region V and Ms. Sherry Evans-Charmichael, I .S.B.H., for reviel'l and 
approval. 

Upon completion of the testing, the Engineer will evaluate the testing results 
to assess the technologies with respect to the site-specific questions 
identified in the test plan. The Engineer will scale-up those technologies 
selected by the Engineer, EPA, and the State based on testing results. 
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The Engineer will prepare a report summarizing the testing program and its 
results both positive and negative. 

TASK 6 REPORTS 

The Engineer shall prepare a final report covering the remedial investigation 
an"l! submit three cop.ies to (one copy to each of the following} 1} Walter F. Nied, 

.E.P.A. Region 5, Project Officer 2) David Taliaferro, E.P.A. Regional Counsel 
and 3) Ms. Sherry Evans Charmichael, Indiana State Board of Health. The report 
shall include the results of Task 1 through 5, arid should include additional 
information in appendices. The report shall be structured to enable the reader 
to cross-reference with ease. 

TASK 7 - ADDITIONAL REQUIREMENTS 

a. Reporting Requirements 

Monthly reports shall be prepared by the Engineer to describe the 
technical and financial progress of the project. These reports 
should discuss the following items: 

1. Identification of site and activity 
2. Status of work at the site and progress to date 
3. Percentage of completion 
4. Difficulties encountered during the reporting period 
5. Actions being taken to rectify problems 
6. Activities planned for the next month 
7. Changes in personnel 
8. Actual expenditures including fee and direct labor hours 

expended for this period 
9. Cumulative expenditures (including fee) and cumulative direct 

labor hours 
10. Projection of expenditures for completing the project, including 

an explanation of any significant variation from the forecasted 
target 

11. A graphic representation of proposed versus actual expenditures 
(plus fee) and comparision of actual vs. target direct labor hours. 
A projection to completion will be made for both. 

The monthly progress report will list target and actual completion dates for 
each element of activity including project completion and provide an explanation 
of any deviation from the milestones in the work plan schedule. 

b. Community Relations Support 

The Engineer will be required to provide the technical personnel 
necessary to support a community relations program. Although this may 
be a limited program, community relations must be integrated closely 
with all remedial response activities. The extent of the technical 
personnel's involvement would be limited to participation in public 
meetings and project review meetings. 
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FEASIBILITY STUDY 

The objective of this feasibility study is to develop and evalua~ a number 
~f remedial alternatives and to identify the most cost effective~remedial 
a.lternat ive. · · 

• TASK 1 - DEVELOP SCREENING CRITERIA 

The Engineer shall develop screening criteria to assess the various remedial 
action alternatives. The screening criteria shall include: 

Economic -The capital and operation and maintenance costs shall be 
estimated and a present worth value determined to define significant cost 
differences. 

Environmental Effects -The adverse impact of the alternative, the adequacy 
of source control, and the acceptable mitigation of damage to public health 
and welfare and the environment shall be identified. Included in the criteria 
are institutional issues (e.g. implementation capability) and legal issues 
(e.g. ability to obtain a permit). 

Engineering -The alternative must be technically feasible in light of site 
location and conditions, must be applicable to the project needs, and must 
be a reliable method of solving the problem. 

The potential list of remedial actions alternatives shall be screened according 
to these criteria. The Engineer shall summarize the screening criteria in the 
Remedial Investigation Report. The Engineer shall submit the draft report to 
the U.S. EPA and the I.S.B.H. for review. 

TASK 2 - Evaluation of Remedial Action Alternatives 

The Engineer shall evaluate all feasible alternative remedial actions based on 
economic, environmental and engineering criteria and to select an alternative or 

~ combination of alternatives for conceptical design and implementation. This 
evaluation shall be in sufficient detail to identify comparative. or relative 
differences among alternatives. 

a. Additional Engineering Studies. After screening remedial action 
alternatives for further evaluation, the Engineer shall propose to the 
U.S. EPA and the I.S.B.H. the need for any additional engineering studies. 
Additional studies would only be necessary if the Engineer cannot 
evaluate the cost, the constructability or reliability of any remedial 
alternative. Prior to initiating any additional engineering studies, 
EPA and ISBH must concur. 

b. Technology Assessment. Since treatment and/or disposal of soils, 
sediments, groundwater, or surface water are potential remedial actions 
at this site, a technical assessment of treatment options shall be 
conducted by the Engineer. 
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A report shall be prepared documenting the results of a literature search 
and technology assessment and presenting the conclusions regarding the 
applicability of various technologies. One or more technologies may be 
identified for further evaluation. Prior to initiating any additional 
studies, U.S. EPA and I.S.B.4 must concur. ~ 

c. Refine Alternatives. The Engineer shall refine the remaining alternative 
remedial actions. A detailed written description of each alternative, 
basic component diagrams for each alternative to be considered, major 
equipment needs and utility requirements, conceptual site layout drawings, 
and preliminary implementation schedule shall be made. 

d. Economic Assessment. The Engineer shall estimate the capital and operation 
and maintenance costs for each remedial action alternative. The comparative 
costs impacts of health and safety requirements shall be included in the 
cost estimates. The cost estimates prepared for this task shall be order
-of-magnitude. This type of estimate is defined by the American Association 
of Cost Engineers as follows: 

Order of Magnitude estimate. An approxim te estimate made without detailed 
engineering data. Examples include an estimate from cost-capacity 
curves, an estimate using scale-up or scale-down factors, and an 
approximate ratio estimate. It is normally expected that an estimate 
of this type would be accurate within +50 percent and -30 percent. 

After completion of the cost estimate, a present worth analysis shall be 
conducted. 

e. Environmental Effects. The Engineer shall evaluate each remedial action 
alternative including the no action alternative based on the environmental 
screening criteria developed in Task 1. The comparative assessment shall 
include the following: 

0 

0 

0 

0 

The adverse environmental impacts of each alternative 

The adverse environmental impacts of implementing each 
alternative 

The effectiveness of offsite and source control measures 

The institutional and legal constraints. 

f. Engineering Assessment. The Engineer shall assess each alternative 
on the basis of acceptable engineering practices. The specific factors 
to be included: 

0 Reliability 

0 Established or New Technology 

0 Long term ability to control problem 
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0 
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Risks associated with implementing alternative to construction 
personnel and adjacent homeowners 

Ability.to construct and operate alternative based on~~ite 
conditions 

Sensitivity to off-set changes 

Offsite transportation and disposal capacity requirements 

Time needed for capital implementation 

g. Comparative Ranking of Alternatives. The Engineer shall prepare a 
technical memorandum outlining the alternatives, their rank within 
each assessment category and their overall rank. This ranking shall 
be based on professional judgement. Prior to initiating Task 3, U.S. 
EPA and the ISBH will review and submit comments to the Engineer. 

TASK 3 - Feasibility Report 

a. Prepare Draft Report. The Engineer shall prepare a draft report on 
all data develop during Task 2. The Engineer shall document the 
alternative remedial actions assessment and recommend one alternative 
for consideration in conceptual design. The Engineer shall submit the 
draft report to U.S. EPA and the ISBH for review. 

b. Draft Report Review Meeting. The Engineer and his necessary staff shall 
be available to discuss the draft report with the U.S. EPA and the ISBH 
via teleconference call. Prior to the conference call, the agencies 
will have provided the Engineer with their specific review comments. The 
Engineer shall modify the draft report as directed by the agencies prior 
to making the document available to the public. 

c. Community/Public Meetings. A community/public meeting shall be held 
following agency review of the draft report. The purpose of this meeting 
will be to inform citizens of the Rl/FS and to obtain their comments and 
concerns. The Engineer shall be present to answer any technical questions. 
There shall be a three week public comment period following the public 
meeting. 

d. Prepare Final Report. Following receipt of agency and public review 
comments and u.s. EPA and ISBH's recommendation for remedial action, 
the Engineer shall prepare the final report. The final report shall 
include an appendix detailing all public comments received and responses 
for each. The final report shall be submitted to the U.S. EPA and the 
ISB4 for approval within 10 working days following the closing of the 
public comment period on the RI/FS report. 
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TASK 4 - Conceptual Design 

_The Engineer will prepare a conceptual design to more clearly define the 
_selected remedial action. the u.s. Anny Corp of Engineers (Corps) will 

utilize the conceptual design to define the scope of work for a Corps hired 
• consultant to prepare plans and specifications for a cleanup contract. The 

scope of the task is limited to a description of what was done in developing 
the selected remedy for the feasibility study. 

a. Prepare Draft Conceptual Design Report. The Engineer shall include 
the following elements in the draft report. 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Description of remedy and rationale for selection. 

Site topographic map, or preliminary layouts of preferred remedy 

preliminary design criteria and rationale 

Preliminary process diagrams 

Operation and maintenance requirements 

Long term environmental monitoring requirements 

Potential design/implementation problems 

Additional engineering data required 

Pennit requirements 

Access, easements and right-of-way requirements 

Health and safety requirements 

Community relations 

Hudget level cost estimate 

Project schedule 

The draft report shall be prepared and submited to U.S. EPA and the ISBH for 
review. 

b. Draft Report Review. A conference call shall be scheduled to 
discuss U.S.EPA's and ISBH's review comments. lhe·u.s. EPA, 
and ISBH shall provide their review comments to the Engineer prior 
to the conference call. 

c. Prepare Final Conceptual Design Report. The Engineer shall prepare 
the Final Report based on U.S. EPA's and ISBH's review comments. The 
final report shall be submitted to the U.S. EPA and the ISBH within 
10 working days following the review meeting. 
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,f: ___ ."'i61r,·r~liTTI.li--propas~>~ ;--·-rr*1hl tnrntt~~tton 1 PO h "" fcth't t,. 1A\I.:.t1:t1:q 
"!~.:· tAVHt1lttf0:1 t~ g.;tl--er tl•t· Uti RC'C~sur~· t!>; I) C2~t,..na1~.thft·Ht4!". ~·,·~ 
;i.;-~~:•Af'tlt of" ~rc:)lt:at 1l thf: sit•: !:.) P.Uct-lh~- r~~ ... ·~i'l rts~O.st cr1teric. hr 
p_, Pe a-it~: c~ 1~~"t1fy prt11~1nery a,t,.rnzath;;. re•t-ijhl •ct .. u; .-~ 13) 'u~J)':\r~ 
· · thfl t(:,r,r..ic.•l .,1 eo~t l\t11Si·' oft~ t1t'-'r~!t1•:~. T""' fftlf\1ltt)' stu 1r (rS} 

h an fC:thH.~ hvol~f:.t • •u1y to: •l @'"tlo!lt'· tHt•rnatftt. ~t!h·• &.:~iM·;s 
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"t'"'~t~ ft)r t\•Jd~!tery purpMM, aftd ~ J'f"l'1i~J":1nar:y if'lf)1~~ntati0!'1 tehf~1@ for 
th1t utt~. I" r.artfcwhr, thta l't"OPM•~ actftm _,.111 ~ t«» c~tle htk9f'ou"~f 
~lt3 ~ t~~ sit•. '"d to pro~•~ •~ ~a1uAtf9ft of all altern•ttvet to cl~a" a~ 
th.,_ Sft~. 

j to~J~1tz kel1tt~~~ 'r.ttvittP.s: "o act1Y1tt~ ,,. plan~~ et t~e '~~. 
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£n ,,.,t~d Co~t.: ssou,ooo, to tMt 100 JHtt"Ceftt ,.,.~~ ~ th• l'SEl'A. 

f'tt~t~~ P~j~r.t~ St•rt nat•: "''~• 19~S 

'r-oJf<t Co~lt-tfo" o~te: March, 1986 

Stat• Pro.f~t {lfftc~r: "•· Sh.e-l"ry £va,.s..Ctl"ttrlct-ae1 
Dfvf,ton of land P~11vtt~ COftt~1 
J~ta~a Statt IO'rd ef ~alt-

. 1330 V~st Nf eM 91" StrMt 
l~ftftapolts, lndtafta 46106 
(317) 63l-0176 
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STATE BOARD OF HEALTH 

AN EQUAL OPPORTUNI1Y EMPLOYER 

November 13, 1984 

llr. Yal4as Y. Adamkus 
Regional Administrator 
u.s. Environmental Protection &&encJ, Region Y 
230 South Dearborn Street 
Chica&o, 'Illinois 6060• 

Attention: Mr. Richard E. Bartelt 
Remedial Response Branch 

Dear Mr. Adamlws: 

INDIANAPOLIS 

Address Repl)· to: 
Indiana Sute Board of Health 

1330 West Micltipn Street 
P. Q:"._Box 1964 

lndianapoW., IN 46206·1964 

t'be Indiana State Board. of Health herewith requests that the u.s. 
Environmental Protection Agency (EPA) initiate a Remedial 
Investigation/FeasibilitJ Study (Rl/FS) for the American Chemical Service, 
Inc:., »ational Priority List (8PL) site in Griffith, Indiana, as soon as 
possible. 

Staff of the Division of Land Pollution Control have received a copy 
of correspondence dated October 18, 1984, from llr. Lawrence W. ~yte, Assistant 
Regional Counsel of the U.S. Environmental Prot~tion Atency, Region v, to 
Mr. John Murphy, Vice-President of American Chemical Services, Inc. (ACS), and 
is aware of a request made in Kay, 1984, by ACS to the EPA to be allowed to 
undertake a RI/FS at this site and.if required, to conduct a remedial action. 
Although the Indiana State Board of Health offers no objections to the request 
at this time, the company will be advised by letter of the State Board of 
Health's position on all volunt&rJ actions conducted within the State of 
Indiana. 

The State of Indiana recotnizes its obligation to provide the 
assurances listed in Section 10•(c:)(3) of CERCLA (State provision of matching 
funds, future maintenance obligations, and assurances of availability of 
hazardous waste facilities) prior to initiation of CIRCLA action. Please be 
advised that Indiana is committed to accomplishing cleanup of all Indiana 
sites on the UPL and intends to fulfill all obligations requi~ by law to 
accomplish that goal. In addition to these assurances, Indiana will provide 
assistance to EPA re&ardin& site access to the degree that the State has legal 
authority. 

1881 -A CEJ\'TURY OF SERVICE- 1981 
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Ms. Sherry Evans-carmlchael. Division of Land Pollution Control, 
AC 317/243-5058, is the State Project Officer for this site. Please feel free 
to contact her if there are any questions. 

cc: Mr. Peter »lemlec 
Office of the Attorney General 

Jfr. .John Murphy 
American Chemical Services. ·Inc. 

Jfr. Walter »ied 
U.S. Environmental Protection Agency 

, M.P.H. 
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IDRK ASSIGNMENr 
DISTRIElJI'ION SHEEr 

Contract No.: 68-W8-0086 rate of Distribution: JUN 2 4 1993 . 
Work Assigrunent No.: 01-5L7Y 

Revision No.: 23 

Contractor: Ecology am Envirornnent 
111 West Jackson Blvd 
Chicago IL 60604 

NO. <X>F.l ADDRESSEE 

2 Original Contractor 

1 Copy Contract File 

1 Copy Project Officer: 

1 Copy Project Manager: 

• 

X 

X 

Tom Short, HSM-5J X 

Wayde Hartwick X 
HSRW-6J 

. . ! 
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USEPA WORK ASSIGNMENT FORM 

1. WORK ASSIGNMENT INFORMATION 

Project Name: Conrail. IN Contractor: Ecology & Environment Work Assignment No.: OI-SL7Y 

Activity: __ RI~/F~S~----- EPA Contract No.: 68-W8~86 

Date: 06/17/93 Contractor Control No.: 

l. D~~ONOFAcnON 

I New Work 
Assignment 

. lnlerim SOW, 
schedule, and 
LOE 

. Complete SOW, 
estimated budget 
and schedule 

[X I Interim 
Amendment 

Change in LOE, 
Scope by task 
Add additional 
tssb of funds 

I Incremental 
Funding 

3. BUDGET INFORMATION 

Partial Work Plan Approval 

Fmal Wort: Plan Approval 

. Approval of wort: plan 

. Add funds 

I Amendment to Final Work Plan 
Approval 

. Change in LOE, scope of budget by task 

. Add additional tasb or funds 

Revision No.: 23 

l. lilA 
Modification No. ~ 

(Contracting Officer Use Only) 

[ I Technical Direction 
Memorandum 

Detailed scope, budget 
and schedule 
Revise expeoditure level 
Minor ahift within SOW 

(All changes awll be with 
overall scope, budJet and 
LOE approved by EPA CO) 

[ ) Wort: Assignment 
Completion 
Notification 
(No Attachment) 

. Contractor originates 

. Regional determination 

. When aigned by CO, 
this constitutes a stop 
wort order 

Interim Budget (IB) Approved Work Plan Budget Expenditure Limit (EL)* 

Current 

This Action 

Tocal 

Total Funding 
received ($)• 

2,456.378 

0 

2,456.378 

• Includes fees 

4. WA COMPLETION DATE 

5. EPA COMMENTS: 

Technical 
LOE 

0 

0 

.0 

($)• 

0 

0 

0 

• Includes fees 

Current: December 1993 

Technical 
LOE 

27.115 

0 

27,115 

($)• 

2,456,004 

0 

2,456,004 

• Includes feea 

Revised: 

Technical ($)• 
U>E 

27.115 2.456,004 

0 0 

27.115 2.456,004 

• Established by w AM/PO 

This action incoporates SOW Revision #5, dated June 22, 1993. The contractor is authorized to perfonn 
enforcement support concurrent with development or the revised work plan. 

6. APPROVALS 

Contractor Signatures: 

Site Manager/Finn Date 

Regional ManageriFirm Date 

Approved As Submitted [ I Approved With Changes [ 1 Not Approved 
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STATEMENT OF WORK FOR CONDUCTING A 

REMEDIAL INVESTIGATION/FEASIBILITY STUDY, AND 
PHASED FEASIBILITY STUDY AT THE 

CONRAIL RAIL YARD, ELKHART COUNTY, INDIANA 

(REVISION NO. 5) 

June 22, 1993 

TASK 13 - Enforcement Support 

The contractor shall provide enforcement support to the U.S. EPA. This 
assistance shall include, but not be limited to, litigation support, 
review of submitted documentation and deposition attendance. Travel may 
be required. The contractor shall budget 100 LOE for this task. 

Schedule 

The work assignment completion date is estimated to be December 31, 
1993. 

U.S. EPA Contact 

Wayde Hartwick, Remedial Project Manager, (312) 886-7067. 

Dave Novak, Community Relations Coordinator, (312) 886-9840. 
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CC/\':'P~.CIC~ GC.-\ Co::;:o:::-aticn 

\·DRK ,;ssrc;:~~·IE:IT' ~0 : 84-146 (!!ul i -site ) 

u.~:r::s CF ~-.DRK : 2/3/ 84 - 2/ 21/ 86 

T07.!... CC."-:?~-\CIOR CX::ST S 9 869 00 

CCCC~!Ei;T.::!..-:-IC~ : f~·lD S?':R Repo:::-:. cated 12/ 11/ 26 

COST s_·, :.'!..-E~ 
~.rr~e.:·:can C \-~e:-.: ~.:.: :e::.--rii -~s, Ind. 
?~epa::·sd : l , ., 
Re·1ised 12; 2: ::o 

Ccpi es of :\pp1i ca.o1e .?:J.id Vm.!c:-.e:::::s ar.c ':'::--?a.su::-; sc::.e-.:::..: ~ 2 s 
-----------------------------------------------------------------------------------------
VQC-I~R \iCCCHER VCY'....'C1ER ~..EASURY SC!-:E.:::L·::....: 
L ;\_"Me E?. ffi':'E />,.'·IOCNT , T~!E~R _-:,_ ·o f''T::-

~----- --- - -- - ---- - - ---- . 

8 3/7/8-! 230,319.94 22 264 4, l' ~..t 

9 4/19/84 467,711.11 227340 5 , :~ 3~ 

10 5/ 15/84 30 ,270. 25 22/-!01 6 / :9 ~.! 

11 6/11/84 490,253 . 2~ 227-!22 7 116 S-4 
12 7/13/8-! 926,007 . 69 22 -!84 8 / 16 :34 
l3 8/20/84 33-!,304 . 99 22-:-547 9 -':' ~· ~ .., 

u 9/ 12/84 230,435 . 04 227039 ll t ::l' :!I '" .., 
1 -_::> 10/ 23,184 728,128 . 96 22-:-079 l1 -l' S-! 
15 11/ 15/84 474,797 . 59 2~7133 l: '3 ~ s ~ 

17 12/ 11/84 383 ,-H7. 57 227158 1/ 1S ss 
13 1/ 16/85 995 , 921.95 2:-:2C8 ~ I' 

- t' ~5 

19 2/ 12/85 2/8 , 611 . 50 2:72~6 3 1 l S S5 
2J 3/ 13/85 20l, 730 . 0~ ::-:3~ 3 ~ ':..: ~ 5 

21 4/ 11/85 5-!5,056 . 56 2:-:-361 5 1 1';" ~~ 5 
22 5/ 10/85 131,6 56. 9-! :27-!21 6 1.: ~~ 5 
:?3 6/ 12/85 276. 803 . /8 2:::-468 I l l _:; . -

- :::> 

2-! 7 '1';"/85 6-:-5,313.03 ""' .... ---,... 
-- · ~ =- ') 8 ., ' _ .. , .' 3 

~ 5 8 119/85 196, 62 7 . -9 :.=- c~u _0 ' ~ " ·' 
9 113/8 5 233,1 03. :6 :.:- .)1 ~ ~~ 

. ' 
~." · ~ '.) . .. 

_o '21 /3 5 J O:; : 1 - I ::: .:-o: ) '' ' . .., - .,.,- , ....; • l ... ~ ... 
:::s 11 1 : 2/S S "' """ . .Jv\.. ,-: 8 o L~l :.:-2:) - ,\ ' l' 



• '• ;·. ;; 'Cet:T?;..c: -:_- C-C.-\ Co:.~c::at i en ( 62·:.91-{)76~) - . - - - ?me~ican Cher.ical Se~1ic~s 

' 
\'GCG:ER ·crJCHER /CL:C-:ER ":'?D.SURY Sc-!EOCLE 
:C·~SER CATE .~J.!Ol· .:T ----
~9 12/12/85 4~6,559 . ~0 227032 1/16,136 
~) l/l-V86 357,0/l.P 227040 21 2/26 
~ 1)2/04/% -U2,237 . l2 227045 :; /lO 126 --
32 03/05/.36 612,513 . 16 2270~!) ~/22/36 
33 04/03/86 - ...... a 

'-~ 507 .15 :2/Qq ~/12 1'36 
3:.! 05/06/36 4~9,757 . 87 22 J~9 :;06/36 
25 06/06/36 397 822 . 42 227075 7/10/86 
")r 01/:5/86 482, -L3 . 63 2T }~~ 3/ _2/86 _') 

~6-l 08/06/86 116 812 . 60 227090 9/ll/86 

~O':'E : \·cl!che::s ~e _u.:np st..rrn oayrnents to indi v:cl!al ccr.cacto:::-s :c::::- wo::::-k 
p:?~:::o:::-:-:-.ed du::::-i :--~ ce::.tai n pe::::-iods of tirre . 




